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1.0 Introduction

CH2M HILL Constructors, Inc. (CCI) has been contracted by the Department of the Navy,
Naval Facilities Engineering Command (NAVFAC EFD SOUTH), to prepare this Work Plan
Addendum, under Response Action Contract No. N62467-01-D-0331, Contract Task Order
(CTO) No. 0012. The purpose of this Work Plan Addendum is to outline the procedures to
be used to perform Remedial Actions at Building 46, Site 1330 (Site 1330) at Naval Station
(NS) Mayport, Mayport, Florida.

This Work Plan Addendum is organized into six sections of text and three appendices as
follows.

Section 1.0 Introduction includes the site history and project objectives.

Section 2.0 Project Execution Plan details the required scope of work, project schedule,
communications plan, and traffic control plan. A detailed project schedule is provided in
Appendix A of this Work Plan Addendum. The NS Mayport Basewide Work Plan provides
a brief description of the reporting requirements under this Contract.

Section 3.0 Sampling and Analysis Plan (SAP) provides project sample locations, sample
collection frequency, and the required laboratory analyses for samples collected during
project activities. The NS Mayport Basewide Work Plan (CCI, 1999) and Florida Department
of Environmental Protection (FDEP) Standard Operating Procedures (SOPs) outline the
sample collection methodology including sample handling, labeling, and required collection
of Quality Assurance (QA)/Quality Control (QC) samples.

Section 4.0 Waste Management Plan discusses the characterization, disposal, onsite
management, and transportation of wastes encountered or generated during project
activities. Waste management forms are provided in Appendix B.

Section 5.0 Environmental Protection Plan contains site-specific environmental provisions
and references the NS Mayport Basewide Work Plan, which contains the Environmental
Protection Plan for all work completed at NS Mayport.

Section 6.0 Quality Control Plan includes the testing requirements for work described in
this Work Plan Addendum. The site-specific project organization for this CTO is also
included in this section. The QC attachments (i.e., the submittal register, testing plan and
log, etc.) are provided in Appendix B. All other QC information is contained in the

NS Mayport Basewide Work Plan, including information on the quality administrators, the
project organization for the work to be completed at NS Mayport, and the definable features
of work for each project site.

The site-specific health and safety plan that addresses the work described in this Work Plan
Addendum is included in Appendix C. Section 5.0 Site Health and Safety Plan of the

NS Mayport Basewide Work Plan addresses project-specific health and safety issues for the
remedial activities to be completed at NS Mayport.
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1.1 Site History

1.1.1 Site Description

Site 1330 includes Building 46 and extends approximately 200 feet north of the building,
west of Building 46 to the taxiway, and east of Building 46 to include Bravo Pier. The site is
mostly asphalt covered. A site plan of Site 1330 is provided as Figure 1-1. Building 46,
located near the center of the investigation area, is a recreation hall and a laundromat for
Navy personnel. Bravo Pier is an operational pier.

Utilities are present in the pier area and include active pressurized steam lines, fuel oil
product lines, and oily wastewater oil lines. Cement structures fitted with utility access
points or “igloos” dot the pier providing utility service hook-ups such as electricity,
petroleum fuel, steam, oily wastewater return, and water to the docked ships. No overhead
utilities are present.

1.1.2 Site History

Site 1330 is the location of a former fuel depot that reportedly began operations in 1944. This
facility distributed “high octane” and “low octane” fuels to ships and seaplanes docked at
the turning basin. The facility consisted of a series of four 25,000-gallon, circular concrete
underground storage tanks (USTs) (numbered 39, 39A, 39B, and 40) connected by 3-inch
and 4-inch underground piping that ran to the turning basin. The 25,000-gallon tanks were
located approximately 200 to 300 feet west of the ship basin near the airport taxiway. A
large soil mound that measured 400 feet long by 240 feet wide by 4 feet high apparently
covered the 25,000-gallon tanks. According to design drawings, the main portion of these
tanks were about 10 feet below land surface (bls).

These tanks and associated piping were allegedly removed sometime in the early 1950s. In
1969, aboveground storage tanks (numbered 1330 and 1331) containing lubrication oils for
the ships were installed along the taxiway in the area between the footprints of the former
cement USTs. Although this history is not well documented, these tanks reportedly were
removed in December 1986 or 1988.

A Contamination Assessment Report (CAR) detailing the fuel distribution area located
along the taxiway for Site 1330 was prepared by the U.S. Army Corps of Engineers (USACE)
and submitted to FDEP in May 1992. FDEP submitted comments in June 1992 requesting
additional assessment work due to the presence of impacted soil and groundwater from the
fuel distribution system, which included the Bravo Pier. The requested supplemental work
was performed in October 1992, and a CAR Addendum was submitted in December 1992.
FDEP submitted comments to the CAR addendum in February 1993 requesting removal of
petroleum-contaminated soils and additional information about the Bravo Pier soil
contamination discovered during the original CAR. Responses to these comments were
addressed in March 1993, stating that a soil removal contract would be initiated for Site 1330
and further investigations would be conducted at the Bravo Pier site. At this time, it was not
known that concrete USTs were still in place along the airport taxiway. Two areas of
investigation emerged as potential sites for additional investigation, the former USTs near
the taxiway and the release at Bravo Pier.

ATLVANAVYRAC4WMAYPORTWP02WP DOC 12
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During November 1993, the Navy contracted Omega Environmental Services, Inc. (Omega)
to remove the contaminated soil at the former UST site. It was discovered during the soil
removal process that at least one of the tanks (Tank 39) was still in place. This tank was
subsequently abandoned in place by Omega. In December 1993, NS Mayport sent an
Interim Report to FDEP detailing this discovery of three additional USTs (394, 39B, and 40)
and proposed a plan of action (U.S. Navy, 1993). The tanks were abandoned in place by
Bechtel Environmental, Inc. (BEI) and closure reports were submitted in July 1995 to FDEP
representing two separate tank closure activities at Site 1330; one for Tank 39 in

December 1993 by Omega (Omega, 1993) and one for Tanks 394, 39B, and 40 by BEI in 1995
(BEIL 1995).

Between August and September 1995, BEI also performed an Interim Remedial Action (IRA)
at Bravo Pier. These activities were completed in response to recommendations made
during the CAR for Site 1330. During the assessment of Site 1330, pressure tests were
performed on fuel lines that were located in the area of contamination. At this time, a small
leak was detected from the JP-5 lateral line valve connection. BEI removed approximately
23 tons of impacted soil, an area of 12 feet by 9 feet by 7.5 feet deep. As a result of the work
plan limitations, the area of “excessively contaminated “soils was not delineated.

In January 1999, Tetra Tech NUS, Inc. (TtNUS) completed a Site Assessment Report at Bravo
Pier (the location of the JP-5 line leak) (TtNUS, 1999), identifying petroleum-impacted
groundwater, but no petroleum impacted soils. Isopropylbenzene was the only contaminant
detected that exceeded FDEP Groundwater Cleanup Target Levels (GCTLs). As a result, no
recommendations of additional measures to assess or remediate the Bravo Pier JP-5 fuel leak
were instituted since the release was not determined to be related to the leaking product
line. The source of the isopropylbenzene release was considered a separate release.

Between the time of the Bravo Pier SA in 1999 and the tank closures in 1995, FDEP gave final
approval of a Monitoring Only Plan (MOP) for Site 1330 that was granted in a letter to the
Navy dated 17 February 1997 and was carried out by the USACE. Subsequent sampling and
analysis for U.S. Environmental Protection Agency (EPA) Method 602 (including methyl
tertiary butyl ethylene [MTBE]) performed during monitoring indicated a continuation and
worsening trend of matrix interferences to the target analyses. Isopropylbenzene was later
learned to be the laboratory matrix interference, but this was not documented during the
initial monitoring of Site 1330. The full VOC parameter, which includes isopropylbenzene,
was not analyzed until it became apparent during the TtNUS January 1999 Site Assessment
(SA) that isopropylbenzene was also impacting Site 1330, which was located across Maine
Street to the west.

In 2003 TENUS conducted Site Assessment Addendum activities and reported that the areas
of isopropylbenzene identified with the greatest groundwater concentrations are located at
the Bravo Pier and near the existing product pipe located in the parking area of Building 46.

An isopropylbenzene plume delineation map is provided as Figure 1-1. Isopropylbenzene
concentrations have remained mostly consistent since monitoring of the compound began in
1998.
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1.2 Project Objectives

The project objective outlined by this Work Plan Addendum is to collect soil and
groundwater analytical data to supplement the data collected by TENUS. The collected data
will then be utilized to determine any potential source areas of isopropylbenzene
contamination, the locations for installation of any necessary additional monitoring wells,
and develop design parameters for any necessary groundwater remediation (i.e., Oxygen
Release Compound [ORC] injection).

Additional Work Plan Addenda will be submitted to outline future work at the site (i.c.,
source area removal, monitoring well installation, and ORC injection design).
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2.0 Project Execution Plan

The scope of work, project schedule, communications plan, and traffic control plan are
described in this section.

2.1 Scope of Work

The activities associated with the scope of work outlined in this Work Plan Addendum are
as follows:

e Mobilization and site preparation
e Utility location

* Source area investigation utilizing direct push technology (DPT)/membrane interface
probe (MIP)

e Site survey
e Demobilization

* Preparation and submittal of a Source Area Investigation Summary Report

2.1.1 Mobilization and Site Preparation

This task will consist of the mobilization of personnel and equipment to the work site and
the establishment of temporary facilities, consisting of portable sanitary facilities, a
decontamination area, site refuge area, and equipment laydown area. Project management
and scheduling activities, including contractor coordination, will be achieved from the CCI
office located at former Naval Air Station (NAS) Cecil Field.

Prior to the commencement of work, site controls including construction barricades and
security fencing will be installed and the decontamination area and equipment laydown
area will be prepared. CCI will coordinate with Sunshine State One Call of Florida,

NS Mayport Facilities and Engineering Division, and the Resident Officer in Charge of
Construction (ROICC) to complete a site utility survey, acquire utility layout plans of the
area, and complete the excavation permit. Utilities in the work areas will be marked with
paint and stakes, as appropriate. In addition, the progress of subsurface work will be
continuously monitored for evidence of obstructions.

Any damage to underground utilities or subsurface structures will be immediately reported
to the ROICC and subsequently repaired by CCI via methods approved by the ROICC.

21.2 Source Area Investigation

The proposed source area investigation includes using a DPT rig, MIP, onsite mobile
laboratory, and offsite fixed base laboratory. The collected data will supplement the data
collected by TENUS and will be utilized to determine potential source areas of
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isopropylbenzene contamination requiring removal; the horizontal and vertical extents of
contaminated soil; the horizontal and vertical extents of contaminated groundwater; and
locations for installation of any necessary additional monitoring wells. The investigation
will initially focus along the length of the former fuel distribution line as shown on
Figure 1-1 to determine possible source areas with additional borings/samples completed to
better define the vertical and horizontal extents of contaminated groundwater. Initially, a
DPT rig with MIP will be utilized to provide the subsurface lithology and contaminant
distribution and to determine the locations for soil and groundwater sample collection.
Following the MIP investigation, a DPT rig with soil and groundwater sample collection
equipment and an onsite mobile laboratory will be used to collect and analyze soil and
groundwater samples necessary to determine MIP result/laboratory result correlation,
installation locations for additional monitoring wells, and design parameters for an ORC
injection.

MIP Operations

The source area investigation will consist of approximately 50 to 60 MIP points. The overall
strategy will be to characterize the magnitude and extent of isopropylbenzene
contamination in soil and groundwater by using the MIP instrument.

Each MIP point will be advanced in the formation, beginning at ground surface and
terminating at approximately 40 to 45 feet bls. The MIP will be advanced and response from
the electron capture detector (ECD), photoionization detector (PID), and soil conductivity
detector will be obtained and recorded at each linear foot of the formation.

This method will be used simultaneously to evaluate and correlate the results obtained from
each detector. To evaluate the concentration of isopropylbenzene in the formation, a graph
will be generated of the ECD and PID response in microvolts (uV) versus depth in feet. In
addition, a graph will be generated of the soil conductivity response in microSiemens per
meter (mS/m) versus depth in feet.

Soil and Groundwater Sampling

Following the MIP investigation, approximately 25 to 30 groundwater samples and 5 to

10 soil samples will be collected from the MIP data points generated during the
investigation. The samples will be delivered to an onsite laboratory and analyzed for

EPA SW-846 Method 8260B in accordance with Section 3.0 Sampling and Analysis Plan of
this Work Plan Addendum. In addition, one duplicate soil and groundwater sample will be
collected every other day and sent to an offsite fixed based laboratory for analysis to verify
QC for the onsite mobile laboratory.

The objective is to collect sufficient soil and groundwater confirmatory samples to correlate
the MIP and analytical results and generate a 3-dimensional view of the subsurface
lithology and contaminant concentrations.

If no possible source areas of isopropylbenzene contamination are encountered during the
source area investigation, soil samples will be collected for bench scale treatability studies to
determine the feasibility of future groundwater treatment alternatives (i.e., ORC or
equivalent). If a possible source area of isopropylbenzene is encountered during the source
area investigation that will require a removal action, soil samples will be collected following
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the removal action to determine the feasibility of future groundwater treatment alternatives.
In this case, the sampling protocols will be outlined in that respective Work Plan
Addendum.

213 Decontamination

Personnel and equipment will be properly decontaminated to remove all contamination that
may be adhering to personnel or equipment as a result of remedial activities. Any water
accumulated during the decontamination process will be containerized in 55-gallon drums;
sampled in accordance with Section 3.0 Sampling and Analysis Plan of this Work Plan
Addendum; and managed, transported, and disposed in accordance with Section 4.0 Waste
Management Plan of this Work Plan Addendum. Decontamination of personnel and
equipment will be performed in accordance with the site-specific Health and Safety Plan
provided in Appendix C and the applicable provisions of 29 Code of Federal Regulations
(CFR) 1910.120.

21.4 Site Restoration

Each DPT/MIP point will be filled to the ground surface with a bentonite grout slurry
immediately following boring completion.

Areas disturbed during work at the site will be restored to previous condition. Restoration
of disturbed areas of asphalt or concrete will include compaction to prevent subsidence,
followed by the replacement of like-material asphalt or concrete to restore the site to its
original condition. All other areas, structures or utilities affected by site operations will be
replaced or repaired.

215 Site Survey

On completion, Site 1330 will be surveyed by a Florida-registered professional land
surveyor and a site plan prepared. The site plan will document surface structure locations,
sample locations, locations of buried utilities, monitoring well locations, and any deviations
encountered.

All survey data will conform to the Tri-Service Spatial Data Standards. Horizontal controls
for graphic and non-graphic information are Mercator Projection, GRS 80, State Plan
Coordinate System, North American Datum 1983, Lambert Zones 1 through 6 (or
appropriate zone for region to be mapped). Vertical controls are Mean Sea Level, North
American Vertical Datum, 1988.

2.1.6 Demobilization

During demobilization, temporary facilities, utilities, and equipment will be removed from
the site. In addition, any debris or solid waste material remaining from construction
activities will be removed and properly disposed of offsite in accordance with Section 4.0
Waste Management Plan of this Work Plan Addendum.

2.1.7 Source Area Investigation Summary Report

A Source Area Investigation Summary Report will be prepared to document the activities
performed and will include:
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Introduction

Summary of Action

Complete Set of Soil and Groundwater Analytical Results and MIP Reports
3-Dimensional Visualization of Results

Data Correlation and Report

Site Survey

Site Photographs

2.2 Project Schedule

The major project activities and estimated durations for each are outlined below.

e Pre-construction meeting/Submittal Preparation/Reviews 4 weeks
¢ Source Area Investigation 4 weeks
e Site Survey 1 week

e Source Area Investigation Summary Report 8 weeks

CCI anticipates the total project duration (from pre-construction conference through
submittal of the final completion report) will be approximately 17 weeks. This proposed
schedule might vary depending on the actual conditions encountered in the field. Appendix
A provides a schedule for the work to be performed.

2.3 Communications Plan

A communication matrix outlining the lines of communications for Southern Division,
NAVFAC EFD SOUTH and CCl is presented in Table 2-1. Table 2-2 provides a project
personnel directory.

TABLE 2-1
Communications Matrix
CCl Position Navy Direct Report
Ray Tyler, Executive Sponsor Eva Clement, CO
R. Scott Newman, Program Manager Jimmy Jones, COTR
Richard Stanley, ACO
Scott Smith, Senior Project Manager Jimmy Jones, COTR
Richard Stanley, ACO
Michael Halil, CTO Project Manager Beverly Washington, RPM

Larry Blackbum, NTR/ROICC
Cheryl Mitchell, NS Mayport

CO - Contracting Officer

ACO - Administrative Contracting Officer

NTR - Navy Technical Representative

RPM - Remedial Project Manager

COTR - Contracting Officer's Technical Representative
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TABLE 2-2
Project Personnel Directory

Contact

Company

R. Scott Newman, Program Manager

Scott Smith, Senior Project Manager

Joe Giandonato, Contracts Administration Manager
Richard Rathnow, Health and Safety Manager
Theresa Rojas, QA/QC Manager

CH2M HILL Constructors, Inc.
115 Perimeter Center Place, N.E.
Suite 700

Atlanta, GA 30346-1278
770/604-9095

Michael Halil, Project Manager Jeffery Marks, Project

Engineer Garnet McCurdy, Site Superintendent Dave Keul,

Project QA/QC Manager Bruce Johnson, Project Health
and Safety Manager

J.A. Jones Environmental Services Company

6219 Authority Avenue
Jacksonville, FL 32221
904/777-4812

Eva Clement, CO

Richard Stanley, ACO
Jimmy Jones, COTR

Beverly Washington, RPM

Southem Division NAVFAC EFD SOUTH
P.O. Box 190010

North Charleston, SC 29419-9010
843/820-5518

As above
843/820-5939
As above
843/820-5544
As above
843/820-5584

Larry Blackburmn, NTR/ROICC

Southem Division NAVFAC EFD SOUTH
Resident Officer in Charge of Construction
P. O. Box 139, Building 13

NAS Jacksonville, FL. 32212-0139
904/542-5571, ext. 260

Cheryl Mitchell, NS Mayport Environmental Manager

Staff Civil Engineer Environmental Division
Building 1538

NS Mayport, FL 32227

904/270-6730

2.4 Traffic Control Plan

Traffic control will be the responsibility of the CCI Project Superintendent. CCI will
minimize disturbance to NS Mayport traffic patterns during project activities. CCI will

consult with onsite personnel to evaluate site access, placement of equipment, and traffic

flow to minimize the impact of this work to site operations.
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3.0 Sampling and Analysis Plan

This Sampling and Analysis Plan (SAP) describes CCI's tasks and responsibilities with
respect to the sampling and analysis associated with the work effort described in Section 2.0
of this Work Plan Addendum. CCI intends this document to be a site-specific guide for use
by the field team while performing the project-required sampling and analysis. Any changes
to the activities described in this SAP must be documented as an addendum to this SAP and
approved by the Project Manager and Project Chemist.

Samples will be collected in accordance with the EPA Region IV Environmental
Investigative Standard Operating Procedures and Quality Assurance Manual (EISOPQAM),
1996, and 1997 revisions.

The sampling team will be qualified under the Navy Installation Restoration Chemical Data
Quality Manual (IRCDQM), 1999 sampling requirements. FDEP SOPs will be followed for
each sampling task.

A Navy-, USACE-, or Air Force Center for Environmental Excellence- (AFCEE) and Florida-
approved laboratory will be used for all sample analyses.

3.1 Data Quality Levels for Measurement Data

The data quality levels for each sampling task described above are listed in Table 3-1. The
sampling events, the sampling and analytical requirements, along with the required level of
QC and data packages are listed in Table 3-2. The quantitation, project action, accuracy,
precision, and completeness limits by which the data will be evaluated will be provided by
the selected laboratory and approved by CCI's Quality Assurance Chemist. All analytical
data will be submitted by both hard copy and electronic files.

A Navy-, USACE-, or AFCEE-, and FDEP-approved laboratory will be used for all sample
analyses. In addition, the laboratory will also follow FDEP SOPs.

TABLE 3-1
Data Quality Levels
Sampling Activity Data Quality Level Category

DPT Groundwater Sampling (onsite laboratory analyses) Screening

DPT Groundwater Sampling (offsite laboratory analyses) Definitive

DPT Soil Sampling (onsite laboratory analyses) Screening

DPT Soil Sampling (offsite laboratory analyses) Definitive

Waste characterization of the soils and aqueous waste Definitive

(offsite laboratory analyses)
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TABLE 3-2

Sampling and Analysis Summary Table

Approx | Sampling | Sampling Data
Sampling | Sample | Method | Equipment| TAT Package Sample
Sample Task Sample Point | Matrix | Frequency No (Note 1) (Note 1) |(Note 2)| Reqmnt | Required Analysis | Analytical Method] Holding Time Preservtn3 | Containers
DPT Groundwater Sampling
DPT Groundwater | DPT Locations 30+ 3 dup) peapt: 2 cel Hol pHez2;
Sampling-Onsite | Based on MIP | Water Once +2 Grab Pum -sTeflo 24 hrs | Level A TCL Volatiles 8260B 14 day Cool to 4° C, (2) 40 mL vials|
Laboratory Resuits MS/MSD P: F D Screening SOl
Tubing
" .| Analyte-free (ole]} "
- ; Cl pH .
e EB‘I‘:F"F"('“""t Water | 1Pe" llg 3 P’egia;;d | water, 55 | 24hrs | Level A TCL Volatlles 82608 14 day : I': :oi' (2) 40 mL vials
p funnel Screening SO0
. .| Analyte-free CCl .
P°s"§:‘a‘::l’:me"t Water ;aﬁ’:’ |:>Z 3 P'eg::;d Ml water, 55 | 2ahrs | LevelA TOL Volatiles 82608 14 day :C' I':H:%’ (2) 40 mL vials
P funnel Screening o021
(Taken only if equlpment cleaned in the field)
1 per cooler 0.025%
containing Prepared by = NazS;0,,
Trip Blank Water 3 N/A 24 hrs | LevelA TCL Volatiles 8260B 14 days . | (2) 40 ml vials
volatile Lab HCI pH<2;
Screening ~
samples Cool to 4°C
Every other DPT,
DPT Groundwater { DPT Locations N nt '
Sampiing-Offsite | BasedonMIP | Water [f¥Whatonsito} 541 | qrgy | Pensiali® | o4pes | cc TCL Volaiies 82608 14 day no <2 |2 40 m viais
Laboratory Results ping i Mt Level C oltes
performed Tubing
1 per cooler 0.025%
= NayS;0,, .
TripBlank | Water | SOMaining g |Preparedbyl  \yp 24trs | col TCL Volatiles 82608 14 days #2529 1 5) 40 ml vials
volatile Lab Level C HCI pH<2;
samples Cool to 4°C
Notes:
1) In accordance with FDEP SOPs
2) TAT is in calendar days
_,—""—-. . } P r """\__\
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O

TABLE 3-2

Sampling and Analysis Summary Table

O

Approx | Sampling | Sampling Data
Sampling | Sample | Method | Equipment| TAT Package Sample
P quip!
Sample Task Sample Point | Matrix | Frequency No (Note 1) (Note 1) | (Note 2)| Reqmnt | Required Analysis | Analytical Method| Holding Time Preservin3 | Contalners
DPT soll Sampiing i
A DPT rig Disposable
] DPT Locations 10 + 1 dup| e :
og T Soil Sampling-| 5o oqonmip | soi Once +1 Grab | SYIN9es, | opps | o TOL Volatiles 82608 14 day Codl to4°c | , YIN9es,
nsite Laboratory Prepared (3) Prepared
Results MS/MSD ) Level C .
Vials, 40 ml vials
i 1 per set of
Pre-Equipment Analyte-free (o]0]] 5
Rinsate Water pre:;lea:e:i 13(25;5 Preg?rlzd n water, SS | 24hrs | Level A TCL Volatiles 82608 14 days ZCI IF:H:,%' (2) 40 mi vial
Blank gy e % ) = funnel Screening SO
(10%)
3 1 per set of
Post-Equipment 4 Analyte-free ccl ;
Rinsate Water | fleld-cleaned | 1 (oras |Preparedini”\ i 'as™ | 24prs | Level A TCL Volatiles 8260B 14 days HCI pH<2; | ) 40 mi vial
equipment | needed) Field Cool to 4°C
Blank funnel Screening
(10%)
1 Per cooler cel
TripBlank | Water | CcOMaining g [Preparedbyl (Adoml | o0 o | LevelA TCL Volaties 82608 14 day HCI pH<2; 1) 40 mL vials|
volatile Lab vials (o Cool to 4°C
samples g
i Every other DPT rig, Disposable
) . DPT Locations
DPT Soil Sampling- . |day thatonsite] 5+ 1 Syringes, X 4 syringes
Offsite Laboratory Bas;:s?]rllt!llP Soil samplingls | MS/MSD Grab Prepared 24 hrs ¥ 5;3]!0 TCL Volatiles 82608 14 day Cool to 4°C (3) Prepared
performed Vials, 40 ml vials
1 Per cooler
TripBlank | Water | cOMtaining 5  [Preparsdbyp (2)domLHE, SIS oo TCL Volatiles 82608 14 day HCI pH<2; 1 o) 40 mL vials
volatile Lab vials Level C Cool to 4°C
samples
Notes:

1) In accordance with FDEP SOPs

2) TATis in calendar days
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TABLE 3-2

Sampling and Analysis Summary Table

Approx | Sampling | Sampling Data
Sampling | Sample | Method | Equipment | TAT Package Sample
Sample Task Sample Point | Matrix | Frequency No (Note 1) (Note 1) |(Note 2)|] Regmnt | Required Analysls | Analytical Method} Holding Time Preservtn3 | Contalners
Waste Characterization Sampiing
HCI pH< 2; .
0 al
TCL Volatiles 8260B 14 days Cool to 4°C (2) 40 ml vials
TOL Semi-volatiles 8270C Ay (@)} amber
40-days analysis glass
7 days ext; (2) L amber
One per 6 TCL Pesticides 8081A 40-days analysis - glass
Disposal of drums or one 5 Cool to 4°C
; Herbicides 8151A UETBCE (2] amees
Aqueous Waste | Aqueous d!sposal water | P contalper 1 Grab Drum tI:\Ief o o days CCl 40-days analysls glass
from purge water, material or as required dip jar Level B :
A di | TCL PCBs 8082 7 days ext; (2) L amber
ok, byfa;llti’;sa 40-days analysis | glass
: HNO, pH<2;| (1) 500mI
TAL Metal 6010B/7470A |80 days; Hg = 28 d
psta ays;Ho =282y o ooitoasc | HDPE
Reactivity Chapter 7.3 ASAP
e q (2) 1 L. amber
Ignitability 1010/1020A ASAP Cool to 4°C glass
Corrosivity 90408 ASAP
14 day TCLP extr; o~ |(1) 4 02 amber
TCLP Volatiles 1311/8260B 14 day analysis Cool to 4°C glass
14 day TCLP extr;
TCLP Semi-Volatiles 1311/8270C 7 day extr;
40 day analysis
14 day TCLP extr; (1) 16 oz
TCLP Pesticides 1311/8081A 7 day exir; Cool to 4°C
amber glass
One per 6 40 day analysis
drums or one S5 Auger p 14 day TCLP extr;
i i id di ' TCLP Herbicides 1311/8151A 7 day extr;
Disposal of Solid | Solid dlsposal Solids | P contalper 1 Grab SS Spoons, | 7 days CCl Pk y et
Wastes material or as required SS Bowl Level B ay analysis
by disposal
facility 6 month TCLP extr;
6 month analysis (1) 16 oz
TCLP Metals 1311/6010B, 7470A| Hg: 28 day TCLP | Cool to 4°C
extr: amber glass
28 day analysis
Ignitablitly 1030 ASAP
3 (1) 500ml
Corrosivity 9045A ASAP Cool to 4°C HDPE
Reactivity Chapter 7.3 ASAP
Notes
1) In accordance with FDEP SOPs
2) TAT is in calendar days
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3.2 Sampling Objectives
The sampling objectives for this project are as follows:

e Collect groundwater samples using DPT at locations determined from the MIP activities
for target compound list (TCL) volatile analysis.

e Collect soil samples using DPT at locations determined from the MIP activities for TCL
volatile analysis.

o Collect soil/water samples for waste characterization of excess soils, decontamination
water, purge water, or other waste generated by DPT sampling activities, as necessary.

3.3 Groundwater Sampling and Analyses

Groundwater samples will be collected based on MIP results using DPT and delivered to an
onsite mobile laboratory. It is estimated that 25 to 30 samples will be collected for onsite
laboratory analysis. In addition, samples will be split every other day and shipped to an
offsite laboratory for QC of the onsite mobile laboratory (A minimum of 20 percent of total
samples collected will be split and analyzed at the offsite laboratory). The same
groundwater sample collection methodology will be applied to both onsite and offsite
laboratory samples. All samples will be analyzed for TCL Volatiles via EPA Method 8260B.

DPT will be used to collect groundwater samples. The groundwater samples will be
collected using a low-flow pump to minimize both groundwater agitation and sample
turbidity. Groundwater will be purged for a period of 30 to 60 seconds prior to sampling.

Groundwater will be purged prior to sample collection using the following low-flow
purging procedure:

1. Decontaminate DPT sampling equipment prior to purging and between samples. New
sample tubing should be used to collect each sample.

2. Record the sample location, date, and time in the logbook. Commence purging.

3. Pumping rates should be maintained as low as possible. The anticipated pumping rate is
0.15 to 0.25 gallon per minute. If possible record the pumping rate in the logbook.

Groundwater samples will be collected following the purging period of 30 to 60 seconds.
Sample containers will have Teflon®-lined screw caps. Headspace in the volatile sample
container must be minimized by filling the sample jar until a positive meniscus is present.
The sample label, chain-of-custody, and logbook will contain the sample identification,
sample date, sample preservative, required analyses, name/initials of the sampler, and

NS Mayport reference. The samples will be placed in a cooler packed on ice with the chain-
of-custody. The cooler will then be sealed with custody seals and delivered to the onsite
laboratory or ship by overnight delivery to the offsite laboratory. Requirements for sample
collection, preservation, and analysis are provided in Table 3-2. Samples will be delivered to
the laboratory as soon as possible to allow the samples to be analyzed within the specified
holding times. Requirements for QA /QC samples are provided in Table 3-2.
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A CCI Level A data package will be required with the appropriate QC samples from the
onsite mobile laboratory. A CCI Level C data package will be required with appropriate QC
samples from the offsite laboratory. All analytical data will be submitted by both hard copy
and electronic files.

Decontamination water and purge water will be placed directly into 55-gallon drums and
will be characterized in accordance with this SAP and disposed of in accordance with
Section 4.0 Waste Management Plan.

3.4 DPT Soil Sampling

Soil samples will be collected based on MIP results using DPT and delivered to an onsite
mobile laboratory. It is estimated that 5-10 soil samples will be collected for onsite
laboratory analysis. In addition, samples will be split every other day and shipped to an
offsite laboratory (A minimum of 20 percent of total samples collected will be split and
analyzed at the offsite laboratory). The same sample collection methodology will be applied
to both onsite and offsite laboratory samples. All samples will be analyzed for TCL volatiles
via EPA Method 8260B. Samples will be collected in the following manner and analyzed in
accordance with Table 3-2.

1. Using the DPT rig obtain a core from the appropriate depth to be sampled.
2. Remove the core from DPT sampling device.

3. Open one of the disposable syringes.

4. Push the syringe directly into the center of the core, and fill to the 5-cc mark.
5

. Take the syringe and push the contents into one of the three vials received from the
laboratory.

6. Immediately cap the vial (note: ideally the entire operation; filling the syringe, pushing it
into the vial, and capping the vial should not take more than 1 minute).

7. Repeat the process for the other two vials.
8. Label the vials.
9. Place in cooler for shipment to the laboratory.

10. The sample label, chain-of-custody and logbook will contain the sample identification,
sample date, sample preservative, required analyses, name/initials of the sampler, and
NS Mayport reference.

11. Place the samples in a cooler packed on ice with the chain-of-custody. Seal the cooler
with custody seals and deliver to the onsite laboratory or ship by overnight delivery to
the offsite laboratory.

Excess soil and decontamination water will be placed directly into 55-gallon drums and will
be characterized in accordance with this SAP and disposed of in accordance with Section 4.0
Waste Management Plan.
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3.5 Waste Characterization and Incidental Wastestream
Sampling and Analyses

3.5.1 Soil/Solids Characterization

Waste characterization samples will be collected to evaluate the handling and transportation
and disposal (T&D) requirements of any contaminated soil accumulated during DPT
activities. Soil/solids characterization samples will be collected from the drums prior to
disposal. One composite sample will be collected. Soil samples will be collected as follows
and analyzed for the parameters listed in Table 3-2.

1. Bore down in drum approximately 6 to 12 inches and fill volatile sample container.
Container must be packed and have no headspace.

2. Continue to collect several spoonfuls of the soil into a stainless steel bowl.
3. Homogenize the sample by the quartering techniques using the stainless steel spoon.

4. Fill the appropriate sample jars approximately three-fourths full with the homogenized
sample.

5. Close the jars, label, and package the samples for shipment to the laboratory.

A CClI Level B package will be required along with appropriate QC samples for the required
waste characterization and incidental wastestream samples. All analytical data will be
submitted by both hard copy and electronic files.

3.5.2 Water Characterization

Waste characterization samples will be collected to evaluate the handling and T&D
requirements of generated decontamination water, purge water, and any other
miscellaneous collected water. Decontamination water will be segregated for analyses.
Water characterization samples will be collected from the drums prior to disposal. One
composite sample will be collected. Water samples will be collected as follows and analyzed
for the parameters listed in Table 3-2.

A sample will be collected from the drums using either a dip jar or bailer. The sample
containers for volatiles analyses will be filled first. The 40-milliliter vials will be filled so that
there is no headspace in each vial. The sample containers for the remaining analyses will
then be filled.

A CCI Level B package will be required along with appropriate QC samples for the required
waste characterization and incidental wastestream samples. All analytical data will be
submitted by both hard copy and electronic files.

3.6 Equipment Decontamination

Sampling methods and equipment have been selected to minimize decontamination
requirements and the possibility of cross-contamination. The following procedures will be

ATLVANAVYRACAMAYPORTWPOZWP.D0C 37



used for all sampling equipment used to collect routine samples undergoing trace organic or
inorganic analyses.

Reusable sampling equipment will be decontaminated before the initial sample is collected
and between sampling locations using the following procedure:

1. Clean with potable water and Alconox® or equivalent laboratory grade detergent using
a brush, if necessary, to remove particulate matter and surface films.

2. Rinse thoroughly with potable water.

3. Rinse thoroughly with analyte-free water.

4. Rinse thoroughly with isopropanol (pesticide-grade). Do not rinse polyvinyl chloride
(PVC) or plastic items with isopropanol.

5. Rinse thoroughly with organic/analyte-free water.

6. Allow equipment to air dry completely.

3.7 Sample Documentation

Sampling documentation will include the following:
e Numbered Chain-of-Custody (COC) Reports

o Sample Log Book which includes the following information:

Name of laboratories and contacts to which the samples were sent, turnaround time
(TAT) requested, and data results, when possible

Termination of a sample point or parameter and reasons

Unusual appearance or odor of a sample

Measurements, volume of flow, temperature, and weather conditions
Additional samples and reasons for obtaining them

Levels of protection used (with justification)

Meetings and telephone conversations held with the Southern Division, NTR,
regulatory agencies, project manager, or supervisor

Details concerning any samples split with another party
Details of QC samples obtained

Sample collection equipment and containers, including their serial or lot numbers.
Details of QC samples obtained

Field analytical equipment, and equipment utilized to make physical measurements
will be identified
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Calculations, results, and calibration data for field sampling, field analytical, and
field physical measurement equipment

Property numbers of any sampling equipment used, if available
Sampling station identification

Date and Time of sample collection

Description of the sample location

Description of the sample

Sampler(s)’ name(s) and company

How the sample was collected

Diagrams of processes

Maps/sketches of sampling locations

Weather conditions that may affect the sample (e.g., rain, extreme heat or cold, wind,
etc.)

Sample Labels

Custody Seals (minimum of two on each shipping container)

3.8 Field Quality Control

Field duplicate samples, equipment blanks, trip blanks, and matrix spike /matrix spike
duplicates (MS/MSD) will be collected at the frequency specified in Table 3-2. Field QC
samples are not required for disposal sampling.

3.9 Analytical Methods

Samples will be collected for analytical methods summarized in Table 3-2.

Preliminary analytical results will be faxed to Bonnie Hogue at the following fax number
per the turn-around-times listed in Table 3-2 from day of sample receipt. The final hardcopy
data and electronic file will be delivered to Melissa Aycock within 14 days of sample receipt.

Bonnie J. Hogue Melissa Aycock

Laboratory Coordinator Sr. Database Specialist

CClI CCl

115 Perimeter Center Place, Suite 700 115 Perimeter Center Place, Suite 700
Atlanta, GA 30346 Atlanta, GA 30346

770-604-9182 ext. 263 (770) 604-9182 ext. 614

EFax: 678-579-8106 EFax: (678) 579-8135
bhogue@ch2m.com maycock@ch2m.com
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4.0 Waste Management Plan

The Waste Management Plan describes the waste management requirements and
procedures for remediation activities at Site 1330 located at NS Mayport, Mayport, Florida.

The work to be performed at the site consists of a source area investigation that includes
utilization of a DPT rig, MIP technology, onsite mobile laboratory, and offsite fixed base
laboratory to collect supplemental analytical data.

The following materials or wastes may be generated and/or managed during these
activities:

e Agqueous waste (spent water samples and decontamination water)

e Soils/Drill cuttings

e Asphalt and/or concrete

e Spent or contaminated sampling equipment

e Personal protective equipment (PPE)

¢ Uncontaminated general construction debris (such as caution tapes, barricades, signs,
packing materials).

Waste generated from the analysis performed through the onsite laboratory will be
managed in accordance with the site-specific Health and Safety Plan provided in
Appendix C and applicable regulations.

4.1 Waste Characterization

Wastes will be characterized according to the SAP in Section 3.0 of this Work Plan
Addendum. Waste characterization information typically will be included on a waste profile
form provided by the offsite facility. CCI will provide analytical data from the waste
characterization sampling and analysis event.

Isopropylbenzene was the only groundwater contaminant detected in excess of FDEP
GCTLs.

It is assumed that petroleum-contaminated soil that fails the Toxicity Characteristic test for
the organic compounds associated with the D018 through D043 waste codes is not
hazardous waste because it is a result of petroleum cleanup activities (40 CFR 261.4(b)(10)).
However, petroleum contaminated soil that exhibits the Toxicity Characteristic for metals
(D004 — D0011) or pesticides (D012 — D017) would still be managed as hazardous wastes.

Typically, uncontaminated wastes such as general construction debris will be characterized
using process knowledge and generally will be classified as municipal solid waste.
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4.2 Waste Profile

Waste characterization information for wastes will be documented on a waste profile form
provided by the offsite treatment or disposal facility as part of the waste acceptance process.
The profile will be reviewed and approved by the CCI Waste Coordinator prior to
submission to the Navy for generator signature. Navy personnel will provide generator
certification and/ or signature, if required. Signed profile will then be submitted to the
disposal facility for acceptance approval.

The profile typically requires the following information including but not limited to:

Generator (Navy) information including name, address, contact, and phone number
Site name including street/mailing address

Process generating waste (e.g., Site 1330 source area investigation)

Source of contamination (e.g., Isopropylbenzene contaminated groundwater)
Historical use for area (e.g., former fuel depot)

Waste composition (e.g., 95 percent soil, 5 percent debris)

Physical state of waste (e.g., solid, liquid, etc.)

Applicable hazardous waste codes

A facility approved copy of the waste profile will be received prior to scheduling of offsite
transportation of the waste.

4.3 Waste Management
4.3.1 Waste Storage Time Limit

Hazardous wastes will be removed from the site within 90 days from generation.
Additionally, as required under FAC 62-770, petroleum-contaminated soil (including
excessively contaminated soil) will not be stored or stockpiled on-site for more than 60 days.
However, petroleum-contaminated soil (including excessively contaminated soil) may be
containerized in watertight drums and stored onsite for 90 days, after which time proper
treatment or proper disposal of the contaminated soil shall occur.

The debris (concrete and asphalt) will be cleared of all soil and considered non-hazardous
construction debris and will be removed from the site as soon as possible but before 90 days
has expired.

The wastewater from sampling and decontamination activities will be containerized and
sampled. The wastewater is considered non-hazardous petroleum contaminated water and
will be removed from the site as soon as possible.

4.3.2 Labels
All containers/drums, tanks, and roll-off boxes will have clearly visible labels.

If analytical results indicate that the container contents are hazardous, the tank (or other
container if the contents are transferred) will be labeled with a pre-printed “Hazardous
Waste” label, which includes:
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~ Accumulation start date

— Generator Name: U.S. Navy
— EPA ID number for site

— Waste codes

For containers of less than 110 gallons, the manifest number must be on the label before
transporting.

If analytical results indicate that the container contents are non-hazardous, the tank (or
other container if the contents are transferred) will have pre-printed “Non-Hazardous
Waste” labels that include the following information:

Accumulation start date

Generator Name: U.S. Navy

Site EPA ID Number

Waste-specific information (e.g., tank sludge)

Until the container contents have been characterized and classified, the pre-printed
“Analysis Pending” label or “Waste Material” (or an equivalent label). This waste label will
contain the equivalent information provided on a Hazardous Waste label, including:

— Accumulation start date

~ Generator Name: U.S. Navy

— Site EPA ID Number

— Waste-specific information (e.g., petroleum contaminated soil)

433 Waste Management Area Requirements

Hazardous wastes will be segregated from non-hazardous wastes. Additionally,
incompatible wastes (e.g., flammable and corrosive wastes) will be segregated. Wastes of
the same matrix, contamination, and the same source may be aggregated to facilitate storage
and disposal.

Wastes will be accumulated in an area identified and approved by the Navy. If an
accumulation area is not designated, CCI will accumulate hazardous wastes in an area that
is not accessible to the general public, and that can be secured.

Waste accumulation areas will contain appropriate emergency response equipment. The
Health and Safety Plan (Appendix C) identifies the specific emergency response procedures
and equipment. Hazardous waste accumulation areas will include fire extinguishers (in
areas where wastes are known or suspected to be flammable or ignitable), decontamination
equipment, and an alarm system (if radio equipment is not available to all staff working in
accumulation area). Spill control equipment (e.g., sorbent pads) will be available in the
waste accumulation areas, and where liquids are transferred from one vessel to another.

All containers, drums, and tanks will be inspected upon arrival at the site for disrepair and
any residual contamination or contents. If container contains waste upon arrival or is in
disrepair, it will be immediately rejected and documented.
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All wastes will be contained in a manner that prevents the spread of contamination. Unless
the Navy has designated a specific waste storage area, wastes will be accumulated (and
stored) near the project site. These waste storage areas are under CCI control.

Security/Contingency Planning

A barrier, such as barricade tape or temporary fencing, will be provided for hazardous
waste accumulation areas, and for other waste storage areas that are accessible to the
general public. All hazardous waste storage areas will also have signs to identify the areas
and provide 24-hour emergency contacts and telephone numbers.

Hazardous waste management areas will contain emergency equipment, including fire
extinguishers, decontamination equipment, and an alarm system (if radio equipment is not
available to all staff working in storage area). Spill control equipment (e.g., sorbent pads)
will be available in all waste storage areas, and where liquids are transferred from one
vessel to another.

Drums (or other small containers)
The following procedures will be followed when using drums:

e All drums will be inspected and inventoried upon arrival onsite for signs of
contamination and/or deterioration.

e Adequate aisle space (e.g., 30 inches) between drums will be provided to allow the
unobstructed movement of personnel and equipment. A row of drums should be no
more than two drums wide.

¢ Each drum will be provided with its own label, with labels visible.

e Drums will remain covered except when removing or adding waste to the drum. Covers
will be properly secured at the end of each workday.

e Drums will be disposed of with the contents. If the contents are removed from the
drums for offsite transportation and treatment or disposal, the drums will be
decontaminated prior to re-use or before leaving the site or crushed and disposed
appropriately.

e During onsite transport, drums of hazardous waste will be transported on wood pallets
and secured together with non-metallic bonding.

¢ Drums containing liquid hazardous waste will be provided with secondary
containment.

Portable Tanks
The following procedures will be followed when using portable tanks:

e Tanks will be inspected upon arrival onsite for signs of deterioration and contamination.
Any tank arriving onsite with contents will be rejected.

e Tanks will be provided with covers.
¢ Each tank will be labeled, with labels visible.
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¢ All tanks will be provided with secondary containment.

Roll-off Boxes
The following procedures will be followed when using roll-off boxes:

* Roll-off boxes will be inspected upon arrival onsite. Any roll-off box arriving onsite with
contents will be rejected.

* Roll-off boxes for hazardous or excessively contaminated soils will be provided with
disposable liners that will be disposed of as contaminated debris.

* When not in use, securely fastened covers will be installed on all roll-off boxes.
e Qld labels will be removed, and new labels will be attached.

* Roll-off containers will be inspected by the transporter after removal of the liner and
decontaminated in the event of evidence of liner failure.

Soil Stockpiles
The following procedures will be followed when using soil stockpiles:
¢ Stockpiled soil will be provided with secondary containment (i.e., a liner, and perimeter

berm to prevent rupture and release or infiltration of liquids), and a cover, as
appropriate.

— Minimum 6-mil polyethylene sheeting will be used for liners and covers.

— The perimeter berm, typically hay bales placed beneath the liner, will be constructed to
allow for collection of any liquids draining from the stockpile.

— Contaminated liquids that accumulate in the secondary containment will be pumped (or
otherwise removed) to a container or tank.

» Covers and perimeter berms will be secured in-place when not in use and at the end of
each workday, or as necessary to prevent wind dispersion or run-off from major
precipitation events.

* Construction materials for the stockpiles that contact waste will be disposed of as
contaminated debris.

¢ Accumulation start dates will be recorded on a log or a sign located at the stockpile.

Storage Piles

Where appropriate, construction debris and waste, or intact equipment may be accumulated
in storage piles. All storage piles will be managed in such a manner as to maintain good
housekeeping, and to prevent the spread of contamination.

 Contaminated materials, the storage piles will be provided with secondary containment
as indicated for soil stockpiles. Damaged or leaking electrical or hydraulic equipment
may not be stored in storage piles.
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e Uncontaminated or decontaminated debris and waste, or intact equipment, the storage
piles should be placed on a liner. These piles will be covered as necessary to prevent
stormwater run-on and run-off.

Inspection of Waste Storage Areas

Waste accumulation areas will be inspected for malfunctions, deterioration, discharges, and
leaks that could result in a release. The following inspection schedule will be followed:

o At least weekly inspection of containers, tanks and roll-off containers (for leaks, signs of
corrosion, or signs of general deterioration).

e At least weekly inspection of stockpiles (for liner and berm integrity).

Any deficiencies observed or noted during inspection will be rectified immediately.
Appropriate measures may include transfer of waste from leaking container to new
container, replacement of liner or cover, or repair of containment berm.

If operations will suspended for more than 7 days, contact the regulatory compliance
manager and alternate inspection arrangements will be made. Prior to demobilization, all
hazardous wastes will be removed from the site.

Inspections will be recorded in the daily Quality Control Report (QCR) and include any
deficiencies and how issue was rectified. Copies of the report will be maintained onsite, and
available for review.

4.4 Shipping Documentation

Prior to offsite disposal of any waste, CCI will provide the Navy with a waste approval
package for each waste stream. This package shall include a waste profile naming the U.S.
Navy as the generator of the waste, analytical summary table(s) applicable to the waste,
letter of approval from the proposed waste disposal facility to accept the waste, land
disposal restriction (LDR) notification for any hazardous wastes, a completed example
waste manifest, and any other applicable information necessary for the Navy to complete its
review of the disposal package and signature as the generator. This package will be
reviewed by the CCI Waste Coordinator prior to submission to the Navy.

The signed profile will then be submitted to the disposal facility for acceptance approval.
Once the approval letter is received from the disposal facility, transportation will be
scheduled.

Each load of waste will be manifested prior to leaving the site. At a minimum, the manifest
form will include the following information:

e Generator information including name, address, contact, and phone number, EPA ID
number

e Transporter information including name, address, contact and phone number, EPA ID
number

¢ Facility information including name, address, phone number, EPA ID number
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¢ Site name including street/mailing address

e U.S. DOT Proper Shipping Name (e.g., Hazardous Waste Solid, n.o.s., 9, UN 3077, PG III
[D008])

* Type and number of container

e Quantity of waste (volumetric estimate)
e CTO or job number

e Profile number

¢ 24-hour Emergency phone number

Additionally, each shipment of waste will also have a haul/weight ticket. An LDR
Notification/Certification is also required for hazardous wastes. This form also requires the
generator signature and submission to the disposal facility with the profile.

The generator (Navy) and the transporter must sign the manifest prior to the load of waste
leaving the site. A copy of the manifest will be retained on site and included with the daily
QCR. The original signed manifest will be returned to the address of the generator. The
facility will provide a copy of this signed manifest, weight tickets, and certificates of
disposal to CCI for the final report. The final report will include copies of the facility signed
manifest, weight ticket, LDR (if applicable), and the Certificate of

Disposal /Destruction/Recycle.

If the signed hazardous waste manifest from the designated offsite facility is not received
within 35 days, CCI will contact the transporter or the designated facility to determine the
status of the waste. If the signed hazardous waste manifest has not been received within

45 days, CClI, in coordination with the Navy, will issue an "Exception Report" to the state of
Florida, as required under 40 CFR 262.42.

4.5 Transportation

Trucks and containers used to transport contaminated waste offsite will be inspected prior to
loading for signs of deterioration and contamination. Any truck or container with
contents/residues or in poor condition will be rejected.

Each transportation vehicle and load of waste will be inspected before leaving the site and
documented. The quantities of waste leaving the site will be documented, at a minimum on
the T&D Log. A contractor licensed for commercial transportation will transport non-
hazardous wastes. In the event that wastes are hazardous, the transporter will have a EPA
Identification number, and will comply with transportation requirements outlined in

49 CFR 171-179 (Department of Transportation) and 40 CFR 263.11 and 263.31 (Hazardous
Waste Transportation). A copy of the documentation indicating that the selected transporter
has appropriate licenses will be received and approved by CCI prior to transport of any
waste.
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4.5.1 Transporter Responsibilities

The transporter will be responsible for weighing loads at a certified scale. For each load of
material, weight measurements will be obtained for each full and empty container, dump
truck, or tanker truck. Disposal quantities will be based on the difference of weight
measurements between the full and empty container, dump truck, or tanker truck. Weights
will be recorded on the waste manifest. The transporter will provide copies of weight tickets
to CCL

The transporter will observe the following practices when hauling and transporting wastes
offsite:

¢ Minimize impacts to general public traffic.
¢ Repair road damage caused by construction and/or hauling traffic.
¢ Cleanup waste spilled in transit.

e Line and cover trucks/trailers used for hauling contaminated waste to prevent releases
and contamination.

¢ Decontaminate vehicles prior to re-use, other than hauling contaminated waste.
e Seal trucks transporting liquids.

¢ All personnel involved in offsite disposal activities will follow safety and spill response
procedures outlined in the Health and Safety Plan.

¢ No materials from other projects will be combined with materials from NS Mayport.

4.5.2 Transportation and Disposal Log

The T&D Log is used to track waste from generation to final disposition. Wastes will be
logged into the T&D Log the day waste is generated and placed into containers.
Transportation of wastes will be inventoried the day of transportation from the site using
the T&D Log. Final disposal will be documented on the T&D Log using the Certificate of
Disposal. The blank T&D Log is attached in Appendix B.

4.6 Waste Disposal

Offsite treatment or disposal facilities will use the waste profile and supporting
documentation (e.g., analytical results and flow-rate data) to determine if they will accept a
waste. The treatment or disposal facility will be responsible for providing a copy of the final
waste manifest and for a certificate of treatment or disposal for each load of waste received.
Wastes will be disposed as follows:

¢ Hazardous wastes (including environmental media) will be sent to a permitted, RCRA
Subtitle C treatment, storage, or disposal (TSD) facility.

¢ Non-hazardous wastes will be disposed in a facility permitted to accept the types and
quantities of contamination (e.g., Subtitle D landfills).
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The spoils from the MIP/DPT activities will be placed into roll-offs, transported and
disposed of offsite at an appropriate disposal facility based on generator knowledge and
analytical results.

Uncontaminated, or decontaminated, construction and demolition debris may be sent to
municipal landfills, or landfills designated for construction/demolition debris.

4.7 Security and Contingency Planning

Emergency response equipment including fire extinguishers, decontamination equipment
and an alarm system (if radio equipment is not available to CCI) will be available at all
waste and fuel storage areas. This equipment will either be provided at the waste storage
area, or in personnel vehicles. Spill control equipment/material (e.g., sorbent pads) will be
available in all waste and fuel storage areas and where liquids are transferred from one
vessel to another.

Security will be provided in waste storage areas. Because the waste contents are unknown, a

barrier, such as barricade tape or temporary fencing, should be provided. Additionally,

signs will be posted at storage areas that are unmanned for more than 24 hours, identifying

appropriate CCI personnel and phone numbers to contact in an emergency.

4.8 Records/Reporting

The following records and documents will be maintained:
¢ Transportation and offsite disposal records, including:
— Profiles and associated characterization data

— Manifests, LDR notifications/ certifications, weight tickets, and other shipping
records

— Offsite facility waste receipts, certificates of disposal/destruction

¢ Inspection records
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5.0 Environmental Protection Plan

The Environmental Protection Plan provided in the Basewide Work Plan provides general
information on the appropriate requirements to be adhered to during the performance of
the work at NS Mayport. The following information is supplemental and specific to site
activities.

5.1 Regulatory Drivers

* Remedial activities at Site 1330 are regulated under the Resource Conservation and
Recovery Act (RCRA)

e FDEP
e EPA40CFR61

5.2 Spill Prevention and Control

The provisions for spill prevention and control establishes minimum site requirements. All
spills will be reported to the CCI site supervisor and/or project manager. Refer to the
Health and Safety Plan for emergency response procedures and further reporting
requirements.

5.3 Spill Prevention

All fuel, chemical, and waste storage areas will be properly protected from on- and offsite
vehicle traffic. All tanks (including fuel storage and waste storage) must be equipped with
secondary containment. These tanks must be inspected daily for signs of leaks.
Accumulated water must be inspected for signs of contamination (e.g., product sheen,
discoloration, and odor) before being discarded. Fire protection provisions outlined in the
health and safety plan and in subcontractor plans must be adhered to.

Chemical products must be properly stored, transferred, and used. Should chemical product
use occur outside areas equipped with spill control materials, adequate spill control
materials must be maintained at the local work area.

5.4 Spill Containment and Control

Spill control materials will be maintained in the support zone, at fuel storage and dispensing
locations, and at waste storage areas. Incidental spills will be contained with sorbent and
disposed of properly. Spilled materials must be immediately contained and controlled. Spill
response procedures include:
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e Immediately warn any nearby workers and notify supervisor;

e Assess the spill area to ensure that it is safe to respond;

o Evacuate area if spill presents an emergency;

 Ensure any nearby ignition sources are immediately eliminated;
e Stop source of spill;

¢ Establish site control for spill area;

e Contain and control spilled material through use of sorbent booms, pads, or other
material; and

e Use proper PPE in responding to spills.

5.5 Spill Cleanup and Removal

All spilled material, contaminated sorbent, and contaminated media will be cleaned up and
removed as soon as possible. Contaminated spill material will be drummed, labeled, and
properly stored until material is disposed of. Contaminated spill material will be managed
as waste (see Waste Management Plan) and disposed of according to applicable, federal,
state, and local requirements.

5.6 Endangered Species Protection

An endangered species survey was conducted by Jeffery Marks on January 20, 2004, by
contacting the NS Mayport Natural Resource Biologist, Mr. Forrest Penny and no
endangered species are present at or around Site 1330.

5.7 Erosion Control

During site activities that have the potential to disturb the land, the CCI will adhere to the
following practices:

o The smallest practical area will be disturbed.

e Trees outside the area will be protected from any construction activity. No ropes, cables,
or guy lines will be fastened or attached to any existing trees.

e Temporary erosion and sediment controls will be used to prevent sediment from
discharging to any ponds or wetland areas. Structural controls may include the use of
straw bales, silt fences, earth dikes, drainage swales, sediment traps, and sediment
basins.

Material staging areas will be properly barricaded for containment and to control run-off as
needed.
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6.0 Quality Control Plan

This QC Plan identifies the quality administrators, the project organization, and the
definable features of work.

The Submiittal Register, included in Appendix B of this Work Plan Addendum, documents
submittals. CCI, the Navy, or others will approve submittals as identified in the Submittal
Register. All approved submittals will be distributed by CCI to the appropriate Navy
personnel (CO, ROICC (in duplicate), etc.), the project site, and to the project file.

The Program-specific project organization chart (Figure 6-1) depicts the chain of command
for this CTO and the individuals responsible for executing the work as indicated. Individual
roles and responsibilities of CTO personnel are summarized in Table 6-1.

6.1 Appointing Letter of Project QC Manager

The Project QC Manager for this CTO will be Mr. Dave Keul. The appointing letter for
Mr. Keul is included in Appendix B. The Alternate Project QC Manager for this CTO will be
Mr. Bruce Johnson. The appointing letter for Mr. Johnson is included in Appendix B.

6.2 Testing Requirements

This section describes construction testing and environmental analysis laboratories and their
certifications; environmental sampling and analysis, and test control. The Testing Plan and
Log is provided in Appendix B.

6.2.1 Identification and Certification of Testing Laboratories

The environmental testing laboratories that will be utilized for this CTO will function as a
subcontractor or a lower tier subcontractor to CCI, and have not yet been identified.

6.2.2 Construction

This section describes construction testing and chemical analysis laboratories and their
certifications; environmental sampling and analysis, and test control. Construction
inspections will be performed while executing the work. Although construction testing is
not planned for this CTO, the Testing Plan and Log (Appendix B) will be used to record the
results of any testing performed in the field.
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Beverly Washington

Contract Task Order
(Remedial Action)
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Michael Halil

Subcontract Specialist
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CH2MHILL
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Bruce Johnson

Site Superintendent

Garnet McCurdy

- Subcontractors
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C' TABLE 6-1

Roles, Responsibilities, and Authorities of Key Project Personnel

Role

Responsibility

Authority

Project Manager

Management and Technical Direction of
work

Communicate with Southern Division RPM
and NTR

Overview subcontractor performance
Select CTO staff

Develop CTO Work Plan and supporting
plans

Meet CTO Performance Objectives
Prepare status reports

Prepare Field Change Requests

Approve subcontractor selection
Approve invoices to Southern Division
Approve CTO baseline schedule

Stop work at the site for any reason
Approve payment to vendors and
suppliers

Approve payment to subcontractors
Review technical qualifications of
subcontractors

Respond to Design Change Notices

Site Superintendent

Responsible for all site activities

Provide direction to subcontractors

Act for Project Manager

Provide daily status reports

Prepare CTO Work Plan

Conduct daily safety meetings

Review subcontractor qualifications

Stop work for unsafe conditions or practices

Stop work for subcontractors

Approve corrective action for site work-
arounds

Approve materials and labor costs for site
operations

Resolve subcontractor interface issues
Approve daily and weekly status reports

Project QC Manager

Monitor and oversee subcontractor
compliance with scope of work

Review requests for changes in scope of
work

Recommend improvements in work
techniques or metrics

Recommend work-around to Site
Superintendent

Monitor and report on subcontractor quality
and quantities

Audit subcontractors offsite fabrication
Maintain Submittal Register

Participate in Incident-Free Operations
conference call

Complete daily compliance report
Monitor and report on subcontractor
quality and quantities

Audit subcontractors offsite fabrication
Maintain Submittal Register

Stop work for non-compliant operations
Maintain Rework ltems list

Stop work for non-compliant operations

Site Health and
Safety Specialist

Monitor and report on subcontractor safety
and health performance

Record and report safety statistics

Conduct needed site safety and health
orientation

Maintain Environmental Log

Stop work for unsafe practices or conditions

Stop work for unsafe practices or
conditions

Approve subcontractor site-specific health
and safety plan

Set weekly safety objectives

Approve resumption of work for resolved
safety issues

Subcontract Prepare bid packages Provide project scheduling coordination

Specialist Purchase disposable materials Responsible for site cost tracking and
Maintain subcontract log reporting
Approve payabies for disposable items Maintain record of site purchases
Maintain government property records

6.2.3 Environmental

Samples of soil and groundwater will be collected during the source area investigation. The
samples will be tested using an onsite and an offsite laboratory. The onsite and offsite
laboratories will provide definitive analysis of soil and groundwater samples. The samples
collected via DPT will be sent to the onsite and offsite laboratories for definitive analysis
( ' and the results compared with the instrument response obtained from the MIP. (The MIP
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will measure and record additional parameters for interpreting the soil and groundwater
concentration, including conductivity, probe advance rate, and temperature.)

Laboratories performing testing of environmental samples requiring definitive analysis will
be approved by National Voluntary Laboratory Accreditation Program (NVLAP), USACE,
or AFCEE, and certified by the State of Florida.

6.3 Testing and Sampling

Soil and water will be sampled under the direction of CCI or its subcontractors. No
geophysical or geotechnical soil testing (grain size, standard proctor and compaction) is
required and will not be performed. The laboratory analytical testing will comply with the
quality requirements established in FDEP Standard Operating Procedures, Department of
Environmental Regulation DEP-SOOP-001/01 and EPA Region IV Environmental
Investigations Standard Operating Procedures and Quality Assurance Manual (SOPQAM,
November 2001).

6.4 Construction Inspections

Inspections of the soil and groundwater investigation activities at NS Mayport will be
performed in accordance with the three phases of control, as described in the NS Mayport
Basewide Work Plan (CCI, 1999). The definable features of work for activities included in
this Work Plan Addendum are: mobilization and site preparation, soil and groundwater
sampling via MIP and DPT, surveying, and site restoration and demobilization. The
construction inspections associated with the definable features of work items are described
below.

6.4.1 Mobilization and Site Preparation

As part of the mobilization activity, a pre-construction meeting will be held to review the
preparedness to begin the project and the procedures and schedule to complete the project.
The preparedness check will verify that the permitting/approvals are in place for the
investigation activities, and that the resources mobilized to the field have been inspected are
in conformance with the project specifications and are in good working condition. The site
preparation task will include obtaining utility clearances, demarcating the work area
boundaries, and setting up equipment laydown and storage areas. The following quality
controls will be implemented during the mobilization and site preparation activities.

Preparatory Phase

The preparatory phase will include a review of the relevant activity hazard analyses
(AHAs), the Work Plan Addendum, communications matrix, project schedule, submittal
status, and confirming that appropriate materials and equipment are available to commence
the work activities.

Initial Phase

Inspections will be made as necessary to ensure construction limits are defined, utilities
marked, and material staged in the designated areas.
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Follow-up Phase

The Project QC Manager will provide continuous oversight of the site preparation activities
to verify that the work is completed in accordance with the requirements provided in this
Work Plan Addendum. Deficiencies will be noted and corrected.

Mobilization and site preparation inspections include:

Task Procedures/Construction Details

Pre-construction -Verification of excavation permit and utility clearance from NS Mayport

Meeting -Verification of designated locations of equipment layout, material and waste staging,
and decontamination

Site walk -Verification of site layout plan
-Verification of Environmental Conditions Report

Pre-construction -Subcontractor plans and specifications

Submittals -Subcontractor personnel qualification and certifications

Temporary Facilities | -Verification of temporary facilities for conformance with NS
-Mayport requirements

6.4.2 Soil and Groundwater Sampling via MIP and DPT

CCI will sample soil and groundwater samples collected via DPT and ship to the onsite and
offsite laboratories for analyses. Environmental samples will be collected in accordance with
EPA methods and procedures. Other controls will include, but are not limited to,
maintaining a chain-of-custody; proper handling, packing, and shipping; and the use of a
certified offsite laboratory.

Preparatory Phase

The preparatory phase for sample collection activities includes a review of the sampling
procedures provided in the SAP, verifying acceptance of the selected laboratory for sample
testing, and confirming that the appropriate equipment and materials are available to
complete the sampling activities. During the preparatory phase, the onsite/offsite
laboratory will demonstrate instrument calibration and accuracy.

Initial Phase

Investigation samples will be collected and subsequently analyzed at an approved
laboratory in accordance with methods outlined in the project specific sampling and
analysis plan. Sample collection activities including proper chain-of-custody documentation
will follow the protocols outlined in the project specific sampling and analysis plan.

Follow-up Phase

Sample collection locations and activities will be properly documented throughout each
sampling event. Analytical reports from the approved laboratory will be reviewed for
accuracy and completeness. If required, data quality and quality assurance information
from the laboratory will be reviewed to verify discrepancies in the analytical data. CCI
quality assurance personnel will review and tabulate laboratory confirmation data and field
sampling results. Environmental samples will be collected in accordance with EPA methods
and procedures.
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Sampling inspections include:

Task Procedures/Construction Details
Soil and Groundwater | -Boring equipment decontamination
Sampling -Document existing monuments and structures

-Acquire copy of laboratory certification

-Verify appropriate facilities and testing equipment are available and comply with
testing standards

-Verify the field instruments are calibrated in accordance with manufacturers’
recommendations

-Verify recording forms, including all of the test documentation requirements, have
been prepared and are accurate and complete

6.4.3 Surveying

The final survey map will be completed with 1-meter contours and spot elevations surveyed
every 30 meters. All spot elevations will have a horizontal accuracy of 0.25 meters and a
vertical accuracy of 0.1 meter.

The surveyed horizontal geographic position and state plane coordinates will be referenced
to permanent or semi-permanent control points existing on the project site and will be
accurate 0.25 meter, plus or minus. Horizontal control will be referenced to the North
American Datum of 1983 [NADS83]. Data conversions from the metric system to the English
system shall use the U.S. Survey Foot definition (1 meter = 39.37 inches). All drawings and
calculations will contain a prominent note stating same.

Surveying inspections include:

Task Procedures/Construction Details

Site Surveying -Surveyor Qualifications / License

-Establishment of Temporary Control Points

-Verification of Existing Monuments

-Protection: Monuments and Control Points

-Instrument Calibration and Accuracy

-Horizontal and Vertical Control

-Surveying Tolerances (horiz, vert, angles)

-Reference to Applicable Plane Coordinates and Vertical Datum
-Surveyor notes legibility, accuracy & completeness

-Electronic and Hard Copy Data Deliverables

6.4.4 Site Restoration and Demobilization

Demobilize equipment and personnel from the site following the completion of the work
activities identified in this Work Plan Addendum. The Project QC Manager will verify that
the objectives of associated remedial activities have been met.

Preparatory Phase

The preparatory phase will include a review of decontamination procedures, the site-
specific health and safety plan, the waste management plan, and relevant AHA forms.
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6.4.5 Initial Phase

The site superintendent will perform inspections to confirm that the objectives of the
decontamination and site restoration activities have been met and that the rework items, if
any, have been completed to the satisfaction of CCI and the Navy ROICC.

Follow-up Phase

The project QC manager will provide continuous oversight of the demobilization to verify
that the work is completed in accordance with the requirements provided in the Work Plan
Addendum. Daily observation will verify compliance with the objectives of the Work Plan
Addendum. Deficiencies will be noted and corrected.

Site restoration and demobilization inspections include:

Task Procedures/Construction Details

Site Restoration -Abandon all borings using bentonite grout slurry

and Demobilization | -Pre-final site inspection and develop punch-list items
-Work areas to ensure all temporary facilities, equipment and materials are safely
removed from the site

-Work areas to ensure project housekeeping and cleaning
-Complete site survey

-Decontamination of equipment

-Completion inspection when work is substantially complete
-Punch lists on outstanding items

-Project housekeeping and final project cleaning

-Final Inspections

-Orderly Site Demobilization

-Collation of Site Records and Documents

-Final Reports & Deliverables

-Complete Resolution of Punch-list items

-Final Site Inspection

-Orderly Site Demobilization

6.5 Test Control

Environmental samples will be collected in accordance with EPA methods and procedures.
Other controls will include, but are not limited to, maintaining a chain of custody; proper
handling, packing, and shipping; and the use of qualified laboratories. The Project QC
Manager will verify the following:

e Facilities and testing equipment are available and comply with testing standards.

s The field instruments are calibrated in accordance with manufacturers’
recommendations.

* Recording forms, including all of the test documentation requirements, have been
prepared and are accurate and complete.

6.6 CTO Support Organizations

The supporting organizations are yet to be determined.
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Appendix A

Critical Path Method Project Schedule
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o -J“SHY s ) e
'ﬁﬁ"r'fi—'? pmdnt s t '_":‘#:i“":_ % 2

0/DPT/MIP Subcontractor Pre-Con Submittals 10| 10/26JANO4  |06FEBO4

- |AL31221209 31.22.12.09

O[DPT/MIP Subcontractor Bond

5 5/02FEB04 _ |06FEBO4

|AL31010292 31.01.02.92

- MONITORING, SAMPLING, TEST & A

0|DPT/MIP Subcontractor Mobmzatlon

P R T vy A P st
RS n"-".—’:-"-*--%‘.-’?ﬁﬂ. L il

5|09FEBO4 _[13FEBO4

| |AL31020590 _|31.02.05.90

DPT Services - MIP

10] 1

(=]

09FEBO4

AL31020591 31.02.05.91

DPT Services - Soil/GW Sampling

23FEB04 | 27FEB04 ||

| |AL31020930  [31.02.09.90

Off-Site Lab - QC Analysis

'|AL31020091  |31.02.09.91

 AL31021302  |31.02.13.02

Mobile Lab Services

23FEBO4 |27FEBO4 (I

23FEB04  |27FEB04

|AL31021490 31.02.14.90

0
0
0
0|Disposal Characterization Analysis
0
0

Independent Data Validation

{AL31021491 31.02.14.91

O

Data Evaluation & Management

5 5
5 5
5 5|23FEBO4  |27FEB0O4
S 5
5 5
5 5

23FEBO4 _|27FEBO4 'I
23FEB04 _|27FEB04

- ENGINEERING, SURVEY & QC

Y M“-t* _..___ -
L T h o “.

]AL31220410 |31.22. 0410 |

 TRANSPORTATIONAND DISPOSAL

5101 MARO4 |05MAH04 :

IAL31192190 131192190 I o!grumT&D >l
- DEMOBILIZATION.

L 1210501 B1.21.05.91 |

OEubcontractor Demobllization

5|23rFEBO4 |27FEBO4

5L

Start Date 28MAY03
Finish Date 24MAR06
Data Date 26DECO03
Run Date 06FEBO4 14:25

Al Frogress Bar
Al C:itical Activity

© Primavera Systems, inc.

Al catybar  [RAC4-CO12

CTO #0012 - NAVSTA - Mayport, FL
CTO COMPLETION SCHEDULE
NAVY RAC SOUTHERN DIVISION

Sheet 1 of 3
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TRy

| actvity | wes | % Activity orig|Rem| Early | Eary
| 1D | Y COmp Description Dur | Dur Start

- POSTCONSTRUCTION Ao Y S %
|AL31210694  |31.21.06.94 0 Subs Post-Con Submlttals 20| 20/01MARO4

26MARO4

||| AL31210605 31.21.06.05 0|Source Area Investigation Letter Report 20f 20|15MARO4 |09APRO4

QUR 2 OVAL a 0
Subtotal 0 75| 75|12APRO4  [23JUL04
~ MOBILIZATION & PREPARATORY.WORK e e | | .
|AL32010394  {31.02.03.94 0[Subcontractor's Pre-Con Submitisls 20| 20[12APR04 [o7MAY04 || |
(|AL32221209  [32.22.12.09 0| Subcontractor Bond 5| s5[oaMAY04 [07MAY04 ,
[AL32010202  |32.01.02.92 0| Subcontractor Mobilization 5| 5/10MAYO4 [1aMAYOs || !

TN ST R T

TN T L e e
S o Uit PP it e

 MONITORING, SAMPLING, TEST & ANALYSIS.
|AL32020420 32.02.04.20 0|Monitoring Well Abandonment 5 5(10MAY04 |14MAY04 ]'
AL32020990 32.02.09.90 0!Soil Disposal Characterization Analysis 5 5[10MAY04 |14MAY04 ll
|AL32020991 32.02.09.91 0|Clean Fill Certification Analysis 5 5(10MAY04 |[14MAY04 II
1AL32021490 32.02.14.90 0{Independent Data Validation 5 5/17MAY04 |21MAY04

0 5 5

0

1 1AL32021491 32.02.14.91 Data Evaluation & Management 17MAY04 [21MAY04
1| AL32020402 32.02.04.02 Monitonng Well lnstallatuon/l-'le-mstallation 04JUN04

EXCAVATION&BACKFILL Rk LR o TR : 8
[ALazoaozoa 32.03.02.02 | 0| Excavation & Backfll

31 MAY04

ENGINEERING,SURVEY&QC
,_]AL32220410 |382.22.04.10 |  0|Post-Con Survey
T T T L Tl e N e R e = = e T R
faTRANSROR’I‘ATIONE*AND“;'DISE_OSALE%E‘?&%%M“‘ R - A e
“|AL32192101  [32.19.21.01 0|Non-Hazardous Soil T3D 15] 15| 10MAY04
||AL32192190  [32.19.21.90 0|Drum T&D 5] _s[atmAYo4 Joasunos |

=

 SITERESTORATION
[AL32200301 |32.20.03.01

- DEMOBILIZATION
[AL3221 0591 _[a2.21.08.91
" POST.CONSTRUCTION iy e oo s o
| AL32220607  [32.22.06.07 ol Source Removal Report 40| 40|31MAY04 |230UL04 -
| |AL32220694  |32.22.06.94 0|Sub's Post-Con Submittals 20| 20[31MAY04 [25JUNO4
OH 0 2 9
Subtotal 0 420| 420{1BAUGO4 |24MARO6 {
" MOBILIZATION & PREPARATORYWORK ) e B e
iALasowag‘t 33.01.03.94 0]Sub's Pre-Con Submittals 20| 20[13DEC04 |07JANOS
|AL33221209  |33.22.12.09 0{Subcontractor Bond 5|  5[03JANO5  [07JANOS
|AL33010202  [33.01.02.02 0| Subcontractor Mobilization 10JANOS _[14JANOS
-Lf'lVIBNifBﬁING‘ESAMFEiN’G}'T“E§ﬁ'&‘f§’N_"KEYSIS?"?'ﬁ?]%‘“ﬁ%g S R R Y
AL33020990 33.02.09.90 0{Baseline Groundwater Monitoring 16AUGO4 120AUGO04 Vs
 |AL33020982  |33.02.09.90 0|Baseline Groundwater Monitoring 5|  5|0oaNOvo4 [12NOVO4
|AL33020991  [33.02.09.91 0|Post Injection Groundwater Analysis 5| s[1emAvos [20mavos | ) AN—y

UI

( ) she’ i3
4 L -



—— N
actvni | wes | % Activity orig nem( }ny Early : { ]
D34 Comp Description Dur | Our Finish

||AL33021490  |33.02.14.90 0|Independent Data Validation 5] 5 23MAY05 27MAY05 ; . i I
- |AL33021491 33.02,14.91 0|Data Evaluation & Management 5 5|23MAY05 |27MAY05 ' _
AL33020993 33.02.09.91 0{Post Injection Groundwater Analysis 5 5{08AUGO5 |12AUGOS |
| AL33020994 33.02.09.91 0| Post Injection Groundwater Analysis 5 5|310CT05 |04NOVOS .
AL33020995 33.02.09.91 0 Post Injection Groundwater Analysis 5 5 23JAN06 27JANO6
- ENGINEERING, SURVEY&QC o e e i ) !

|AL33220410  [33.22.04.10 | OIPost-Con Survey 5| 5|28FE805 04MARO5

'CHEMICALTREATMENT .~ e RSN So S e /

AL33120190 33.12.01.90 0 ORC lnjectlon 35| 35 1OJAN05 25FEBOS i

AL33120191 33.12.01.91 0/ORC Materlal 35| 35|10JANO5 |25FEBOS

TRANSPORTATION AND DISPOSAL N s Sa SR R e

AL33192180 33.19.21.90 0[Drum T&D 5 5[15NOV04 |19NOV04 {& |
|AL33192191 33.19.21.90 0[Drum T&D 5 5|28FEBO5 {04MARO5 !
|AL33192192 33.19.21.90 0|Drum T&D 5 5[156AUGO5 |19AUGO0S

AL33192193 33.19.21.90 0(Drum T&D 5 5 30JAN06 03FE306 I

DEMOBILIZATION =~ ot IR

|AL33210591  [33.21.05.91 | ISubcontractor Demobulization 5|

POSTCONSTRUCTION. .~ = === DR e

|AL33210694  [33.21.06.94 0]Subs Post-Gon Submitals 20| 2026FEB05 [25MARDS _ s LR I, o
|AL33210605 33.21.06.05 0|Injection Completion Report 40| 40|30JANO6 |24MARO06 II T y - 4
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Appendix B

Transportation and Disposal/Quality Control Attachments

Transportation and Disposal Log

Summary of Field Tests Log

Quality Control Manager Appointing Letter
Alternate Quality Control Manager Appointing Letter
Contractor Daily Production Report

Contractor Daily Quality Control Report

Preparatory Phase Report

Submittal Register

Testing Plan Log



Transportation and Disposal Log

Waste Waste Type Waste Certif of
. Project Site Container | Container Date Transporter] Disposal Disp Fac - (Haz, - Manifest Disposal Treatment Method Disp/ Comments/ | File Status
CTONo | ProjectNoj o~ = Description Type Design Profile | Contractor | Transporter Transported] EPA ID Loadiil Facility EPA ID Lz Nonhaz, ke lDtncssl Date Number ( Enter disposal quantity under appropriate method) Destruc Notes (see note)
Sample No Waste No
TSCA) Date
Incineration Recycle Landfil Other Unit

ATL\WP\NavyRAC4\Mayport\WP02\Appendix B\T and D Log template xis




( Monthly Summary Report of Field Tests

Start Date: End Date: Submitted Date:
Contract Number: CTO No.: CTO Title: Location:
Navy Contract # CTO 0012 Remedial Actions at Site NAS Mayport,
N62467-01-D-0331 1330 Mayport, FL
A B c D
Type of Test Required Date of Test Reporting Laboratory Test Results
CTO 0010/QUALITY CONTROL/MONTHLY SUMMARY REPORT
COMPLETED MONTHLY SUMMARY OF FIELD TEST TEMPLATE.DOC PAGE 1




CH2M HILL
115 Perimeter Center Place, N.E.
Suite 700

@ o CH2MHILL T
=’ ‘ Tel  770.604.9095
Fax  770.604.9282

February 17, 2004

Mr. Dave Keul

J.A. Jones Environmental Services Company
6219 Authority Avenue

Jacksonville, Florida 32221

RE:  Contract No. N62467-01-D-0331
Contract Task Order No. 0012
Naval Station (NS) Mayport - Mayport, Florida
Project Quality Control Manager Letter of Appointment

Dear Mr. Keul:

Herein describes the responsibilities and authority delegated to you in your capacity as the
Project QC Manager at the NS Mayport site, Contract Task Order (CTO) 0012 under RAC
Contract No. N62467-01-D-0331.

C In this position, you assist and represent the Program QC Manager in continued
implementation and enforcement of the Project QC Plans. Your primary role is to ensure all
requirements of the contract are met. Consistent with this responsibility, you will: (@)
implement the QC program as described in the Navy RAC contract; (ii) manage the site-specific
QC requirements in accordance with the Project QC Plans; (iii) attend the coordination and
mutual understanding meeting; (iv) conduct QC meetings; (v) oversee implementation of the
three phases of control; (vi) perform submittal review and approval; (vii) ensure testing is
performed; (viii) prepare QC certifications and documentation required in the Navy RAC
Contract; and, (ix) furnish a Completion Certificate to the Contracting Officer or designated
representative, upon completion of work under a contract task order, attesting that “the work
has been completed, inspected, and tested, and is in compliance with the contract.”

Your responsibilities further include identifying and reporting quality problems, rejecting
nonconforming materials, initiating corrective actions, and recommending solutions for
nonconforming activities.

You have the authority to control or stop further processing, delivery, or installation activities
until satisfactory disposition and implementation of corrective actions are achieved. You have
the authority to direct the correction of non-conforming work. All work requiring corrective
action will be documented on daily reports, and, in the event non-conforming work is not
immediately corrected you are required to submit a non-conformance report to the PM and
copy the Program QC Manager. A status log will be kept of all non-conforming work. You
shall inmediately notify the Program QC Manager in the event of any stop work order.

RAC IV\0012 NS MAYPORT\04FEB 17, PROJQCMGRLTROFAPPT_DKEUL.DOC



It is imperative that you comply with all terms of the basic contract. In particular, Section C,
Paragraph 6.5.2, which states:

“No work or testing may be performed unless the QC Program Manager or Project QC Manager
is on the work site.”

In the event that you are not able to be at the work site when work or testing is to be performed,
it is your responsibility to inform the Program QC Manager and Project Manager, in advance,
so that other arrangements can be made.

Further, if you are requested to perform the duties of the Site Supervisor, it is your
responsibility to inform the Program QC Manager so that approval can be obtained in advance
from the Contracting Officer or designated representative, in accordance with Section C
Paragraph.6.2.10of the contract.

You are a key member of the Project Manager’s team. You ensure that work meets the specific
requirements and intent of the work plan, the Navy’s scope of work and the basic contract.
Should you have any questions regarding this role, you should immediately contact the
Program QC Manager, Theresa Rojas. Your day-to-day activities on the site should be
coordinated with all site personnel and the Project Manager. In event of any deficient items, the
Superintendent and Project Manager should be advised immediately so they have opportunity
to remedy the situation.

Sincerely,
CH2M HILL Constructors, Inc.

W/\f oS

R. Scott Newman
Program Manager

cc: Mike Halil/]J.A. Jones
Theresa Rojas/ATL
CCI Project File No. 281913

RAC IM0012 NS MAYPORT\B4FEB17, PROJQCMGRLTROFAPPT_DKEUL DOC
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CH2M HILL
115 Perimeter Center Place, N.E.
Suite 700

Atlanta, GA
(\ ‘ CH2MHILL 30;:6-1278
- Tel  770.604.9095

Fax  770.604.9282

February 17, 2004

Mr. Bruce Johnson

J-A. Jones Environmental Services Company
6219 Authority Avenue

Jacksonville, Florida 32221

RE:  Contract No. N62467-01-D-0331
Contract Task Order No. 0012
Naval Station (NS) Mayport - Mayport, Florida
Alternate Project Quality Control Manager Letter of Appointment

Dear Mr. Johnson:

Herein describes the responsibilities and authority delegated to you in your capacity as the
= alternate Project QC Manager on the NS Mayport, Contract Task Order (CTO) 0012 under the
C ) Navy RAC Contract # N62467-01-D-0331.

In this position, you assist and represent the Project QC Manager in the event that he is not on
the project site and the Program QC Manager in continued implementation and enforcement of
the Project QC Plans. Your primary role is to ensure all requirements of the contract are met.
Consistent with this responsibility, you will: (i) implement the QC program as described in the
Navy RAC contract; (ii) manage the site-specific QC requirements in accordance with the
Project QC Plans; (iii) attend the coordination and mutual understanding meeting; (iv) conduct
QC meetings; (v) oversee implementation of the three phases of control; (vi) perform submittal
review and approval; (vii) ensure testing is performed; (viii) prepare QC certifications and
documentation required in the Navy RAC Contract; and, (ix) furnish a Completion Certificate
to the Contracting Officer or designated representative, upon completion of work under a
contract task order , attesting that “the work has been completed, inspected, and tested, and is
in compliance with the contract.”

Your responsibilities further include identifying and reporting quality problems, rejecting
nonconforming materials, initiating corrective actions, and recommending solutions for
nonconforming activities.

You have the authority to control or stop further processing, delivery, or installation activities
until satisfactory disposition and implementation of corrective actions are achieved. You have
the authority to direct the correction of non-conforming work. All work requiring corrective
action will be documented on daily reports, and, in the event non-conforming work is not
immediately corrected you are required to submit a non-conformance report to the PM and

RAC IM0012 NS MAYPORT\04FEB17, ALTPROJQCMGRLTRAPPT_BJOHNSON DOC



copy the Program QC Manager. A status log will be kept of all non-conforming work. You
shall immediately notify the Program QC Manager in the event of any stop work order.

It is imperative that you comply with all terms of the basic contract. In particular, Section C,
Paragraph 6.5.2, which states:

“No work or testing may be performed unless the QC Program Manager or Project QC Manager
is on the work site.”

In the event that you are not able to be at the work site when work or testing is to be performed,
it is your responsibility to inform the Program QC Manager and Project Manager, in advance,
so that other arrangements can be made.

Further, if you are requested to perform the duties of the Site Supervisor, it is your
responsibility to inform the Program QC Manager so that approval can be obtained in advance
from the Contracting Officer or designated representative, in accordance with Section C
Paragraph.6.2.1of the contract.

You are a key member of the Project Manager’s team and ensure that work meets the specific
requirements and intent of the work plan, the Navy’s scope of work and the basic contract.
Should you have any questions regarding this role, you should immediately contact the
Program QC Manager, Theresa Rojas. Your day-to-day activities on the site should be
coordinated with all site personnel and the Project Manager. In event of any deficient items, the
Superintendent and Project Manager should be advised immediately so they have opportunity
to remedy the situation.

Sincerely,

CH2M HILL Constructors, Inc.

W/\f LS an—
R. Scott Newman

Program Manager

cc: Mike Halil/J.A. Jones
Theresa Rojas/ ATL
CCI Project File No. 281913

RAC V10012 NS MAYPORTW4FEB17, ALTPROJQCMGRLTRAPPT_BJOHNSON.DOC



CH2M HILL CONTRACTOR PRODUCTION REPORT DATEAOMREFORTE
SOUTHDIV RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO:
N62467-01-D-0331 ; REVISION DATE:

CTONO: PROJECT NAME/LOCATION: REPORT NO:
PROJECT NO: SUPERINTENDENT: SITE H&S SPECIALIST:
AM WEATHER: PM WEATHER: MAX TEMP: F I MIN TEMP: F
SUMMARY OF WORK PERFORMED TODAY
Was A Job Safety Meeting Held This Date? O Yes [0 No | TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach O Yes [0 No | CH2ZMHILL On-Site Hours
copy of completed OSHA report)
Was a Confined Space Eatry Permit Administered This Date? O Yes [ No JA JONES Og-Site Hours
(If Yes, attach copy of each permit)
Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [ No Subcontractor On-Site Hours
Work/Hazmat Work Done?? Total On-Site Hours This Date
(If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/'Waste Released into the O Yes [0 No | Cumulative Total of Work Hours
Environment? (If Yes, attach description of incident and From Previous Report
proposed action) Total Work Hours From Start of
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Carrective Actions Taken, and Results of
Safety Inspections Conducted):

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

L USED IDLE REPAIR

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings}, delays to the project attributable
to site and weather conditions, etc.):

VISITORS TO THE SITE:

LT OF ATIAC (OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTS HAVE BEENMET [

SUPERINTENDENT'S SIGNATURE DATE

PAGE | OF 2




CH2M HILL CONTRACTOR PRODUCTION REPORT D
SOUTHDIV RAC (CONTINUATION SHEET) REMIIONIRC:
N62467-01-D-0331 REVISION DATE:

CTO NO: PROJECT NAME/LOCATION: REPORT NO:
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER EMPLOYEE TITLE/TRADE HRS
NUMBER
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTS HAVE BEENMET [J
SUPERINTENDENT'S SIGNATURE DATE

PAGE2O0F2



CH2M HILL CONTRACTOR QUALITY CONTROL REPORT REPORT DATE:
SOUTHDIV RAC (ATTACH ADDITIONAL SHEETS [F NECESSARY) REVISION NO:
| N62467.01-D-0331 REVISION DATE:
{ | cToNo: PROJECT NAME/LOCATION: REPORT NO:
I ProECT NO: PROJECT QC MANAGER: SITE H&S SPECIALIST:

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YEs O nNo

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES O No

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Wark Preparatory Initial Follow-Up
1 o a =]
2 [m] =] a
3 [m] a O
4 a a a
s [m] a u]
6 [m] a [m]
7 (] ju] O
3 a (m] a
9 a u] 1]
10 a u] a
11 a u] =]
12 a =] a
13 O a a
14 a a a
15 a a a
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES d No
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
g DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE
o REPORT NO.
3
&
=
2
INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
Initial [m]
Followup [
Initial a
Follow a
Followuwp (O
Initial
Follow uj
lniﬁalﬁ'Lg
Followup [
Initial a
Followuwp (O
Tnitial O
Follow g___g
Initial a
Followup [0
Initial [m]
Followup [
Initial a
Followup [
Followup [

REWORK ITEMS IDENTIFIED TODAY

(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMS LIST)

e

TASK/ACTIVITY

DATE ISSUED

DESCRIPTION TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

L{

PAGE 1 OF 2




CH2M HILL CONTRACTOR QUALITY CONTROL REPORT RERURTIDAME
SOUTHDIV RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO:
N62467-01-D-0331 REVISION DATE:

CTO NO: PROJECT NAME/LOCATION: REPORT NO:
PROJECT NO: PROJECT QC MANAGER: SITE H&S SPECIALIST:
SAMPLING/TESTING PERFORMED
SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL

MATERIALS/EQUIPMENT INSPECTION (Materials received and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O '
YES O NO O
YES O NO O
YES O No O
YES O No O
YEs O No O
YES O NO O
SUBMITTALS INSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES (O No (O
yEs O n~No O =0
YES O NOo O b
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:
ACCUMULATION/STOCKPILE AREA INSPECTION
INSPECTION SIGNATURE OF
PERFORMED BY: INSPECTOR:
ACCUMULATION/
STOCKPILE AREA
LOCATION
NO OF NO OF TANKS: NO OF ROLL-OFF BOXES: NO OF DRUMS:
CONTAINERS:
INSPECTION RESULTS:
TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES:
GENERAL COMMENTS (rework, directives, etc.):
»
LIST OF ATTACHMENTS (cxamples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checkiist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.):
On behalf of the contractor, I certify that this report is complete and correct and
equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, I attest that the work for which payment is requested,
including stored material, is in compliance with contract requirements.
PROJECT QC MANAGER'S SIGNATURE DATE \\

PAGE20F 2
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CHzMHILL | PREPARATORY PHASE REPORT | REFORTNO: | REFORTDATE CToNG:
SOUTHDIV RAC ‘ REVISION NO:
REVISION DATE:
. N62467-01-D-0331
J PROJECT NO: DEFINABLE FEATURE OF WORK: SITE/ACTIVITY:
GOVERNMENT REP NOTIFIED HOURS IN ADVANCE: ves [ no [J
=
% NAME POSITION COMPANY/GOVERNMENT
é
i
g
2
&
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? YES D NO D
REGISTER.

IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? vyes [1 no [

IF NO, WHAT ITEMS ARE MISSING?

SUBMITTALS

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES).

COMMENTS:

ARE MATERIALS STORED PROPERLY? YES D NO D

IFNO, WHAT ACTION IS TAKEN?

MATERIAL
STORAGE

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

SPECIFICATIONS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.

IF NO, WHAT ACTION IS TAKEN?

WORK &
PERMITS

PRELIMINARY

PAGE 10F 2




CH2MHILL | PREPARATORY PHASE REPORT | REFORTNO: | REPORT DATE:

SOUTHDIV RAC
N62467-01-D-0331

REVISION NO:
REVISION DATE:

CTO NO:

PROJECT NO: DEFINABLE FEATURE OF WORK:

SITE/ACTIVITY:

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

TEST

FREQUENCY PERFORMER

WHEN REQUIRED?

WHERE REQUIRED?

TESTING

REVIEW TESTING PLAN.

HAVE TEST FACILITIES BEEN APPROVED?

TEST FACILITY

APPROVED?

Yes O nNo O

YES O No OO

ACTIVITY HAZARD ANALYSIS APPROVED?

YEs [] no  []

REVIEW APPLICABLE PORTION OF EM 385-1-1.

SAFETY

LR

NAVY/ROICC COMMENTS DURING MEETING.

A

MEETING
i8N

OTHER ITEMS OR REMARKS:

OTHER ITEMS
OR REMARKS

PROJECT QC MANAGER NAME

PROJECT QC MANAGER'S SIGNATURE

DATE

PAGE20F 2
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(\' ntract Number: N62467-01D-0331

1

Submittal Register

CTO No.:

12

CTO Title:

NS Mayport Bldg 46 Site 1330 DPT/MIP GW InvestiLocation:

Mayport , Fl

Contractor: CH2M HILL Constructors, Inc.

- A

B

C

D

E

F

G

H

J

K

L

M

N

(o]

P

Q

Spec Section
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U.S. Environmental Protection Agency
Underground storage tank

volatile organic compound

ATLUWPANAVYRACAMAYPORT\WPO2APPENDIX C\H&SP.00C

vi



This Health and Safety Plan (HSP) will be kept on the site during field activities and will be
reviewed as necessary. The plan will be amended or revised as project activities or
conditions change or when supplemental information becomes available. The plan adopts,
by reference, the Standards of Practice (SOPs) in the CH2M HILL Corporate Health and Safety
Program, Program and Training Manual, as appropriate. In addition, this plan adopts
procedures in the project Work Plan. The Site Health and Safety Specialist (SHSS) is to be
familiar with these SOPs and the contents of this plan. CH2M HILL Constructors Inc.’s
(CCI's) personnel and subcontractors must sign Attachment 1.
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1.0 Project Information and Description

Contract Task Order (CTO) No.: CTO 0010

Client: Southern Division, U.S. Navy Facilities Engineering Command (NAVFAC EDF
SOUTH)

Project/Site Name: Remedial Actions at Building 46, Site 1330 Naval Station Mayport
Mayport, Florida

Site Address: Naval Station Mayport
Mayport, Florida

CH2M HILL Project Manager: Mike Halil; Jeff Marks - J.A. Jones
CH2M HILL Office: Jacksonville FL

Date Health and Safety Plan Prepared: January 2004

Date(s) of Site Work: January 2004 - January 2005

Site Background and Setting: Site 1330 includes Building 46 and extends approximately
200 feet north of the building, west of Building 46 to the taxiway, and east of Building 46 to
include Bravo Pier. Site 1330 is a large, mostly asphalt covered area with Building 46 located
near the center of the investigation area. Building 46 is a recreation hall and a laundromat
for Navy personnel and Bravo Pier is an operational pier.

Utilities are present in the pier area and include active; electrical distribution lines,
pressurized steam lines, fuel oil product lines, sewage collection lines, potable water lines,
oily wastewater oil lines, telephone and cable television lines. Cement structures fitted with
utility access points or “igloos” dot the pier providing utility service hook-ups such as
electricity, petroleum fuel, steam, oily wastewater return, and water to the docked ships. No
overhead utilities are present.

Site 1330 is the location of a former fuel depot that reportedly began operations in 1944. This
facility distributed “high octane” and “low octane” fuels to ships and seaplanes docked at
the turning basin. The facility consisted of a series of four 25,000-gallon, circular concrete
underground storage tanks (USTs) (numbered 39, 39A, 39B, and 40) connected by 3-inch
and 4-inch underground piping that ran to the turning basin. The 25,000-gallon tanks were
located approximately 200 to 300 feet west of the ship basin near the airport taxiway. A
large soil mound that measured 400 feet long by 240 feet wide by 4 feet high apparently
covered the 25,000-gallon tanks. According to design drawings, the main portion of these
tanks were about 10 feet below land surface (bls).

These tanks and associated piping were allegedly removed sometime in the early 1950s. In
1969, aboveground storage tanks (numbered 1330 and 1331) holding lubrication oils for the
ships were installed along the taxiway in the area between the footprints of the former
cement USTs. Although the history of these tanks is not well documented, they reportedly
were removed in December 1986 or 1988.
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A Contamination Assessment Report (CAR) detailing the fuel distribution area located
along the taxiway for Site 1330 was prepared by the United States Army Corps of Engineers
(USACE) and submiitted to the FDEP in May 1992. The FDEP submitted comments in June
1992 requesting additional assessment work due to the presence of impacted soil and
groundwater from the fuel distribution system, which included the Bravo Pier. The
requested supplemental work was performed in October 1992, and a CAR Addendum was
. submitted in December 1992. The FDEP submitted comments to the CAR addendum in
February 1993 requesting removal of petroleum-contaminated soils and additional
information about the Bravo Pier soil contamination discovered during the original CAR.
Responses to these comments were addressed in March 1993, stating that a soil removal
contract would be initiated for Site 1330, and further investigations would be conducted at
the Bravo Pier site. At this time, it was not known that concrete USTs were still in place
along the airport taxiway. Two areas of investigation emerged as potential sites for
additional investigation, the former USTs near the taxiway and the release at Bravo Pier.

During November 1993, the Navy contracted Omega Environmental Services, Inc. (Omega)
to remove the contaminated soil at the former UST site. It was discovered during the soil
removal process that at least one of the tanks (Tank 39) was still in place. This tank was
subsequently abandoned in place by Omega. In December 1993, NS Mayport sent an
Interim Report to FDEP detailing this discovery of three additional USTs (39A, 39B, and 40)
and proposed a plan of action. The tanks were abandoned in place by Bechtel
Environmental, Inc. (BEI) and closure reports were submitted in July 1995 to the FDEP
representing two separate tank closure activities at Site 1330 one for Tank 39 in December
1993 by Omega and one for Tanks 39A, 39B, and 40 by BEI in 1995.

Between August and September 1995, BEI also performed an Interim Remedial Action (IRA)
at Bravo Pier. These activities were completed in response to recommendations made
during the CAR for Site 1330. During the assessment of Site 1330, pressure tests were
performed on fuel lines that were located in the area of contamination. At this time, a small
leak was detected from the JP-5 lateral line valve connection. BEI removed approximately 23
tons of impacted soil, an area of 12 feet by 9 feet by 7.5 feet deep. As a result of the work
plan limitations, the area of “excessively contaminated “soils was not delineated.

In January 1999, Tetra Tech NUS, Inc. (TENUS) completed a Site Assessment Report at Bravo
Pier (the location of the JP-5 line leak), identifying petroleum-impacted groundwater, but no
petroleum impacted soils. Isopropylbenzene was the only contaminant detected that
exceeded FDEP Groundwater Cleanup Target Levels (GCTLs). As a result, no
recommendations of additional measures to assess or remediate the Bravo Pier JP-5 fuel leak
were instituted since the release was not determined to be related to the leaking product
line. The source of the isopropylbenzene release was considered a separate release.

Between the time of the Bravo Pier SA in 1999 and the tank closures in 1995, FDEP gave final
approval of a Monitoring Only Plan (MOP) for Site 1330 that was granted in a letter to the
Navy dated 17 February 1997 and was carried out by the USACE. Subsequent sampling and
analysis for United Sates Environmental Protection Agency (USEPA) Method 602 (including
MTBE) performed during monitoring indicated a continuation and worsening trend of
matrix interferences to the target analyses. Isopropylbenzene was later learned to be the
laboratory matrix interference, but this was not understood during the initial monitoring of
Site 1330. The full VOC parameter, which includes isopropylbenzene, was not analyzed
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until it became apparent during the TtNUS January 1999 Site Assessment (SA) that
isopropylbenzene was also impacting Site 1330, which was located across Maine Street to
the west.

An isopropylbenzene plume delineation map is provided as Figure 1-1of the work plan.
Isopropylbenzene concentrations have remained mostly consistent since monitoring of the
compound began in 1998.

Description of Specific Tasks to be Performed: The activities associated with the scope of
work outlined in this Work Plan Addendum are as follows:

¢ Mobilization and Site Preparation
e Utility Locates

¢ Source Area Investigation Utilizing Direct Push Technology (DPT)/Membrane Interface

Probe (MIP)

e Site Survey
e Demobilization

e Preparation and Submittal of a Source Area Investigation Summary Report

ATLWPANAVYRACAMAYPORT\WPO2APPENDIX C\H&SP.DOC
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2.0 Tasks to be Performed Under this Plan

2.1 Description of Tasks

(Reference Field Project Start-up Form)

Refer to project documents (i.e., Work Plan) for detailed task information. A health and
safety risk analysis (Section 1.2) has been performed for each task and is incorporated in this
plan through task-specific hazard controls and requirements for monitoring and protection.
Tasks other than those listed below require an approved amendment or revision to this plan
before tasks begin. Refer to Section 8.2 for procedures related to “clean” tasks that do not
involve hazardous waste operations and emergency response (Hazwoper).

2.1.1 Hazwoper-Regulated Tasks

Mobilization and Site Preparation
Utility Locates

Source Area Investigation Utilizing Direct Push Technology (DPT)/Membrane Interface
Probe (MIP)

Site Survey
Demobilization

2.1.2 Non-Hazwoper-Regulated Tasks

Under specific circumstances, the training and medical monitoring requirements of federal
or state Hazwoper regulations are not applicable. It must be demonstrated that the tasks can
be performed without the possibility of exposure in order to use non-Hazwoper-trained
personnel. Prior approval from the Health and Safety Manager (HSM) is required before
these tasks are conducted on regulated hazardous waste sites.

Tasks Controls
Preparation and Submittal of a Source Area » Brief on hazards, limits of access, and
Investigation Summary Report emergency procedures
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TABLE 21
Hazard Analysis

(Refer to Section 3 for hazard controls)

Project Activities
Source Area
Investigation
Utilizing Direct
Push
Technoiogy
Mobilization (DPTYMembrane
and Site Utility interface Probe
Potential Hazards Preparation Locates (MIP) Site Survey | Demobilization

Manual Lifting (HS-29) X X X X X
Fire Prevention (HS-22) X X
Electrical Safety (HS-23) X X X
Lockout /Tagout (HS-33) X X
Ladders & Stairs(HS-25)
Compressed Gas Cylinders (HS-63)
Buried Utilities X X
Excavations (HS-32)
Fall Protection (HS-31)
Heavy Equipment ( HS-27) X X X
Confined Space Entry (HS-17)
Concrete & Masonry Work (HS-43)
Cranes and Hoisting (HS-44)
Demolition (HS-45)
Scaffolding(HS-73)
Steel erection (HS-62)
Welding and cutting (HS-22)
Aerial Lifts (HS-41)
Hand & Power Tools (HS-50) X X X X X
Forldifts (HS-48) X X
Drilling (HS_35) X
Noise (HS-39) X X X
Pressurized Lines/Equipment X
Pressure Washing/Equip Decon X X
Vacuum Truck/Pumping Operations
Suspended Loads
Vehicle Traffic X X X X X
Haul Truck Operations
Visible Lighting X X X
Mechanical Guarding Hazards X
Asbestos Hazard
Lead Hazard
Chemical Hazard-Dermal/Inhalation X
Dust Hazard (Silica/Metals) X
Fire/Explosion Hazards X
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3.0 Hazard Controls

This section provides safe work practices and control measures used to reduce or eliminate
potential hazards. These practices and controls are to be implemented by the party in
control of either the site or the particular hazard. CH2M HILL employees and
subcontractors must remain aware of the hazards affecting them regardless of who is
responsible for controlling the hazards. CH2M HILL employees and subcontractors who do
not understand any of these provisions should contact the SHSS for clarification.

The health and safety hazards posed by field activities have been identified for each project
activity and is provided in the Hazard Analysis Table (Table 2-1) in this section. Hazard
control measures for project-specific and general Hé&S hazards are provided in 3-1 and 3-2
of this section.

Activity Hazard Analysis will be prepared before beginning each project activity posing
H&S hazards to project personnel using the AHA form provided in the HSP Attachments as
a guide. The AHA shall identify the work tasks required to perform each activity, along
with potential H&S hazards and recommended control measures for each work task. In
addition, a listing of the equipment to be used to perform the activity, inspection
requirements and training requirements for the safe operation of the equipment listed must
be identified. AHAs will be submitted to the Navy Technical Representative (NTR) for
review at least 15 days prior to the start of each project activity phase.

In addition to the controls specified in this section, Project-Activity Self-Assessment
Checklists are contained in Attachment 5. These checklists are to be used to assess the
adequacy of CCI and subcontractor site-specific safety requirements. The objective of the
self-assessment process is to identify gaps in project safety performance, and prompt for
corrective actions in addressing these gaps. Self-assessment checklists should be completed
early in the project, when tasks or conditions change, or when otherwise specified by the
HSM. The self-assessment checklists, including documented corrective actions, should be
made part of the permanent project records. '

Project-activity self-assessments checklist will be completed weekly by the SHSS during the
course of the project, completing the applicable checklist depending on the work performed
at the time on the project.

3.1 Project-Specific Hazards

3.1.1 Drilling Safety

e At no time shall the drill rig be operated without a qualified operator and safety
observer being in the immediate area.

e Safety observers must be trained on how to properly secure the equipment in case of an
emergency.
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The drill rig is not to be operated in inclement weather.

The driller is to verify that the rig is properly leveled and stabilized before raising the
mast.

Personnel should be cleared from the sides and rear of the rig before the mast is raised.
The driller is not to drive the rig with the mast in the raised position.

The driller must check for overhead power lines before raising the mast. A minimum
distance of 15 feet between mast and overhead lines (<50 kV) is recommended.
Increased separation may be required for lines greater than 50 kV.

A documented safety inspection of the drill rig will be performed prior to the first
operation of the day.

All safety hazards will be corrected prior to the drill rig being operated.
Personnel should stand clear before rig startup.
The driller is to verify that the rig is in neutral when the operator is not at the controls.

Become familiar with the hazards associated with the drilling method used (cable tool,
air rotary, hollow-stem auger, etc.).

Do not wear loose-fitting clothing, watches, etc., that could get caught in moving parts.
Do not smoke or permit other spark-producing equipment around the drill rig.

The drill rig must be equipped with a kill wire or switch, and personnel are to be
informed of its location.

Be aware and stand clear of heavy objects that are hoisted overhead.

The driller is to verify that the rig is properly maintained in accordance with the drilling
company’s maintenance program.

The driller is to verify that all machine guards are in place while the rig is in operation.

The driller is responsible for housekeeping (maintaining a clean work area). This
includes but may not be limited to containing slurry which may be a by-product of the
drilling.

The drill rig should be equipped with at least one fire extinguisher.

Note: If the drill rig comes into contact with electrical wires and becomes electrically
energized, do not touch any part of the rig or any person in contact with the rig, and stay as
far away as possible. Notify emergency personnel immediately

3.1.2 Welding/Cutting with Compressed Gas Cylinders

(Reference CH2M HILL, SOP HS-22, Welding and Cutting)

ATLWPWNAVYRACAMAYPORT\WPO2APPENDIX C\H&SP.DOC

Complete hot work permit.

Wear appropriate personal protective equipment.

32



Remove or combustible materials in the immediate hot work area.
Station fire watch with fire extinguisher.
Valve caps must be in place when cylinders are transported, moved, or stored.

Cylinder valves must be closed when cylinders are not being used and when cylinders
are being moved.

Cylinders must be secured in an upright position at all times.

Cylinders must be positioned to avoid being struck or knock over; coming in contact
with electrical circuits or extreme heat sources; and shielded from welding and cutting
operations.

Cylinders must be secured on a cradle, basket or pallet when hoisted; they may not be
hoisted by choker slings.

3.1.3 Working Around Material Handling Equipment

Never approach operating equipment from the rear. Always make positive contact with
the operator, and confirm that the operator has stopped the motion of the equipment.

Never approach the side of operating equipment; remain outside of the swing and
turning radius.

Maintain distance from pinch points of operating equipment.

Because heavy equipment may not be equipped with properly functioning reverse
signal alarms, never turn your back on any operating equipment.

Never climb onto operating equipment or operate contractor/subcontractor equipment.

Never ride contractor/subcontractor equipment unless it is designed to accommodate
passengers; equipped with firmly attached passenger seat.

Never work or walk under a suspended load.
Never use equipment as a personnel lift; do not ride excavator buckets or crane hooks.

Always stay alert and maintain a safe distance from operating equipment, especially
equipment on cross slopes and unstable terrain.

3.14 Cranes and Rigging

(Reference CH2M HILL, SOP HS-44, Cranes, Hoists and Rigging)
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The Navy Contracting Officer and the Navy Technical Representative will be notified at
least 15 days prior to bringing crane equipment on-site.

A Certificate of Compliance for each crane will be provided and posted on each crane.

Crane inspection reports are required to be in accordance with EM 385-1-1 with Daily
Reports of Inspections.
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Cranes will be operated by a trained, qualified, and certified crane operator who has
been trained not to bypass safety devices (e.g., anti-two block devices) during lifting
operations.

A critical lift plan will be submitted according to EM 385-1-1 section 16 when crane loads
meet or exceed 75 percent of the crane load capacity in any configuration.

The crane’s operations manual and load chart specifically designed for the crane will be
on the crane at all times.

The crane must have a current annual inspection to include load test certification (within
the last 12 months) that meet all state and federal safety standards. Documentation of
this inspection must be available for review.

A competent person will inspect the crane daily to ensure it is in safe operating
condition.

All rigging equipment must be inspected by a competent person prior to use for signs of
excessive wear; equipment found to be damaged will be tagged and removed from
service.

A pre-lift meeting will be conducted to include all parties involved in that days crane
operation.

Only one person will signal the crane operator. This person will be thoroughly familiar
with all of the cranes operation and be able to communicate with the crane operator with
the appropriate hand signals.

No personnel will be permitted under the load at any time.
Tag lines will be attached to every load being made by the crane.

The swing radius of the rear rotating superstructure (counterweight) of the crane will be
barricaded and no entrance allowed.

No part of the crane will come within 10 feet of overhead electrical powerlines rated
50 kV or less. For lines over 50 kV, increase clearance distance by 4 inches for every 10
kV over 50kV.

A Weight Handling Equipment Incident Report will be provided to the Contracting
Officer within 30 days of any accident.

3.1.5 Excavation Activities
(Reference CH2M HILL, SOP HS-32, Excavation and Trenching)

CCI personnel must notify and be granted authorization from the excavation competent
person prior to entering any excavation. CCI personnel must follow all excavation
requirements established by the competent person.

The competent person must inspect the trench and /or excavation everyday and after
everyday hazard increasing event. Documentation of this inspection must be maintained
onsite at al times.
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Excavations must be protected from cave-ins by adequate protective systems unless the
excavation is less than 5 feet in depth and a competent person determines there is no
indication of cave-in or the excavation is made entirely in stable rock that is not
fractured.

Prior to excavating at a location, buried utilities in the area must be identified; refer to
Section 2.2.8 “Procedures for locating buried utilities”.

CCI personnel must not enter any excavation where protective systems are deficient at
any time, for any reason. The competent person must be notified of such conditions.

Refer to CH2M HILL SOP HS-32 “Excavations and Trenching” for more specific details
on excavation requirements.

3.1.6 Operating Heavy Equipment

(Reference CH2M HILL, SOP HS-27, Earthmoving Equipment)

CCI authorizes only those employees qualified by training or previous experience to
operate material handling equipment.

Equipment must be checked at the beginning of each shift to ensure the equipment is in
safe operating condition and free of apparent damage. The check should include: service
brakes, parking brakes, emergency brakes, tires, horn, back-up alarm, steering
mechanism, coupling devices, seat belts and operating controls. All defects will be
corrected before the equipment is placed in service. Documentation of this inspection
must be maintained onsite at all times.

Equipment must be on a stable foundation such as solid ground or cribbing; outriggers
are to be fully extended.

Equipment must not be used to lift personnel; loads must not be lifted over the heads of
personnel.

Equipment, or parts thereof, which are suspended must be substantially blocked or
cribbed to prevent shifting before personnel are permitted to work under or between
them. All controls will be in a neutral position, with the motors stopped and brakes set.

Equipment which is operating in reverse must have a reverse signal alarm
distinguishable from the surrounding noise or a signal person when the operators view
is obstructed.

When equipment is used near energized powerlines, the closest part of the equipment
must be at least 10’ from the powerlines < 50 kV. Provide an additional 4’ for every 10
kV over 50 kV. A person must be designated to observe clearances and give timely
warning for all operations where it is difficult for the operator to maintain the desired
clearance by visual means. All overhead powerlines must be considered to be an
energized until the electrical utility authorities indicate that it is not an energized line
and it has been visibly grounded.

Underground utility lines must be located before excavation begins; refer to
Section 3.2.11 “Procedures for Locating Buried Utilities.”
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Operators loading/unloading from vehicles are responsible for seeing that vehicle
drivers are in the vehicle cab or in a safe area.

The parking brake will be set whenever equipment is parked, wheels must be chocked
when parked on inclines.

When not in operation, the blade/bucket must be blocked or grounded; the master
clutch must be disengaged when the operator leaves the cab. When equipment is
unattended, power must be shut off, brakes set, blades/buckets landed and shift lever in
neutral.

3.1.7 Fall Protection Activities
(Reference CH2M HILL, SOP HS-31, Fall Protection)

CCI personnel exposed to fall hazards must complete the Fall Protection training course
in the Basic Program and receive project-specific fall protection training. Personnel may
not use fall protection systems on which they have not been trained.

The CCI Site Health and Safety Specialist (SHSS) must complete the Project Fall
Protection Evaluation Form and provide project-specific fall protection training to all
CCI personnel exposed to fall hazards. The Project Fall Protection Evaluation Form is
provided in Attachment 5.

Fall protection systems must be used to eliminate fall hazards of 6 feet or greater.

All components of the personal fall arrest system must be inspected for proper working
condition prior to each use.

Personal fall arrest system anchorages must be capable of supporting 5,000 pounds per
individual.

Refer to CH2M HILL SOP HS-31 “Fall Protection” for more specific details on fall
protection requirements.

3.1.8 Lockout/Tagout Activities
(Reference CH2M HILL, SOP HS-33, Lockout and Tagout)
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Only qualified personnel may work on energized equipment that has not been
deenergized by lockout/tagout procedures.

When CCI controls the work, CCI must verify that subcontractors affected by the
unexpected operation of equipment develop a written lockout/tagout program, provide
training on lockout/tagout procedures and coordinate its program with other affected
subcontractors. This may include compliance with the owner or facility lockout/tagout

program.

When CH2M HILL personnel are affected by the unexpected operation of equipment
they must complete the lockout/tagout training course in the Basic Program. Project
training may also be required on site specific lockout procedures.



Standard lockout/tagout procedures include the following six steps: 1) notify all
personnel in the affected area of the lockout/tagout, 2) shut down the equipment using
normal operating controls, 3) isolate all energy sources, 4) apply individual lock and tag
to each energy isolating device, 5) relieve or restrain all potentially hazardous stored or
residual energy, and 6) verify that isolation and deenergization of the equipment has
been accomplished. Once verified that the equipment is at the zero energy state, work

may begin.
All safe guards must be put back in place, all affected personnel notified that lockout has

been removed and controls positioned in the safe mode prior to lockout removal. Only
the individual who applied the lock and tag may remove them.

Refer to CH2M HILL SOP HS-33 “Lockout and Tagout” for more specific details on
lockout/tagout requirements.

3.1.9 Use of Aerial Lifts
(Reference CH2M HILL, SOP HS-41, Aerial Lifts)

Only authorized personnel are permitted to operate aerial lifts.

Personnel will wear a full body harness and attach their lanyard to the boom or basket;
never attach to an adjacent structure. Personnel working in or operating a scissor lift are
not required to wear fall protection as long as they are working totally within the
confines of the lift, with both feet on the floor of the lift.

Personnel will remain in the basket at all times and will not climb on the lift to gain
access to elevated work location.

Personnel will always stand on the floor of the basket and not on the guardrails, planks,
ladders or other devices to extend reach.

Aerial lifts will be positioned on level surfaces when possible and the brakes will be set.
If outriggers are provided, they will be positioned on solid surfaces or cribbing. Wheel
chocks will be installed before using lifts on inclines.

Lifts will be provided with upper and lower controls and these controls will be tested for
proper function before each days use. The lower controls will not be operated unless
permission has be obtained from personnel in the lift, except in the case of emergency.

Boom and basket load limits, as specified by the manufacturer, will be known and will
not be exceeded.

Aerial lifts will be prohibited from moving with workers in the basket, unless
specifically designed for this type of operation.

Personnel will not work on elevated platforms when winds exceed 20 miles per hour.
Lifts will be lowered before moving horizontally.

An aerial lift will not be used as a material hoist.
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3.1.10  Forklift Operations

Forklifts may be required for materials movement during project activities. Forklifts present
the potential for damage to equipment, materials and personnel by impaling or striking
personnel or materials with the forklift tines. Additionally, forklifts may tip if they are
incorrectly loaded, driven at excessive speeds or operated with the forks too high.

The following rules apply whenever a forklift is used on the project:
e A rated lifting capacity must be posted in a location readily visible to the operator.

e A forklift truck must not be used to elevate employees unless a platform with guardrails,
a back guard, and a kill switch is provided on the vehicle. When guardrails are not
possible, fall arrest protection is required.

¢ The subcontractor operating the forklift must post and enforce a set of operating rules
for forklift trucks.

e Only trained and authorized drivers will operate forklifts.

e Stunt driving and horseplay are prohibited.

e Employees must not ride on the forks.

e Employees must never be permitted under the forks (unless forks are blocked).
e The driver must inspect the forklift once a shift and document this inspection.

» The operator must look in the direction of travel and must not move the vehicle until all
persons are clear of the vehicle.

e Forks must be carried as low as possible.

o The operator must lower the forks, shut off the engine, and set the brakes (or block the
wheels) before leaving the forklift operator’s position unless maintenance or safety
inspections require the forklift to be running.

e Trucks must be blocked and have brakes set when forklifts are driven onto their beds.

e Extreme care must be taken when tilting elevated loads.

e Every forklift must have operable brakes capable of safely stopping it when fully loaded.
o Forklifts must have parking brakes and an operable horn.

When the operator is exposed to possible falling objects, industrial trucks must be equipped
with overhead protection (canopy).

3.1.11  Rigging

e Stay as clear as possible of all hoisting operations. Loads will not be hoisted overhead of
personnel.

e Hoists will not be used to lift or lower personnel.
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Do not exceed hoist load limits.

Ensure load is level and stable before hoisting

Inspect all rigging equipment prior to use. Do not use defective rigging for any reason.
Only use rigging equipment for the purpose it was designed and intended.

A Weight Handling Equipment Incident Report will be provided to the Contracting
Officer within 30 days of any accident.

3.2 General Hazards

3.2.1 General Practices and Housekeeping
(Reference CH2M HILL- SOP HS-20, General Practices)

Site work should be performed during daylight hours whenever possible. Work
conducted during hours of darkness require enough illumination intensity to read a
newspaper without difficulty.

Good housekeeping must be maintained at all times in all project work areas.

Common paths of travel should be established and kept free from the accumulation of
materials.

Keep access to aisles, exits, ladders, stairways, scaffolding, and emergency equipment
free from obstructions.

Provide slip-resistant surfaces, ropes, and/or other devices to be used.
Specific areas should be designated for the proper storage of materials.
Tools, equipment, materials, and supplies will be stored in an orderly manner.

As work progresses, scrap and unessential materials must be neatly stored or removed
from the work area.

Containers should be provided for collecting trash and other debris and will be removed
at regular intervals.

All spills will be quickly cleaned up. Oil and grease will be cleaned from walking and
working surfaces.

3.2.2 Hazard Communication
(Reference CH2M HILL-SOP HS-05, Hazard Communication)

The SHSS is to perform the following:

Complete an inventory of chemicals brought on site by CCI using Attachment 2.

Confirm that an inventory of chemicals brought on site by CCI subcontractors is
available.
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e Request or confirm locations of Material Safety Data Sheets (MSDSs) from the client,
contractors, and subcontractors for chemicals to which CCI employees potentially are
exposed.

e Before or as the chemicals arrive on site, obtain an MSDS for each hazardous chemical.

e Label chemical containers with the identity of the chemical and with hazard warnings,
and store properly.

e Give employees required chemical-specific HAZCOM training using Attachment 3.

e Store all materials properly, giving consideration to compatibility, quantity limits,
secondary containment, fire prevention, and environmental conditions.

3.2.3 Shipping and Transportation of Chemical Products
(Reference CH2M HILL's Procedures for Shipping and Transporting Dangerous Goods)

Chemicals brought to the site might be defined as hazardous materials by the U.S.
Department of Transportation (DOT). All staff who ship the materials or transport them by
road must receive CH2M HILL training in shipping dangerous goods. All hazardous
materials that are shipped (e.g., via Federal Express) or are transported by road must be
properly identified, labeled, packed, and documented by trained staff. Contact the HSM or
the Equipment Coordinator for additional information.

3.24 Lifting
(Reference CH2M HILL-SOP HS-29, Lifting)

Proper lifting techniques must be used when lifting any object, including:

Plan storage and staging to minimize lifting or carrying distances.

Split heavy loads into smaller loads.

Use mechanical lifting aids whenever possible.

Have someone assist with the lift—especially for heavy or awkward loads.
Make sure the path of travel is clear prior to the lift.

3.2.5 Fire Prevention

(Reference CH2M HILL- SOP HS-22, Fire Prevention)

¢ Fire extinguishers will be provided so that the travel distance from any work area to the
nearest extinguisher is less than 100 feet. When 5 gallons or more of a flammable or

combustible liquid is being used, an extinguisher must be within 50 feet. Extinguishers
must:

— be maintained in a fully charged and operable condition,
— be visually inspected each month, and
— undergo a maintenance check each year.

¢ The area in front of extinguishers must be kept clear.

e Post “Exit” signs over exiting doors, and post “Fire Extinguisher” signs over
extinguisher locations.
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Combustible materials stored outside should be at least 10 feet from any building.

Solvent waste and oily rags must be kept in a fire resistant, covered container until
removed from the site.

Flammable/combustible liquids must be kept in approved containers, and must be
stored in an approved storage cabinet.

3.2.6 Electrical
(Reference CH2M HILL-SOP HS-23, Electrical)

Only qualified personnel are permitted to work on unprotected energized electrical
systems.

Only authorized personnel are permitted to enter high-voltage areas.

Do not tamper with electrical wiring and equipment unless qualified to do so. All
electrical wiring and equipment must be considered energized until lockout/tagout
procedures are implemented.

Inspect electrical equipment, power tools, and extension cords for damage prior to use.
Do not use defective electrical equipment, remove from service.

All temporary wiring, including extension cords and electrical power tools, must have
ground fault circuit interrupters (GFCls) installed.

Extension cords must be:

— equipped with third-wire grounding.

covered, elevated, or protected from damage when passing through work areas.
protected from pinching if routed through doorways.

not fastened with staples, hung from nails, or suspended with wire.

All electrical tool power cords, temporary wiring and/or electrical extension cords must
be splice free.

Electrical power tools and equipment must be effectively grounded or double-insulated
UL approved.

Operate and maintain electric power tools and equipment according to manufacturers’
instructions.

Maintain safe clearance distances between overhead power lines and any electrical
conducting material unless the power lines have been de-energized and grounded, or
where insulating barriers have been installed to prevent physical contact. Maintain at
least 10 feet from overhead power lines for voltages of 50 kV or less, and 10 feet plus %
inch for every 1 kV over 50 kV.

Temporary lights will not be suspended by their electric cord unless designed for
suspension. Lights will be protected from accidental contact or breakage.

Protect all electrical equipment, tools, switches, and outlets from environmental
elements.
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3.2.7 Stairways and Ladders
(Reference CH2M HILL-SOP HS-25, Stairways and Ladders)

Stairway or ladder is generally required when a break in elevation of 19 inches or
greater exists.

Personnel should avoid using both hands to carry objects while on stairways; if
unavoidable, use extra precautions.

Personnel must not use pan and skeleton metal stairs until permanent or temporary
treads and landings are provided the full width and depth of each step and landing.

Ladders must be inspected by a competent person for visible defects prior to each day’s
use. Defective ladders must be tagged and removed from service.

Ladders must be used only for the purpose for which they were designed and will not
be loaded beyond their rated capacity.

Only one person at a time will climb on or work from an individual ladder.

User must face the ladder when climbing; keep belt buckle between side rails

Ladders will not be moved, shifted, or extended while in use.

User must use both hands to climb; use rope to raise and lower equipment and materials
Straight and extension ladders must be tied off to prevent displacement

Ladders that may be displaced by work activities or traffic must be secured or
barricaded

Portable ladders must extend at least 3 feet above landing surface

Straight and extension ladders must be positioned at such an angle that the ladder base
to the wall is one-fourth of the working length of the ladder

Stepladders are to be used in the fully opened and locked position

Users are not to stand on the top two steps of a stepladder; nor are users to sit on top or
straddle a stepladder

Fixed ladders > 24 feet in height must be provided with fall protection devices.

Fall protection should be considered when working from extension, straight, or fixed
ladders greater than six feet from lower levels and both hands are needed to perform the
work, or when reaching or working outside of the plane of ladder side rails.

3.2.8 Heat Stress
(Reference CH2M HILL- SOP HS-09, Heat and Cold Stress)

Drink 16 ounces of water before beginning work. Disposable cups and water maintained
at 50°F to 60°F should be available. Under severe conditions, drink one to two cups every
20 minutes, for a total of 1 to 2 gallons per day. Do not use alcohol in place of water or
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other nonalcoholic fluids. Decrease your intake of coffee and caffeinated soft drinks
during working hours.

Acclimate yourself by slowly increasing workloads (e.g., do not begin with extremely
demanding activities).

Use cooling devices, such as cooling vests, to aid natural body ventilation. These devices
add weight, so their use should be balanced against efficiency.

Use mobile showers or hose-down facilities to reduce body temperature and cool
protective clothing.

Conduct field activities in the early morning or evening and rotate shifts of workers, if
possible.

Avoid direct sun whenever possible, which can decrease physical efficiency and increase

the probability of heat stress. Take regular breaks in a cool, shaded area. Use a wide-
brim hat or an umbrella when working under direct sun for extended periods.

* Provide adequate shelter/shade to protect personnel against radiant heat (sun, flames,
hot metal).

* Maintain good hygiene standards by frequently changing clothing and showering.

* Observe one another for signs of heat stress. Persons who experience signs of heat
syncope, heat rash, or heat cramps should consult the SHSS to avoid progression of

heat-related iliness.
Symptoms and Treatment of Heat Stress
Heat Heat Rash Heat Cramps Heat Exhaustion Heat Stroke
Syncope
Signs and | Sluggishnes | Profuse tiny Painful spasms | Fatigue, nausea, Red, hot, dry
Symptoms | s or fainting raised red in muscles used | headache, giddiness; skin; dizziness;
while blister-like during work skin clammy and confusion; rapid
standing vesicles on (arms, legs, or moist; complexion breathing and
erect or affected abdomen); pale, muddy, or pulse; high oral
immobile in areas, along onsetduring or | flushed; may faint on temperature.
heat. with prickling | after work standing; rapid thready
sensations hours. pulse and low blood
during heat pressure; oral
exposure. temperature normal or
low
Treatment | Remove to Use mild Remove to Remove to cooler Cool rapidly by
coolerarea. | drying lotions | cooler area. area. Rest lying down, | soaking in cool-
Rest lying and powders, | Rest lying down. | with head in low but not cold—
down. and keep skin | Increase fluid position. Administer water. Call
Increase clean for intake. fluids by mouth. Seek ambulance, and
fluid intake. drying skin medical attention. get medical
Recovery and attention
usually is preventing immediately!
prompt and infection.
complete.
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Monitoring Heat Stress

These procedures should be considered when the ambient air temperature exceeds 70°F, the
relative humidity is high (>50 percent), or when workers exhibit symptoms of heat stress.

The heart rate (HR) should be measured by the radial pulse for 30 seconds, as early as
possible in the resting period. The HR at the beginning of the rest period should not exceed
100 beats/minute, or 20 beats/minute above resting pulse. If the HR is higher, the next
work period should be shortened by 33 percent, while the length of the rest period stays the
same. If the pulse rate still exceeds 100 beats/minute at the beginning of the next rest
period, the work cycle should be further shortened by 33 percent. The procedure is
continued until the rate is maintained below 100 beats/minute, or 20 beats/minute above
resting pulse.

3.2.9 Cold Stress
(Reference CH2M HILL- SOP HS-09, Heat and Cold Stress)

e Be aware of the symptoms of cold-related disorders, and wear proper, layered clothing
for the anticipated fieldwork. Appropriate rain gear is a must in cool weather.

e Consider monitoring the work conditions and adjusting the work schedule using
guidelines developed by the U.S. Army (wind-chill index) and the National Safety
Council (NSC).

e Wind-Chill Index is used to estimate the combined effect of wind and low air
temperatures on exposed skin. The wind-chill index does not take into account the body
part that is exposed, the level of activity, or the amount or type of clothing womn. For
those reasons, it should only be used as a guideline to warn workers when they are in a
situation that can cause cold-related illnesses.

e NSC Guidelines for Work and Warm-Up Schedules can be used with the wind-chill
index to estimate work and warm-up schedules for fieldwork. The guidelines are not
absolute; workers should be monitored for symptoms of cold-related illnesses. If
symptoms are not observed, the work duration can be increased.

e Persons who experience initial signs of immersion foot, frostbite, hypothermia should
consult the SHSS to avoid progression of cold-related illness.

e Observe one another for initial signs of cold-related disorders.

e Obtain and review weather forecast —be aware of predicted weather systems along with
sudden drops in temperature, increase in winds, and precipitation.
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Symptoms and Treatment of Cold Stress

Immersion Frostbite Hypothermia
(Trench) Foot
'Signs and Feet discolored Blanched, white, waxy skin, but | Shivering, apathy, sleepiness; rapid
Symptoms and painful; tissue resilient; tissue cold and drop in body temperature; glassy
infection and pale. stare; slow pulse; slow respiration.
swelling present.
Treatment Seek medical Remove victim to a warm Remove victim to a warm place.
treatment place. Re-warm area quickly in Have victim drink warm fluids, but
immediately. warm-but not hot-water. Have | not coffee or alcohol. Get medical

victim drink warm fluids, but not | attention.
coffee or alcohol. Do not break
blisters. Elevate the injured

area, and get medical attention.

3.2.10 Compressed Gas Cylinders

¢ Valve caps must be in place when cylinders are transported, moved, or stored.

* Cylinder valves must be closed when cylinders are not being used and when cylinders
are being moved.

¢ Cylinders must be secured in an upright position at all times.

e Cylinders must be shielded from welding and cutting operations and positioned to
avoid being struck or knocked over; contacting electrical circuits; or exposed to extreme
heat sources.

* Cylinders must be secured on a cradle, basket, or pallet when hoisted; they may not be
hoisted by choker slings.

3.2.11  Procedures for Locating Buried Utilities
* Where available, obtain utility diagrams for the facility.

* Review locations of sanitary and storm sewers, electrical conduits, water supply lines,
natural gas lines, and fuel tanks and lines.

* Review proposed locations of intrusive work with facility personnel knowledgeable of
locations of utilities. Check locations against information from utility mark-out service.

e Where necessary (e.g., uncertainty about utility locations), excavation or drilling of the
upper depth interval should be performed manually

e Monitor for signs of utilities during advancement of intrusive work (e.g., sudden change
n advancement of auger or split spoon).

* When the client or other onsite party is responsible for determining the presence and
locations of buried utilities, the SHSS should confirm that arrangement.
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3.3 Biological Hazards and Controls
3.3.1 Snakes

Snakes typically are found in underbrush and tall grassy areas. If you encounter a snake,
stay calm and look around; there may be other snakes. Turn around and walk away on the
same path you used to approach the area. If a person is bitten by a snake, wash and
immobilize the injured area, keeping it lower than the heart if possible. Seek medical
attention immediately. DO NOT apply ice, cut the wound, or apply a tourniquet. Try to
identify the type of snake: note color, size, patterns, and markings.

3.3.2 Poison Ivy and Poison Sumac

Poison ivy, poison oak, and poison sumac typically are found in brush or wooded areas.
They are more commonly found in moist areas or along the edges of wooded areas. Become
familiar with the identity of these plants. Wear protective clothing that covers exposed skin
and clothes. Avoid contact with plants and the outside of protective clothing. If skin
contacts a plant, wash the area with soap and water immediately. If the reaction is severe or
worsens, seek medical attention.

3.3.3 Ticks

Ticks typically are in wooded areas, bushes, tall grass, and brush. Ticks are black, black and
red, or brown and can be up to one-quarter inch in size. Wear tightly woven light-colored
clothing with long sleeves and pant legs tucked into boots; spray only outside of clothing
with permethrin or permanone and spray skin with only DEET; and check yourself
frequently for ticks.

If bitten by a tick, grasp it at the point of attachment and carefully remove it. After removing
the tick, wash your hands and disinfect and press the bite areas. Save the removed tick.
Report the bite to human resources. Look for symptoms of Lyme disease or Rocky Mountain
spotted fever (RMSF). Lyme: a rash might appear that looks like a bullseye with a small
welt in the center. RMSF: a rash of red spots under the skin 3 to 10 days after the tick bite. In
both cases, chills, fever, headache, fatigue, stiff neck, and bone pain may develop. If
symptoms appear, seek medical attention.

334 Bees and Other Stinging Insects

Bee and other stinging insects may be encountered almost anywhere and may present a
serious hazard, particularly to people who are allergic. Watch for and avoid nests. Keep
exposed skin to a minimum. Carry a kit if you have had allergic reactions in the past, and
inform the SHSS and/or buddy. If a stinger is present, remove it carefully with tweezers.
Wash and disinfect the wound, cover it, and apply ice. Watch for allergic reaction; seek
medical attention if a reaction develops.

3.3.5 Bloodborne Pathogens
(Reference CH2M HILL- SOP HS-36, Bloodborne Pathogens)

Exposure to bloodborne pathogens may occur when rendering first aid or CPR, or when
coming into contact with landfill waste or waste streams containing potentially infectious
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material. Exposure controls and personal protective equipment (PPE) are required as
specified in CH2M HILL SOP HS-36, Bloodborne Pathogens. Hepatitis B vaccination must be
offered before the person participates in a task where exposure is a possibility.

3.3.6 Mosquito Bites

Due to the recent detection of the West Nile Virus in the Southeastern United States it is
recommended that preventative measures be taken to reduce the probability of being
bitten by mosquitos whenever possible. Mosquitos are believed to be the primary source for
exposure to the West Nile Virus as well as several other types of encephalitus. The following
guidelines should be followed to reduce the risk of these concerns for working in areas
where mosquitos are prevalent.

* Stay indoors at dawn, dusk, and in the early evening.
* Wear long-sleeved shirts and long pants whenever you are outdoors.

* Spray clothing with repellents containing permethrin or DEET since mosquitoes may
bite through thin clothing.

e Apply insect repellent sparingly to exposed skin. An effective repellent will contain 35%
DEET (N,N-diethyl-meta-toluamide). DEET in high concentrations (greater than 35%)
provides no additional protection.

* Repellents may irritate the eyes and mouth, so avoid applying repellent to the hands.

e Whenever you use an insecticide or insect repellent, be sure to read and follow the
manufacturer’s DIRECTIONS FOR USE, as printed on the product.

Note: Vitamin B and “ultrasonic” devices are NOT effective in preventing mosquito bites.

3.3.6.1 Symptoms of Exposure to the West Nile Virus

Most infections are mild, and symptoms include fever, headache, and body aches,
occasionally with skin rash and swollen lymph glands. More severe infection may be
marked by headache, high fever, neck stiffness, stupor, disorientation, coma, tremors,
convulsions, muscle weakness, paralysis, and, rarely, death.

The West Nile Virus incubation period is from 3-15 days.

If you have any questions or to report any suspicious symptoms, contact the project Health
and Safety Manager.

3.4 Radiological Hazards and Controls

Refer to CH2M HILL’s Corporate Health and Safety Program, Program and Training
Manual, and Corporate Health and Safety Program, Radiation Protection Program Manual,
for standards of practice in contaminated areas.
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3.5 Contaminants of Concern

Contaminants of concern are listed in Table 3-1.

3.6 Potential Routes of Exposure

Dermal: Contact with contaminated media. This route of exposure is minimized through
proper use of PPE, as specified in Section 4.

Inhalation: Vapors and contaminated particulates. This route of exposure is minimized
through proper respiratory protection and monitoring, as specified in Sections 4 and 5,
respectively.

Other: Inadvertent ingestion of contaminated media. This route should not presenta
concern if good hygiene practices are followed (e.g., wash hands and face before drinking or
smoking).
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TABLE 3-1
Contaminants of Concern

(Refer to Project Files for more detailed contaminant information)

Location and Exposure pip?
Contaminant Maximum® Limit? IDLH® Symptoms and Effects of Exposure (eV)
Concentration (ppm)
Ethyl Benzene GW: 100 ppm 800 Eye, skin, and mucous membrane irritation; headache; dermatitis; | 8.76
$B:0.43 ppm marcptoc’ cp,a
SS:
PNAs (Limits as Coal Tar Pitch) GW: 02 mg/m3 80 Dermatitis and bronchitis NA
SB:30 ppm Ca
SS:
Toluene GW: 100 ppm 600 Eye and nose irritation, fatigue, weakness, confusion, dizziness, 8.82
SB:1.2 Ca headache, dilated pupils, excessive tearing, nervousness, muscle
SS: fatigue, paresthesia, dermatitis, liver and kidney damage
Xylenes GW: 100 ppm 900 Iritated; eyes, skin, nose, and throat; dizziness; excitement; 8.56
SB: 25 ppm Ca drowsiness; incoherence; staggering gate; corneal vacuolization;
SS: anorexia; nausea; vomiting; abdominal pain; dermatitis
Footnotes:

N Specify sample-designation and media: SB (Soll Boring), A (Air), D (Drums), GW (Groundwater), L {(Lagoon), TK (Tank), S (Surface Soil), SL (Studge), SW (Surface Water).

b Appropriate value of PEL, REL, or TLV listed.
°IDLH = immediately dangerous to iife and health (units are the same as specified “Exposure Limit" units for that contaminant); NL = No limit found In reference materials; CA = Potential

occupational carcinogen.

4 pip = - photoionization potential; NA = Not applicable; UK = Unknown.
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4.0 Project Organization and Personnel

4.1 CCl Employee Medical"Surveillance and Training

(Reference CH2M HILL- SOPs HS-01, Medical Surveillance, and HS-02, Health and Safety Training)

The employees listed meet state and federal hazardous waste operations requirements for
40-hour initial training, 3-day on-the-job experience, and 8-hour annual refresher training,
Employees designated “SHSS” have completed a 12-hour site safety coordinator course, and
have documented requisite field experience. An SHSS with a level designation (D, C, B)
equal to or greater than the level of protection being used must be present during all tasks
performed in exclusion or decontamination zones. Employees designated “FA-CPR” are
currently certified by the American Red Cross, or equivalent, in first aid and CPR. At least
one FA-CPR designated employee must be present during all tasks performed in exclusion
or decontamination zones. At least two FA-CPR trained employees must be available at
each job site/ operation. The employees listed below are currently active in a medical
surveillance program that meets state and federal regulatory requirements for hazardous
waste operations. Certain tasks (e.g., confined-space entry) and contaminants (e.g., lead)
may require additional training and medical monitoring.

Pregnant employees are to be informed of and are to follow the procedures in CH2M HILL-
SOP HS-04, Reproduction Protection, including obtaining a physician’s statement of the
employee’s ability to perform hazardous activities before being assigned fieldwork.

Employee Name Office Responsibility SHSS/FA-CPR
Mike Halit . JAX Project Manager FA, CPR
Jeff Marks JAX Project Manager FA, CPR
Bruce Johnson JAX Health and Safety Manager SSHS, FA, CPR
Garnet McCurdy JAX Project Superintendent SSHS, FA, CPR
David Kuel JAX Project Quality Control FA, CPR

4.2 Field Team Chain of Command and Communication
Procedures

4.2.1 Client: Southern Division, U.S. Navy Facilities Engineering Command

Contact Name: ACO - Eva Clement, COTR - Jimmy Jones
Phone: 843/820-5544
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4.2.2 CCl

Program Manager: Scott Newman/ATL

Project Manager: Mike Halil, Jeff Marks/JAX

Health and Safety Manager: Rich Rathnow/ORO
Site Health and Safety Specialist: Bruce Johnson/JAX

The CCI/CH2M HILL project manager (PM) is responsible for providing adequate

resources (budget and staff) for project-specific implementation of the HS&E management
process. The PM has overall management responsibility for the tasks listed below. The PM
may explicitly delegate specific tasks to other staff, as described in sections that follow, but
retains ultimate responsibility for completion of the following in accordance with this SOP:

Include standard terms and conditions, and contract-specific HS&E roles and
responsibilities in contract and subcontract agreements (including flow-down
requirements to lower-tier subcontractors)

Select safe and competent subcontractors by:

— obtaining, reviewing and accepting or rejecting subcontractor pre-qualification
questionnaires

— ensuring that acceptable certificates of insurance, including CCI as named
additional insured, are secured as a condition of subcontract award

— including HS&E submittals checklist in subcontract agreements, and ensuring that
appropriate site-specific safety procedures, training and medical monitoring records
are reviewed and accepted prior to the start of subcontractor’s field operations

Maintain copies of subcontracts and subcontractor certificates of insurance (including
CCI as named additional insured), bond, contractors license, training and medical
monitoring records, and site-specific safety procedures in the project file accessible to
site personnel

Provide oversight of subcontractor HS&E practices per the site-specific safety plan

Manage the site and interfacing with 3rd parties in a manner consistent with our
contract and subcontract agreements and the applicable standard of reasonable care

Ensure that the overall, job-specific, HS&E goals are fully and continuously
implemented

The CCI H&S Manager is responsible for:

Review and accept or reject subcontractor pre-qualification questionnaires that fall
outside the performance range delegated to the Contracts Administrator (KA)

Review and accept or reject subcontractor training records and site-specific safety
procedures prior to start of subcontractor’s field operations

Support the SHSS's oversight of subcontractor (and lower-tier subcontractors) HS&E
practices and interfaces with on-site 3rd parties per the site-specific safety plan
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The SHSS is responsible for verifying that the project is conducted in a safe manner
including the following specific obligations:

Verify this HSP remains current and amended when project activities or conditions
change

Verify CClI site personnel and subcontractor personnel read this HSP and sign
Attachment 1 “Employee Signoff Form” prior to commencing field activities

Verify CClI site personnel and subcontractor personnel have completed any required
specialty training (e.g., fall protection, confined space entry) and medical surveillance as
identified in Section 2

Verify compliance with the requirements of this HSP and applicable subcontractor
health and safety plan(s)

Act as the project “Hazard Communication Coordinator” and perform the
responsibilities outlined in Section 2.2.2

Act as the project “Emergency Response Coordinator” and perform the responsibilities
outlined in Section 4

Post OSHA job-site poster; the poster is required at sites where project field offices,
trailers, or equipment-storage boxes are established; posters can be obtained by calling
800/548-4776 or 800/999-9111

Verify that safety meetings are conducted and documented in the project file initially
and as needed throughout the course of the project (e.g., as tasks or hazards change)

Verify that project H&S forms and permits, found in Attachment 5, are being used as
outlined in Section 2

Perform oversight and/or assessments of subcontractor HS&E practices per the site-
specific safety plan and verify that project activity self-assessment checklists, found in
Attachment 5, are being used as outlined in Section 2

Verify that project files available to site personnel include copies of executed
subcontracts and subcontractor certificates of insurance (including CCI as named
additional insured), bond, contractors license, training and medical monitoring records,
and site-specific safety procedures prior to start of subcontractor’s field operations

Manage the site and interfacing with 3rd parties in a manner consistent with our
contract/subcontract agreements and the applicable standard of reasonable care

Coordinate with the HS&E manager regarding CCI and subcontractor operational
performance, and 3rd party interfaces

Ensure that the overall, job-specific, HS&E goals are fully and continuously
implemented

The training required for the SHSS is as follows:

SHSS 10 hour course
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e OHSA 10 hour course for Construction
e First Aid and CPR

e Relevant Competent Person Courses (excavation, confined space, scaffold, fall
protection, etc.)

The SHSS is responsible for contacting the Field Team Leader and Project Manager. In
general, the Project Manager will contact the client. The Health and Safety Manager should
be contacted as appropriate.

4.2.3 CCI Subcontractors
(Reference CH2M HILL- SOP HS-55, Subcontractor, Contractor, and Owner)

Certain subcontractors (drilling, remedial and construction contractors) are required to be
pre-qualified for safety by completing the Subcontractor Safety Performance Questionnaire.
The subcontractors listed above are covered by this HSP. However, this plan does not
address hazards associated with the tasks and equipment that the subcontractor has
expertise in (e.g., drilling, excavation work, electrical). Subcontractors are responsible for the
health and safety procedures specific to their work, and are required to submit these
procedures to CCI for review before the start of field work by following the Subcontractor
Safety Procedure Criteria specific to their work.

Subcontractors are also required to prepare Activity Hazard Analysis before beginning each
activity posing H&S hazards to their personnel using the AHA form provided in
Attachment 6 as a guide. The AHA will identify the principle steps of the activity, potential
H&S hazards for each step and recommended control measures for each identified hazard.
In addition, a listing of the equipment to be used to perform the activity, inspection
requirements and training requirements for the safe operation of the equipment listed must
be identified.

Subcontractors must comply with the established health and safety plan(s). The CCI SHSS
should verify that subcontractor employee training, medical clearance, and fit test records
are current and must monitor and enforce compliance with the established plan(s). CCI

oversight does not relieve subcontractors of their responsibility for effective implementation
and compliance with the established plan(s).

CCI should continuously endeavor to observe subcontractors’ safety performance. This
endeavor should be reasonable, and include observing for hazards or unsafe practices that
are both readily observable and occur in common work areas. CCI is not responsible for
exhaustive observation for hazards and unsafe practices. In addition to this level of
observation, the SHSS is responsible for confirming CCI subcontractor performance against
both the subcontractor’s safety plan and applicable self-assessment checklists. Self-
assessment checklists contained in Attachment 5 are to be used by the SHSS to review
subcontractor performance.

Health and safety related communications with CCI subcontractors should be conducted as
follows:
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Brief subcontractors on the provisions of this plan, and require them to sign the
Employee Signoff Form included in Attachment 1.

Request subcontractor(s) to brief project team on the hazards and precautions related to
their work.

When apparent non-compliance/unsafe conditions or practices are observed, notify the
subcontractor safety representative and require corrective action — the subcontractor is
responsible for determining and implementing necessary controls and corrective actions.

When repeat non-compliance/unsafe conditions are observed, notify the subcontractor
safety representative and stop affected work until adequate corrective measures are
implemented.

When an apparent imminent danger exists, immediately remove all affected CCI
employees and subcontractors, notify subcontractor safety representative, and stop
affected work until adequate corrective measures are implemented. Notify the Project
Manager and HSM as appropriate.

Document all oral health and safety related communications in project field logbook,
daily reports, or other records.
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5.0 Personal Protective Equipment (PPE)

(Reference CH2M HILL- SOP HS-07, Personal Protective Equipment, HS-08, Respiratory Protection)

Personal protective equipment specifications are listed in Table 5-1.

TABLE 5-1
PPE Specifications 2

Task Body Head Respirator ®
General site entry Work clothes; steel-toe, leather Hardhat °
Surveying work boots; work glove. Safety glasses
Oversight of remediation and Ear protection None
construction required

Site Survey

Demobilization

Utility Locates Work clothes or cotton coveralls Hardhat®
Boots: Steel-toe, chemical- Safety glasses
resistant boots OR steel-toe, Ear protection ¢
leather work boots with outer None
rubber boot covers required
Gloves: Inner surgical-style nitrile
& outer chemical-resistant nitrile
gloves.

Source Area Investigation Coveralls: Uncoated Tyvek® Hardhat®

Utilizing Direct Push Boots: Steel-toe, chemical- Splash shield ¢

Technology resistant boots OR steel-toe, Safety glassesd

(DPT)Membrane Interface Modified leather work boots with outer Ear protection None

Probe (MIP) D abber bolot covers L S required.

f oves: Inner surgical-style nitrile

vmvztzrr? af: g:'z;r::r\‘?ted & outer chemical-resistant nitrile
gloves.

Tasks requiring upgrade Coveralls: Polycoated Tyvek® Hardhat® APR, full
Boots: Steel-toe, chemical- Splash shield® face, MSA
resistant boots OR steel-toe, Ear protection 9 Ultratwin or
leather work boots with outer Spectacle equivalent;
rubber boot covers inserts with GME-H
Gloves: Inner surgical-style nitrile cartridges or
& outer chemical-resistant nitrile equivalent®.
gloves.

Tasks requiring upgrade Coveralls: Polycoated Tyvek® Hardhat® Positive-
Boots: Steel-toe, chemical- Splash shield ® pressure
resistant boots OR steel-toe, Ear protection 4 demand self-
leather work boots with outer Spectacle contained
rubber boot covers inserts breathing
Gloves: Inner surgical-style nitrile apparatus
& outer chemical-resistant nitrile (SCBA);
gloves. MSA

Ultralite, or
equivalent.
Reasons for Upgrading or Downgrading Level of Protection
Downgrade
»  Request from individual performing tasks. e New information indicating that

e Change in work tasks that will increase contact or potential
contact with hazardous materials.

originally thought.

situation is less hazardous than
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TABLE 5-1

PPE Specifications 2
Task Level Body Head Respirator °
e Occurrence or likely occurrence of gas or vapor emission. e Change in site conditions that
e Known or suspected presence of dermal hazards. decreases the hazard.
¢ Instrument action levels (Section 5) exceeded. e Change in work task that will reduce

contact with hazardous materials.

2 Modifications are as indicated. CH2M HILL will provide PPE only to CH2M HILL employees.
No facial hair that would interfere with respirator fit is permitted.
€ Hardhat and splash-shield areas are to be determined by the SHSS.
Ear protection should be wom when conversations cannot be held at distances of 3 feet or less without shouting.
” Cartridge change-out schedule is at least every 8 hours (or one work day), except if relative humidity is > 85%, or if organic

vapor measurements are > midpoint of Level C range (refer to Section 5)--then at least every 4 hours. If encountered conditions
are different than those anticipated in this HSP, contact the HSM.

: Performing a task that requires an upgrade to a higher level of protection (e.g., Level D to Level C) is permitted only when the
PPE requirements have been approved by the HSM, and an SHSS qualified at that level is present.
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O 6.0 Air Monitoring/Sampling

(Reference CH2M HILL- SOP HS-06, Air Monitoring)

6.1 Air Monitoring Specifications
Air monitoring specifications are listed in Table 6-1.

TABLE 6-1
Air Monitoring Specifications
Instrument Tasks Action Frequency” Calibration
Levels®
FID: OVA model 128 or Intrusive Upto1ppm Level D Initially and Daily
equivalent operations periodically
1-5 ppm Level D/Modified D during task
Collect
Vinyl chloride
Tubes; action level
Not exceeded.
5-10 ppm Level C; collect
Vinyl
Chiloride tubes;
Action level not
C : Exceeded.
o >10 ppm Level B ~ Contact HSM
PID: OVM with 10.6eV Intrusive Up to 1 ppm Level D Initially and Daily
lamp or equivaient operations periodically
1-5 ppm Level D/Modified D during task
Collect
Vinyl chloride
Tubes; action level
Not exceeded.
5-10 ppm Level C; collect
Vinyt
Chloride tubes;
Action level not
Exceeded.
>10 ppm Level B — Contact HSM
CGl: MSA model 260 or 0-10%: No explosion hazard Continuous Daily
261 or equivalent 10-25% LEL: Potential explosion hazard during
>25% LEL: Explosion hazard; evacuate advancement of
or vent boring or trench
O.Meter: MSA model 260 >25%° Oy Explosion hazard; evacuate Continuous Daily
or 261 or equivalent 20.9%° O,: or vent during
<19.5%° O, Normal O, advancement of
O, deficient; vent or use boring or trench
SCBA
Colormetric Tube: Drager  Intrusive <0.5 ppm Level D Initially and Not
vinyl chloride specific (0.5 operations 0.5 ppm Level B periodically applicable
to 30 ppm range) with pre- when PID/FID >1
tube, or equivalent ppm
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2 Action levels apply to sustained breathing-zone measurements above background. =
® The exact frequency of monitoring depends on field conditions and is to be determined by the SHSS; generally, every 5 to 15 minutes {-“ \
if acceptable; more frequently may be appropriate. Monitoring results should be recorded. Documentation should include instrument

and calibration information, time, measurement results, personnel monitored, and place/location where measurement is taken (e.g.,

“Breathing Zone/MW-3", “at surface/SB-2", etc.).

°1f the measured percent of O, is less than 10, an accurate LEL reading will not be obtained. Percent LEL and percent O. action levels

apply only to ambient working atmospheres, and not to confined-space entry. More-stringent percent LEL and O: action levels are

required for confined-space entry (refer to Section 2).

9 Refer to SOP HS-10 for instructions and documentation on radiation monitoring and screening.
° Noise monitoring and audiometric testing also required.
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6.2 Calibration Specifications

(Refer to the respective manufacturer’s instructions for proper instrument-maintenance procedures)

Air monitoring equipment calibration specifications are listed in Table 6-2.

TABLE 6-2
Air Monitoring Equipment Calibration Specifications
Instrument Gas Span Reading Method
PID: OVM, 10.6 or 11.8 eV bulb 100 ppm RF=1.0 100 ppm 15lpmreg T-
isobutylene tubing
PID: MiniRAE, 10.6 eV bulb 100 ppm CF =100 100 ppm 1.5Ipm reg
isobutylene T-tubing
PID: TVA 1000 100 ppm CF=1.0 100 ppm 1.5 Ipm reg
isobutylene T-tubing
FID: OVA 100 ppm 3.0+15 100 ppm 1.5 lpm reg
methane T-tubing
FID: TVA 1000 100 ppm NA 100 ppm 2.5 Ipm reg
methane T-tubing
Dust Monitor: Miniram-PDM3 0.00 mg/m® in Dust-free area OR
Dust-free air  Not applicable  “Measure” mode le-bag with HEPA
ilter
CGl: MSA 260, 261, 360, or 361 0.75% N/A 50% LEL 1.5Ipm reg
pentane + 5% LEL direct tubing

6.3 Air Sampling

Sampling, in addition to real-time monitoring, may be required by other OSHA regulations

where there may be exposure to certain contaminants. Air sampling typically is required
when site contaminants include lead, cadmium, arsenic, asbestos, and certain volatile
organic compounds. Contact the HSM immediately if these contaminants are encountered.

Results must be sent immediately to the HSM. Regulations may require reporting to
monitored personnel. Results reported to the HSM.
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& 7.0 Decontamination

(Reference CH2M HILL- SOP HS-13, Decontamination)

The SHSS must establish and monitor the decontamination procedures and their
effectiveness. Decontamination procedures found to be ineffective will be modified by the
SHSS. The SHSS must ensure that procedures are established for disposing of materials

generated on the site.

7.1 Decontamination Specifications

Personnel Sample Equipment Heavy Equipment

® Boot wash/rinse ®  Wash/rinse equipment Power wash

® Glove wash/rinse ®  Solvent-rinse equipment Steam clean

® Quter-glove removal ® Contain solvent waste for offsite Dispose of equipment rinse water

e  Body-suit removal disposal to facility or sanitary sewer, or
: contain for offsite disposatl

® Inner-glove removal

® Respirator removat

® Hand wash/rinse

: ® Face wash/rinse
C y ® Shower ASAP
g .

Dispose of PPE in municipal
trash, or contain for disposal

® Dispose of personnel rinse water
to facility or sanitary sewer, or
contain for offsite disposat

7.2 Diagram of Personnel-Decontamination Line

No eating, drinking, or smoking is permitted in contaminated areas and in exclusion or
decontamination zones. The SHSS should establish areas for eating, drinking, and smoking.
Contact lenses are not permitted in exclusion or decontamination zones.

Figure 7-1 illustrates a conceptual establishment of work zones, including the
decontamination line. Work zones are to be modified by the SHSS to accommodate task-

specific requirements.
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e Wind
“ "~ Direction
* Dispose of PPE as
\‘ specified in Section
\ 6.1ofthe HSP =
“‘
"' R
F emove outer
. /‘.: > gloves and boots or
Exclusion Y boot covers
Zone ‘-‘ PPE to] be disposed
Boundary
\

Change out respirator
cartridges or air tank. If
removed, replace outer

boots and gloves.

Equipment drop
onto clean

Return to
exclusion zone

surface

Notes:

1. This figure can be used as a guide to establish a decontamination lihe
when used PPE will either be disposed of or re-used, and can be applied
to any level of protection.

2. The stations illustrated below may be removed when not applicable
(e.g., no respirator station if not wearing Level C).

3. The SHSS may modify the decontamination sequence based on site-
specific conditions.

Remove coveralls

(e.g., Tyvek®)
and inner gloves

If worn , remove APR or
SCBA. Dispose of cartridges

" ands. Shower
and Decon respirator as

as soon as

be re-used

Outer glove, boot

and coverall Outer glove, boot

and coverall

specified in Section 7-1 possible.

Remove outer boots,

Remove inner

Support zone

gloves, and coveralls; gloves and
(e'g.\'/v-;}:r,\ek@ rinse coveralls
riaz:g:ieon Dispose of PPE as
prep —\ specified in the HSP =
M Sample
decontamination
and packing
Sample; Table Rgure (7°1

Personnel Decontamination Line
CH2M HILL Heath and Safety Plan
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O 8.0 Spill-Containment Procedures

Sorbent material will be maintained in the support zone. Incidental spills will be contained
with sorbent and disposed of properly.
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9.0 Site-Control Plan

9.1 Site-Control Procedures
(Reference CH2M HILL- SOP HS-11, Site Control)

The SHSS will conduct a site safety briefing (see below) before starting field activities or
as tasks and site conditions change.

Topics for briefing on site safety: general discussion of Health and Safety Plan, site-
specific hazards, locations of work zones, PPE requirements, equipment, special
procedures, emergencies.

The SHSS records attendance at safety briefings in a logbook and documents the topics
discussed.

Post the OSHA job-site poster in a central and conspicuous location in accordance with
CH2M HILL- SOP HS-71, OSHA Postings.

* Establish support, decontamination, and exclusion zones. Delineate with flags or cones

as appropriate. Support zone should be upwind of the site. Use access control at entry
and exit from each work zone.

Establish onsite communication consisting of the following:

— Line-of-sight and hand signals

— Airhom

— Two-way radio or cellular telephone if available
Establish offsite communication.

Establish and maintain the “buddy system.”
Initial air monitoring is conducted by the SHSS in appropriate level of protection.

The SHSS is to conduct periodic inspections of work practices to determine the
effectiveness of this plan — refer to Sections 2 and 3. Deficiencies are to be noted,
reported to the HSM, and corrected.

9.2 Hazwoper Compliance Plan
(Reference CH2M HILL- SOP HS-19, Site-Specific Written Safety Plans)

Certain parts of the site work are covered by state or federal Hazwoper standards and
therefore require training and medical monitoring. Anticipated Hazwoper tasks might
occur consecutively or concurrently with respect to non-Hazwoper tasks. This section
outlines procedures to be followed when approved activities do not require 24- or 40-hour
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training. Non-Hazwoper-trained personnel also must be trained in accordance with all other
state and federal OSHA requirements.

In many cases, air sampling, in addition to real-time monitoring, must confirm that there
is no exposure to gases or vapors before non-Hazwoper-trained personnel are allowed
on the site, or while non-Hazwoper-trained staff are working in proximity to Hazwoper
activities. Other data (e.g., soil) also must document that there is no potential for
exposure. The HSM must approve the interpretation of these data. Refer to subsections
2.5 and 5.3 for contaminant data and air sampling requirements, respectively.

When non-Hazwoper-trained personnel are at risk of exposure, the SHSS must post the
exclusion zone and inform non-Hazwoper-trained personnel of the:

— nature of the existing contamination and its locations

~ limitations of their access

— emergency action plan for the site

Periodic air monitoring with direct-reading instruments conducted during regulated
tasks also should be used to ensure that non-Hazwoper-trained personnel (e.g., in an
adjacent area) are not exposed to airborne contaminants.

When exposure is possible, non-Hazwoper-trained personnel must be removed from the
site until it can be demonstrated that there is no longer a potential for exposure to health
and safety hazards.

Remediation treatment system start-ups: Once a treatment system begins to pump and
treat contaminated media, the site is, for the purposes of applying the Hazwoper
standard, considered a treatment, storage, and disposal facility (TSDF). Therefore, once
the system begins operation, only Hazwoper-trained personnel (minimum of 24 hour of
training) will be permitted to enter the site. All non-Hazwoper-trained personnel must
not enter the TSDF area of the site.
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10.0 Emergency Response Plan

(Reference CH2M HILL- SOP HS-12, Emergency Response)

10.1 Pre-Emergency Planning

The SHSS performs the applicable pre-emergency planning tasks before starting field
activities and coordinates emergency response with CCI onsite parties, the facility, and local
emergency-service providers as appropriate.

¢ Review the facility emergency and contingency plans where applicable.

¢ Determine what onsite communication equipment is available (e.g., two-way radio, air
horn).

¢ Determine what offsite communication equipment is needed (e.g., nearest telephone, cell
phone).

e Confirm and post emergency telephone numbers, evacuation routes, assembly areas,
and route to hospital; communicate the information to onsite personnel.

* Field Trailers: Post “Exit” signs above exit doors, and post “Fire Extinguisher” signs
above locations of extinguishers. Keep areas near exits and extinguishers clear.

¢ Review changed site conditions, onsite operations, and personnel availability in relation
to emergency response procedures.

* Where appropriate and acceptable to the client, inform emergency room and ambulance
and emergency response teams of anticipated types of site emergencies.

¢ Designate one vehicle as the emergency vehicle; place hospital directions and map
inside; keep keys in ignition during field activities.

¢ Inventory and check site emergency equipment, supplies, and potable water.

e Communicate emergency procedures for personnel injury, exposures, fires, explosions,
and releases.

* Rehearse the emergency response plan before site activities begin, incdluding driving
route to hospital.

¢ Brief new workers on the emergency response plan.

The SHSS will evaluate emergency response actions and initiate appropriate follow-up
_actions.
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10.2 Emergency Equipment and Supplies

The SHSS should mark the locations of emergency equipment on the site map and post the
map.

Emergency Equipment and Supplies Location
20 LB (or two 10-Ib) fire extinguisher (A, B, and C classes) Support Zone/Heavy Equipment
First aid kit Support Zone/Field Vehicle
Eye Wash Support & Decon Zone/Field Vehicle
Potable water Support & Decon Zone/Field Vehicle
Bloodborne-pathogen kit Support Zone/Field Vehicle

Additional equipment (specify):

10.3 Incident Reporting, Investigation and Response

For any accident meeting the definition of Recordable Occupational Injuries or Illnesses or
Significant Accidents, the Southern Division, NAVFAC Contracting Officer and Navy
Technical Representative (NTR) will be notified by the HSM or Program Manager soon as
practical, but not later than four hours after occurrence. All other incidents must be reported
to Southern Division, NAVFAC within 24 hours of incident occurrence.

Therefore in order for the incident to be assessed for reportability purposes it is imperative
that according to CCI requirements, all personal injuries, near-misses, or property damage
incidents involving CCI or subcontractor project personnel be reported IMMEDIATELY to
the HSM Rich Rathnow/ORO, Program Manager Scott Newman/ATL, or CCI Corporate

* HSM Angelo Liberatore/ ATL at the numbers identified in the emergency contact
attachment contained in this plan.

The Site Manager or designee must report the following incident information to the HSM
immediately after incident occurrence:

Date and time of mishap

Project name and project number
Name and worker classification
Extent of known injuries

Level of medical attention

Injury cause

A written incident investigation will be performed and submitted to the HSM within
24 hours of incident occurrence by the completing the Incident Report, Near Loss
Investigation and Root Cause Analysis provided in the HSP Attachments.

In fires, explosions, or chemical releases, actions to be taken include the following:

Shut down CCI operations and evacuate the immediate work area.
Notify appropriate response personnel.

Account for personnel at the designated assembly area(s).

Assess the need for site evacuation, and evacuate the site as warranted.
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Instead of implementing a work-area evacuation, note that small fires or spills posing
minimal safety or health hazards may be controlled.

10.4 Emergency Medical Treatment

The procedures listed below may also be applied to non-emergency incidents. CCI
employee injuries and illnesses must be reported to the Human Resource contact in
Attachment 4. If there is doubt about whether medical treatment is necessary, or if the
injured person is reluctant to'accept medical treatment, contact the CCI medical consultant,
depending on whose employee is injured. During non-emergencies, follow these procedures
as appropriate.

¢ Notify appropriate emergency response authorities (e.g., 911).

¢ The SHSS will assume charge during a medical emergency until the ambulance arrives
or until the injured person is admitted to the emergency room.

» Prevent further injury.
e Initiate first aid and CPR where feasible.
* Get medical attention immediately.

* Perform decontamination where feasible; lifesaving and first aid or medical treatment
take priority.

* Make certain that the injured person is accompanied to the emergency room.

* When contacting the medical consultant, give your name and telephone number, the
name of the injured person, the extent of the injury or exposure, and the name and
location of the medical facility where the injured person was taken.

¢ Report incident as outlined in Section 10.7.

10.5 Evacuation

* Evacuation routes and assembly areas (and alternative routes and assembly areas) are
specified on the site map.

¢ Evacuation route(s) and assembly area(s) will be designated by the SHSS before work
begins.

¢ Personnel will assemble at the assembly area(s) upon hearing the emergency signal for
evacuation.

o The SHSS and a “buddy” will remain on the site after the site has been evacuated
(if safe) to assist local responders and advise them of the nature and location of the
incident.

» The SHSS will account for all personnel in the onsite assembly area.

* A designated person will account for personnel at alternate assembly area(s).
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e The SHSS will write up the incident as soon as possible after it occurs and submit a
report to the Corporate Director of Health and Safety.

10.6 Evacuation Signals

Signal Meaning
Grasping throat with hand Emergency-help me.
Thumbs up OK; understood.
Grasping buddy’s wrist Leave area now.
Continuous sounding of horn Emergency; leave site now.

10.7 Incident Notification and Reporting

e Upon any project incident (fire, spill, injury, near miss, death, etc.), immediately notify
the PM and HSM. Call emergency beeper number if HSM is unavailable.

e For CCI work-related injuries or illnesses, contact the respective Human Resources
contact listed in Attachment 4. For CCI incidents the HR administrator completes an
Incident Report Form (IRF). IRF must be completed within 24 hours of incident.

e For CCI subcontractor incidents, complete the Subcontractor Accident/Illness Report
Form (Attachment )and submit to the HSM.

¢ Notify and submit reports to client as required in contract.
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11.0 Behavior Based Loss Prevention
System

A Behavior Based Loss Prevention System (BBLPS) is a system to prevent or reduce losses
using behavior-based tools and proven management techniques to focus on behaviors or
acts that could lead to losses.

The four basic Loss Prevention tools that will be used on CCI projects to implement the
BBLPS include:

Activity Hazard Analysis (AHA)
Pre-Task Safety Plans (PTSP)

Loss Prevention Observations (LPO)

Loss and Near Loss Investigations (INLI)

The Site Supervisor serves as the Site Health and Safety Specialist (SHSS) and is responsible
for implementing the BBLPS on the project site. When a separate individual is assigned as
the SHSS, the SHSS is delegated authority from the Site Supervisor to implement the BBLPS
on the project site, but the Site Supervisor remains accountable for it’s implementation. The
Site Supervisor/Safety Coordinator will only oversee the subcontractor’s implementation of
their AHAs and PTSPs processes on the project.

11.1 Activity Hazard Analysis

An Activity Hazard Analysis (AHA) defines the activity being performed, the hazards
posed and control measures required to perform the work safely. Workers are briefed on the
AHA before doing the work and their input is solicited prior, during and after the
performance of work to further identify the hazards posed and control measures required.

Activity Hazard Analysis will be prepared before beginning each project activity posing
H&S hazards to project personnel using the AHA form provided in Attachment 6. The AHA
will identify the work tasks required to perform each activity, along with potential H&S
hazards and recommended control measures for each work task. In addition, a listing of the
equipment to be used to perform the activity, inspection requirements and training
requirements for the safe operation of the equipment listed must be identified.

An AHA will be prepared for all field activities performed by CCI and subcontractor during
the course of the project by the Site Supervisor/SHSS. The Project-Specific and General
Hazards of the HSP, the Hazard Analysis Table (Table 2-1), and applicable CH2M HILL
Standards of Practice (SOPs) should be used as a basis for preparing CCI's AHAs.
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CCI subcontractors are required to provide AHAs specific to their scope of work on the
project for acceptance by CCI. Each subcontractor will submit AHAs for their field activities,
as defined in their work plan/scope of work, along with their project-specific HSP.
Additions or changes in CCI or subcontractor field activities, equipment, tools or material to
perform work or additional/different hazard encountered that require additional/different
hazard control measures requires either a new AHA to be prepared or an existing AHA to
be revised.

11.2 Pre-Task Safety Plans

Daily safety meetings are held with all project personnel in attendance to review the
hazards posed and required H&S procedures/AHAs, that apply for each day’s project
activities. The PTSPs serve the same purpose as these general assembly safety meetings, but
the PTSPs are held between the crew supervisor and their work crews to focus on those
hazards posed to individual work crews. At the start of each day’s activities, the crew
supervisor completes the PTSP, provided in Attachment 6, with input from the work crew,
during their daily safety meeting. The day’s tasks, personnel, tools and equipment that will
be used to perform these tasks are listed, alorig with the hazards posed and required H&S
procedures, as identified in the AHA. The use of PTSPs, better promotes worker
participation in the hazard recognition and control process, while reinforcing the task-
specific hazard and required H&S procedures with the crew each day. The use of PTSPs is a
common safety practice in the construction industry.

11.3 Loss Prevention Observations

Loss Prevention Observations (LPOs) will be conducted by Site Supervisor/SHSS for
specific work tasks or operations comparing the actual work process against established safe
work procedures identified in the project-specific HSP and AHAs. LPOs are a tool to be
used by supervisors to provide positive reinforcement for work practices performed
correctly, while also identifying and eliminating deviations from safe work procedures that
could result in a loss. Site Supervisor/SHSS will perform at least one LPO each week for a
tasks/operations addressed in the project-specific HSP or AHA. The Site Supervisor/SHSS
will complete the LPO form in Attachment 6 for the task/operation being observed.

11.4 Loss/Near Loss Investigations

Loss/Near Loss Investigations will be perfon:fxed for the all CCI and subcontractor incidents
involving:

Person injuries/illnesses and near miss injuries
Equipment/property damage

Spills, leaks, regulatory violations

Motor vehicle accidents

The cause of loss and near loss incidents are similar, so by identifying and correcting the
causes of near loss causes, future loss incidents may be prevented. The following is the
Loss/Near Loss Investigation Process:
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* Gather all relevant facts, focusing on fact-finding, not fault-finding, while answering the
who, what, when, where and how questions.

* Draw conclusions, pitting facts together into a probable scenario.

¢ Determine incident root cause(s), which are basic causes on why an unsafe
act/condition existed.

* Develop and implement solutions, matching all identified root causes with solutions.
¢ Communicate incident as a Lesson Learned to all project personnel.

* Filed follow-up on implemented corrective active action to confirm solution is
appropriate.

Site Supervisors/SHSS will perform an incident investigation, as soon as practical after
incident occurrence during the day of the incident, for all Loss and Near Loss Incidents that
occur on the project. Loss and Near Loss incident investigations will be performed using the
following incident investigation forms provided in Attachment 6:

Incident Report Form (IRF)
¢ Incident Investigation Form
® Root Cause Analysis Form

All Loss and Near Loss incident involving personal injury, property damage in excess of
$1,000 or near loss incidents that could have resulted in serious consequences will be
investigated by completing the incident investigation forms and submitting them to the PM
and HSM within 24 hours of incident occurrence. A preliminary Incident Investigation and
Root Cause Analysis will be submitted to the Project Manager and HSM within 24 hours of
incident occurs. The final Incident Investigation and Root Cause Analysis will be submitted
after completing a comprehensive investigation of the incident.
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12.0 Approval

This site-specific Health and Safety Plan has been written for use by CCI only. CCI claims no
responsibility for its use by others unless that use has been specified and defined in project
or contract documents. The plan is written for the specific site conditions, purposes, dates,
and personnel specified and must be amended if those conditions change.

12.1 Original Plan

Written By: Rich Rathnow Date: 1-23-04

Approved By: Rich Rathnow Date: 1-23-04

e

12.2 Revisions
Revisions Made By: Date:

Revisions to Plan:

Revisions Approved By: Date:
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Attachment_ 1

Employee Signoff Form



EMPLOYEE SIGNGFF FORM
Health and Safety Plan

e The CH2M HILL project employees and subcontractors listed below have been provided with a copy of this HSP, have
read and understood it, and agree to abide by its provisions.

Project Name: Site 1330, Building 46 NS Mayport, FL Project Number: CTO -012

EMPLOYEE NAME
(Please print) EMPLOYEE SIGNATURE COMPANY DATE




Attachment 2

Project-Specific Chemical Product
Hazard Communication Form



Project-Specitic Chemical Product iazard Communication Form

This form must be completed prior to performing activities that expose personnel to hazardous chemicals products. Upon
completion of this form, the SHSS will verify that training is provided on the hazards associated with these chemicals and the
control measures to be used to prevent exposure to CH2M HILL and subcontractor personnel. Labeling and MSDS
systems will also be explained.

Project Name: Site 1330, Building 46 NS Mayport, FL Project Number: CTO -012

MSDSs will be maintained  ontractors vehicle
at the following
location(s):

Hazardous Chemical Products Inventory

Container labels

MSDS
Chemical Quantity Location Available | Identity Hazard
1 liter,
Methane compressed | Support Zone
1 liter,
Isobutylene compressed | Support Zone
1 liter,
Pentane compressed | Support Zone
Support Zone / sample
Hydrochloric acid <500 ml bottles
Support Zone / sample
Nitric acid < 500 mi bottles
Support Zone / sample
Sulfuric Acid < 500 ml bottles
Support Zone / sample
Sodium hydroxide < 500 ml bottles
Methanol < 1 Gallon Support/Decon Zones
Hexane < 1 Gallon Support/Decon Zones
pH buffers < 500 mi Support Zone
MSA Sanitizer < 1 liter Support/Decon Zones
Alconox/Liguinox < 1liter Support/Decon Zones

Refer to SOP HS-05 Hazard Communication for more detailed information.
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Chemical-Specific Training Form



Chemicai-Specific Training Form

Location: Project # :
HCC: Trainer:
TRAINING PARTICIPANTS:
NAME SIGNATURE NAME SIGNATURE

REGULATED PRODUCTS/TASKS COVERED BY THIS TRAINING:

The HCC will use the product MSDS to provide the following information concerning each of the
products listed above.

[J Physical and health hazards

[J Control measures that can be used to provide protection (including appropriate work practices,
emergency procedures, and personal protective equipment to be used)

[ Methods and observations used to detect the presence or release of the regulated product in
the workplace (including periodic monitoring, continuous monitoring devices, visual appearance
or odor of regulated product when being released, etc.)

Training participants will have the opportunity to ask questions concerning these products and,
upon completion of this training, will understand the product hazards and appropriate control
measures available for their protection.

Copies of MSDSs, chemical inventories, and CH2M HILL's written hazard communication program
will be made available for employee review in the facility/project hazard communication file.




Attachment 4

Emergency Contacts



Emergency Contacts
24-hour CH2M HILL Emergency Beeper — 888/444-1226

Medical Emergency - 911 CH2M HILL- Medical Consultant
Facility Medical Response #: Dr. Jerry H. Berke, M.D., M.P.H.
Local Ambulance #: Health Resources

600 West Cummings Park, Suite 3400
Woburn, MA 01801-6350
781/938-4653

800/350-4511

(After hours calls will be retumed within 20 minutes)
Fire/Spi“ Emergency — 91 1 Local Occupational PhVSiCian
Facility Fire Response #: Baptist Medical Center — Beaches
Local Fire Dept #: 904/247-2900
Security & Police - 911 Navy RAC Program Manager
Facility Security #: Name: Scott Newman/ATL
Local Police #: Phone: 770/604/9182
Utilities Emergency Navy RAC Health and Safety Manager (HSM)
Water: Name: Rich Rathnow/ORO
Gas: Phone: 865/483-9005 (Office); 865/607-6734
Electric: (Cell)

865/531-2933 (Home)

Site Health and Safety Specialist (SHSS) CCl Human Resources Department
Name: Bruce Johnson Name: Nancy Orr/COR
Phone: Cell 904-237-4551 Phone: 303/771-0952
CTO Project Manager Corporate Human Resources Department
Name: Mike Halil Name: John Monark/COR
Phone:904/777-4812 Phone: 303/771-0900
Federal Express Dangerous Goods Shipping CH2M HILL Worker’s Compensation and
Phone: 800/238-5355 Auto Claims
Emergency Number for Shipping Dangerous Sterling Administration Services
Goods Phone: 800/420-8926 After hours: 800/497-
Phone: 800/255-3924 4566

Report fatalities AND report vehicular accidents
involving pedestrians, motorcycles, or more
than two cars.
Contact the Project Manager. Generally, the Project Manager will contact relevant government
agencies.

Facility Alarms: Evacuation Assembly Area(s):

Facility/Site Evacuation Route(s):

Hospital Name/Address: Hospital Phone #: Hospital
Baptist Medical Center - Beaches Phone #: 904/247-2900



" Directions to Hospital

Hospital Name/Address:

Route to Hospitalﬁ

Leave Base and proceed SOUTH on Mayport Road

Mayport Road becomes SR A1A

Turn LEFT at intersection of Atlantic Blvd (stay with SR-A1A)
Exit SR-10/Atlantic Blvd Ramp

Merge onto Atlantic Blvd and proceed

Turn RIGHT on North 3d Street and proceed

Turn RIGHT on South 13 Ave and proceed

Baptist Medical Center is on LEFT

Total Distance 9.5 miles Travel time: =25 minutes

3.7 miles
0.5 Miles
0.1 miles
0.1 miles
1.1 miles
3.4 miles
0.6 miles
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e Drilling
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CH2MIHILL
H&S Self-Assessment Checklist - DRILLING Page 1 of 3

This checklist will be used by CH2M HILL personnel only and will be completed at the frequency specified
in the project’s HSP/FSI.

This checklist is to be used at locations where: 1) CH2M HILL employees are potentially exposed to hazards
associated with drilling operations (complete Sections 1 and 3), and/or 2) CH2M HILL oversight of a drilling
subcontractor is required (complete entire checklist).

SSC/DSC may consult with drilling subcontractors when completing this checklist, but will not direct the
means and methods of drilling operations nor direct the details of corrective actions. Drilling subcontractors
will determine how to correct deficiencies and we must carefully rely on their expertise. Items considered to
be imminently dangerous (possibility of serious injury or death) will be corrected immediately or all exposed
personnel will be removed from the hazard until corrected.

Completed checklists will be sent to the health and safety manager for review.

Project Name: Project No.:
Location: PM:
Auditor: Title: Date:

This specific checklist has been completed to:

[C] Evaluate CH2M HILL employee exposures to drilling hazards
[J Evaluate a CH2M HILL subcontractor’s compliance with drilling H&S requirements
Subcontractors Name:

Check “Yes” if an assessment item is complete/correct.

Check “No” if an item is incomplete/deficient. Deficiencies will be brought to the immediate attention of the drilling subcontractor.
Section 3 must be completed for all items checked “No.”

Check “N/A” if an item is not applicable.
Check “N/O” if an item is applicable but was not observed during the assessment.

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-35.

SECTION 1 Yes No N/A

PERSONNEL SAFE WORK PRACTICES (3.1)

Only authorized personnel operating drill rig

Personnel cleared during rig startup

Personnel clear of rotating parts

Personnel not positioned under hoisted loads

Loose clothing and jewelry removed

Personnel instructed not to approach equipment that has become electrically energized
Smoking is prohibited around drilling operation

Personnel wearing appropriate PPE, per HSP/FSI

PN R LN

N/O
O o O O
[ I R 0 I
O o o O
O o o o0
0O 0O 0 O
o 0o o 0
O o o O
O o O O



CH2MHILL

HXS Self-Assessment Checklist - DRILLING Page 2 of 3
SECTION 2 Yes No NA NO

GENERAL (3.2.1)

9. Daily safety briefing/meeting conducted with crew O 0O O O
10. Daily inspection of drill rig and equipment conducted before use O O O O
DRILL RIG PLACEMENT (3.2.2)

11. Location of underground utilities identified Bl g nEls 5 [FIES ]
12. Safe clearance distance maintained from overhead powerlines g O O O
13. Drilling pad established, when necessary O O O |
14. Drill rig leveled and stabilized AT @

DRILL RIG TRAVEL (3.2.3)

15. Rig shut down and mast lowered and secured prior to rig movement

16. Tools and equipment secured prior to rig movement

17. Only personnel seated in cab are riding on rig during movement

18. Safe clearance distance maintained while traveling under overhead powerlines
19. Backup alarm or spotter used when backing rig

[
]
([
0000oa

DRILL RIG OPERATION (3.24)

20. Kill switch clearly identified and operational

21. All machine guards are in place

22. Rig ropes not wrapped around body parts

23. Pressurized lines and hoses secured from whipping hazards

24. Drill operation stopped during inclement weather

25. Air monitoring conducted per HSP/FSI for hazardous atmospheres
26. Rig placed in neutral when operator not at controls

O0O0O0004a
O00000o0o
o
0000000

DRILL RIG MAINTENANCE (3.2.5)

27. Defective components repaired immediately

28. Lockout/tagout procedures used prior to maintenance

29. Cathead in clean, sound condition

30. Drill rig ropes in clean, sound condition

31. Fall protection used for fall exposures of 6 feet or greater
32. Rig in neutral and augers stopped rotating before cleaning
33. Good housekeeping maintained on and around rig

0000000
O0O0O0o0o0oa
0000000
0000004

DRILLING AT HAZARDOUS WASTE SITES (3.2.6)

34. Waste disposed of according to HSP
35. Appropriate decontamination procedures being followed, per HSP

aad
Qoa
0o
(m]m]



CH2MHILL

(\ H&S Self-Assessment Checklist - DRILLING Page 3 of 3
SECTION 3
Complete this section for all items checked “No” in Sections 1 or 2. Deficient items must be corrected in a
timely manner.
Item # Date
Corrective Action Planned/Taken Corrected
Auditor: Project Manager:




CH2MHILL
H&S Self-Assessment Checklist - HAND AND POWER TOOLS Page 1 of 4

This checklist will be used by CH2M HILL personnel only and will be completed at the frequency specified in the project’s
HSP/FSL

This checklist is to be used at locations where: 1) CH2M HILL employees are exposed to hand and power tool hazards and/or 2)
CH2M HILL provides oversight of subcontractor personnel who are exposed to hand and power tool hazards.

SSC or DSC may consult with subcontractors when completing this checklist, but will not direct the means and methods of hand
and power tool use nor direct the details of corrective actions. Subcontractors will determine how to correct deficiencies and we
must carefully rely on their expertise. Items considered to be imminently dangerous (possibility of serious injury or death) will
be corrected immediately or all exposed personnel will be removed from the hazard until corrected.

Completed checklists will be sent to the HS&E Staff for review.

Project Name: Project No.:
Location: PM:
Auditor: Title: Date:

This specific checklist has been completed to:

(] Evaluate CH2M HILL employee exposure to hand and power tool hazards.
[J Evaluate a CH2M HILL subcontractor’s compliance with hand and power tool requirements.
Subcontractors Name:

Check “Yes” if an assessment item is complete/correct.

Check “No” if an item is incomplete/deficient. Deficiencies will be brought to the immediate attention of the subcontractor.
Section 3 must be completed for all items checked “No.”

Check “N/A” if an item is not applicable.
Check “N/O” if an item is applicable but was not observed during the assessment.

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-50.

SECTION 1

Yes No_ N/A N/O
SAFE WORK PRACTICES (3.1)
1. All tools operated according to manufacturer’s instructions and design limitations. Elp «Fr B -
2. All hand and power tools maintained in a safe condition and inspected and tested beforeuse. [] [0 [0 [J
3. Defective tools are tagged and removed from service until repaired. O O O O
4. PPEis selected and used according to tool-specific hazards anticipated. O O O O
5. Power tools are not carried or lowered by their cord or hose. O O g O
6. Tools are disconnected from energy sources when not in use, servicing, cleaning, etc. =+ E~ 0
7. Safety guards remain installed or are promptly replaced after repair. O O O g
8. Tools are stored properly. O O O o
Cordless tools and recharging units both conform to electrical standards and specifications. O O O O
10. Tools used in explosive environments are rated for such use. O 0O 0O O
11. Khnife or blade hand tools are used with the proper precautions. O O O O
12. Consider controls to avoid muscular skeletal, repetitive motion, and cumulative trauma stressors. [ ] [ O OO




CH2MHILL
H&S Self-Assessment Checklist - HAND AND POWER TOOLS Page 2 of 4 { )

SECTION 2 Yes No N/A N/O

GENERAL (3.2.1)

13. PPE is selected and used according to tool-specific hazards anticipated.

14. Tools are tested daily to assure safety devices are operating properly.

15. Damaged tools are removed from service until repaired.

16. Power operated tools designed to accommodate guards have guards installed.

17. Rotating or moving parts on tools are properly guarded.

18. Machines designed for fixed locations are secured or anchored.

19. Floor and bench-mounted grinders are provided with properly positioned work rests.
20. Guards are provided at point of operation, nip points, rotating parts, etc.

21. Fluid used in hydraulic-powered tools is approved fire-resistant fluid.

ELECTRIC-POWERED TOOLS (3.2.2)

22. Electric tools are approved double insulated or grounded and used according to SOP HS-23.

23. Electric cords are not used for hoisting or lowering tools.

24. Electric tools are used in damp/ wet locations are approved for such locations or GFCI installed.
25. Hand-held tools are equipped with appropriate on/off controls appropriate for the tool.

26. Portable, power-driven circular saws are equipped with proper guards.

ABRASIVE WHEEL TOOLS (3.2.3)

27. All employees using abrasive wheel tools are wearing eye protection.

28. All grinding machines are supplied with sufficient power to maintain spindle speed.
29. Abrasive wheels are closely inspected and ring-tested before use.

30. Grinding wheels are properly installed.

31. Cup-type wheels for external grinding are protected by the proper guard or flanges.
32. Portable abrasive wheels used for internal grinding are protected by safety flanges.
33. Safety flanges are used only with wheels designed to fit the flanges.

34. Safety guards on abrasive wheel tools are mounted properly and of sufficient strength.

PNEUMATIC-POWERED TOOLS (3.2.4)

35. Tools are secured to hoses or whip by positive means to prevent disconnection.

36. Safety clips or retainers are installed to prevent attachments being expelled.

37. Safety devices are installed on automatic fastener feed tools as required.

38. Compressed air is not used for cleaning unless reduced to < 30 psi, with PPE, and guarded.

39. Manufacturer’s safe operating pressure for hoses, pipes, valves, etc. are not exceeded.

40. Hoses are not used for hoisting or lowering tools.

41. All hoses >1/2-inch diameter have safety device at source to reduce pressure upon hose failure.
42. Airless spray guns have required safety devices installed.

43. Blast cleaning nozzles are equipped with operating valves, which are held open manually.

44. Supports are provided for mounting nozzles when not in use.

45. Air receiver drains, handholes, and manholes are easily accessible.

46. Air receivers are equipped with drainpipes and valves for removal of accumulated oil and water.
47. Air receivers are completely drained at required intervals.

48. Air receivers are equipped with indicating pressure gauges.

49, Safety, indicating, and controlling devices are installed as required.

50. Safety valves are tested frequently and at regular intervals to assure good operating condition.

(N O O I |
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CH2MHILL
H&S Self-Assessment Checklist - HAND AND POWER TOOLS

SECTION 2 (continued)

LIQUID FUEL-POWERED TOOLS (3.2.5)

51. Liquid fuel-powered tools are stopped when refueling, servicing, or maintaining.
Liquid fuels are stored, handled, and transported in accordance with SOP HS-21

Liquid fuel-powered tools are used in confined spaces in accordance with SOP HS-17.
Safe operating pressures of hoses, valves, pipes, filters, and other fittings are not exceeded.

POWDER-ACTUATED TOOLS (3.2.6)

Only trained employee operates powder-actuated tools.

Powder-actuated tools are not loaded until just prior to intended firing time.

Tools are not pointed at any employee at any time.

Hands are kept clear of open barrel end.

Loaded tools are not left unattended.

Fasteners are not driven into very hard or brittle materials.

Fasteners are not driven into easily penetrated materials unless suitable backing is provided.
Fasteners are not driven into spalled areas.

Powder-actuated tools are not used in an explosive or flammable atmosphere.

All tools are used with correct shields, guards, or attachments recommended by manufacturer.

JACKING TOOLS (3.2.7)

Rated capacities are legibly marked on jacks and not exceeded.

Jacks have a positive stop to prevent over-travel.

The base of jacks are blocked or cribbed to provide a firm foundation, when required.
Wood blocks are place between the cap and load to prevent slippage, when required.
After load is raised, it is cribbed, blocked, or otherwise secured immediately.
Antifreeze is used when hydraulic jacks are exposed to freezing temperatures.

All jacks are properly lubricated.

Jacks are inspected as required.

Repair or replacement parts are examined for possible defects.

Jacks not working properly are removed from service and repaired or replaced.

HAND TOOLS (3.2.8)

‘Wrenches are not used when jaws are sprung to the point of slippage.
Impact tools are kept free of mushroomed heads.
Wooden handles of tools are kept free of splinters or cracks and are tightly fitted in tool.

Page 3 of 4
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CH2MHILL

H&S Self-Assessment Checklist - HAND AND POWER TOOLS Page 4 of 4 ( \)
SECTION 3 3l
Complete this section for all items checked “No” in Sections 1 or 2. Deficient items must be corrected in a timely manner.
Date
Item # Corrective Action Planned/Taken Corrected

Auditor: Project Manager:




Attachment 6

CH2M HILL Health and Safety Plan

Behavior Based Loss Prevention System Forms
Activity Hazard Analysis
Pre-Task Safety Plans
Loss Prevention Observation
Incident Report and Investigation



Activity Hazard Form

Activity:

Date:

Project:

Description of the work:

Site Supervisor:

Site Safety Officer:

Review for latest use: Before the job is performed.

Work Tasks

Identify & Analyze the Hazards Identify Hazard Controls




Work Tasks

Identify & Analyze the Hazards

Identify Hazard Controls

Pl

O




O

Equipment to be used

Inspection Requirements

Training Requirements




PRINT SIGNATURE

Supervisor Name:

Safety Officer Name:

Employee Name(s):

Date/Time:
Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

b



CH2Z2MHILL

PRE-TASK SAFETY PLAN

Project:

Location:

Supervisor:

Date:

Emergency Number(s):

Brief Job Descriptions:

t Specific Tasks for the Jobs (Match number from above).

LS [ E RSB GBS £

Tools/Equipment required for Tasks, (ladders, scaffolds, fall protection, cranes/rigging, heavy equipment,
power tools)match number from above:

ol Lo St T e

Potential H&S Hazards, including chemical, physical, safety, biological and environmental (Check all that
apply and review exposures as they will be encountered in the tasks above):

__Chemical burns/contact —_ Trench, excavations, cave- | _ Ergonomics
ins
__Pressurized __Overexertion —_Chemical splash
lines/equipment
__Thermal burns __Pinch points —_Poisonous plants/insects
__Electrical __Cuts/abrasions ___Eye hazards/flying projectile
__ Weather conditions __Spills __Inhalation hazard
__Heights/fall> 6’ __Opverhead Electrical __ Heat/cold stress
hazards
__ Noise __Elevated loads __ Water/drowning hazard
__Explosion/fire __Slips, trip and falls — Heavy equipment
__Radiation __Manual lifting __ Aerial lifts/platforms
__ Confined space entry _Welding/cutting — Demolition

Other Potential Hazards (Describe):




CH2MHILL PRE-TASK SAFETY PLAN

Hazard Control Measures (Check all that apply):

PPE Protective Systems Fire Protection Electrical

__Thermal/lined __Sloping __Fire extinguishers __ Lockout/tagout

__Eye __Shoring __Fire watch __Grounded

__ Dermal/hand __Trench box __ Non-spark tools __Panels covered

__Hearing __Barricades __ Grounding/bonding __ GFCl/extension cords

. Respiratory __Competent person __Intrinsically safe equipment __Power tools/cord inspected

—_ Reflective vests __Locate buried utilities

. Flotation device __Daily inspections

Fall Protection Air Monitoring Proper Equipment Welding & Cutting

. Harness/lanyards __PID/FID __Aerial lift/ladders/scaffolds | __ Cylinders secured/capped

__Adequate anchorage | __ Detector tubes __Forkiift/ Heavy equipment __Cylinders separated /upright

__Guardrail system __Radiation __ Backup alarms __Flash-back arrestors

__Covered opening __Personnel sampling __ Hand/power tools __No cylinders in CSE

__Fixed barricades __LEL/O2 __ Crane w/current inspection __Flame retardant clothing

—_ Warning system __Other __Proper rigging __ Appropriate goggles
__Operator qualified

Confined Space Entry Medical/ER Heat/Cold Stress Vehicle/Traffic

__Isolation __First-aid kit __Work/rest regime __ Traffic control

__ Air monitoring __Eyewash __Restarea __Barricades

__Trained personnel __FA-CPR trained __Liquids available __Flags

__Permit completed personnel __Monitoring __Signs

__Rescue __Route to hospital __Training

Permits Demolition Inspections: Training:

__Hot work __Pre-demolition survey __Ladders/aerial lifts __Hazwaste

__Confined space __ Structure condition __Lanyards/harness __Construction

. Lockout/tagout __Isolate area/ utilities . Scaffolds __ Competent person

__Excavation __Competent person __Heavy equipment __Task-specific (THA)

__ Demolition __Hazmat present __Cranes and rigging __Hazcom

__ Energized work

FieldNotes:

Supervisor signature:

Date:




(\_ ' List employees who reviewed hazards identified per the checklist.

S

Print Name Badge No. Signature SS# (Unbadged
Personnel)




CH2MHILL LOSS PREVENTION OBSERVATION

Project: Supervisor:

Date:

Task/Operation Observed:

Job Title of Worker Observed:

Background Information/comments:

Task Hazard Analysis completed for
task (Y/N):

Positive Observations/Safe Work Procedures
1.

2
33
4

Questionable Activity /Unsafe Condition Observed
1.

2.

3.

Observed Worker’s Comment(s)

1.

2.

3.

4.

Supervisor’s Corrective Actions Taken:

1.

2
3.
4




CH2MHILL
Loss Investigation Report Form

Employer Information

Company Name:

Project Name:

Project Number:

Project Location:

CHIL Project? Yes [] No[]

Task Location:

Job Assignment:

Preparer’s Name:

Near Loss Incident Specific Information

Date of Incident: Time of Incident:

Location of incident:
[[JCompany premises
[JField

OJin Transit

Oother:

Address where the incident occurred:

Business Group:

Preparer’s Employee Number:

a.m./p.m.

Equipment Malfunction : Yes [ ] No[]
Activity was a Routine Task: Yes [[] No[]

Describe any property damage:

Specific activity the employee was engaged in when the incident occurred:

All equipment, materials, or chemicals the employee was using when the incident occurred:




Describe the specific incident and how it occurred:

Describe how this incident may have been prevented:

Contributing Factors (Describe in detail why incident occurred):

Date employer notified of incident:

Witness Information (First Witness)
Name:

Employee Number (for CH2M HILL employees):

Address:

City:
Zip Code:

Phone:

Witness Information (Second Witness)

Name:

Employee Number (for CH2M HILL employees):
Address:

City:

Zip Code:

Phone:

Additional information or comments:

To whom reported:

COMPLETE ROOT CAUSE ANALYSIS FORM




O Root Cause Analysis Form

‘Lackofskill or knowledge Correct way time and

/or requires more effort
Lack of or inadequate operational procedures or work standards Short cutting standard procedures is positively reinforced or
Inadequate communication of expectations regarding procedures or work tolerated
standards Person thinks there is no personal benefit to always doing the
Inadequate tools or equipment job according to standards
Uncontrollable
RCA | Solution(s): How to Prevent Loss From RCt | CF2 | Corrective Action Due Completion | Date
# Occurring Lead Date Date Verified

1 RC = Root Cause; 2 CF = Contributing Factors (check which applies)

ution Verification and




Root Cause Analysis Flow Chart

LOSS, NEAR LOSS OR QUESTIONABLE
BEHAVIOR ITEM OCCURS WHY?

.

v v v
PERSONAL JOB UNCONTROLLABLE
FACTOR FACTOR FACTOR
v v
LACK OF SKILL OR LACK OF
LACK OF OR
KNOWLEDGE MOTIVATION INADEQUATE
OPERATIONAL
®  PROCEDURES OR
WORK STANDARDS
CORRECT WAY TAKES
|| MORE TIME AND/OR
REQUIRES MORE INADEQUATE
EFFORT COMMUNICATION OF
EXPECTATIONS
»  REGARDING
PROCEDURES OR
WORK STANDARDS
SHORT-CUTTING
STANDARD
||  PROCEDURESIS
POSITIVELY « INADEQUATE TOOLS
REINFORCED OR L 3! OREQUIPMENT
TOLERATED
PERSON THINKS
THERE IS NO
»| PERSONAL BENEFIT
TO ALWAYS DOING
THE JOB ACCORDING v
TO STANDARDS
SOLUTION/RECOMMENDATION
A 4 >
IMPLEMENTATION OF

SOLUTION/RECOMMENDTATION




Determination-of Root-Cause(s)

For minor losses or near losses the information may be gathered by the supervisor or other personnel
immediately following the loss. Based on the complexity of the situation, this information may be all that is
necessary to enable the investigation team to analyze the loss, to determine the root cause, and to develop
recommendations. More complex situations may require the investigation team to revisit the loss site or re-
interview key witnesses to obtain answers to questions that may arise during the investigation process.

Photographs or videotapes of the scene and damaged equipment should be taken from all sides and from
various distances. This point is especially important when the investigation team will not be able to review
the loss scene.

The investigation team must use the Root Cause Analysis Flow Chart to assist in identifying the root
cause(s) of a loss. Any loss may have one or more “root causes” and “contributing factors”. The “root
cause” is the primary or immediate cause of the incident, while a “contributing factor” is a condition or
event that contributes to the incident happening, but is not the primary cause of the incident. Root causes
and contributing factors that relate to the person involved in the loss, his or her peers, or the supervisor
should be referred to as “personal factors”. Causes that pertain to the system within which the loss or injury
occurred should be referred to as “job factors”.

Personal Factors

Lack of skill of knowledge

Correct way takes more time and/or requires more effort

Short-cutting standard procedures is positively reinforced or tolerated

Person thinks that there is no personal benefit to always doing the job according to standards

Job Factors

Lack of or inadequate operational procedures or work standards.
Inadequate communication of expectations regarding procedures or standards
Inadequate tools or equipment

The root cause(s) could be any one or a combination of these seven possibilities or some other
“uncontrollable factor”. In the vast majority of losses, the root cause is very much related to one or more of
these seven factors. Uncontrollable factors should be used rarely and only after a thorough review
eliminates “all” seven other factors.



Incident Report Form ARy o LR

Fax completed form to: )
425.462.5957

CH2M HILL Seattle Office

Attention: Corporate HS&E Department

Type of Incident (Select at least one)

(] Injury/Iiness [} Property Damage {1 Spill/Release
[] Environmental/Permit Issue ] Near Miss [] other
seneral Information (Complete for all incident
Preparer’s Name: Preparer’s Employee Number:
Date of Report: . Date of Incident: Time of Incident: am/pm
Type of Activity (Provide activity being performed that resulted in the incident)
[] Asbestos Work ] Excavation Trench-Haz Waste [ Other (Specify)
[ ] Confined Space Entry O Excavation Trench-Non Haz
[] Construction Mgmt- Haz Waste [ Facility Walk Through [] Process Safety Management
[] Construction Mgmt - Non-Haz Waste [ General Office Work [] Tunneling
[] Demolition [J Keyboard Work [] Welding
[] Drilling-Haz Waste [] Laboratory [ ] Wetlands Survey
[] Drilling-Non Haz Waste O Lead Abatement O Working from Heights
[] Drum Handling [0 Motor Vehicle Operation [ ] Working in Roadways
[ ] Electrical Work [J Moving Heavy Object [ ] WWTP Operation
Location of Incident (Select one) i
[[] Company Premises (CH2M HILL Office: )
[] Field (Project #: Project/Site Name: Client: )
[C] In Transit (Traveling from: Traveling to: )
I:I At Home
Geographic Location of Incident (Select region where the incident occurred)
[] Northeast ] Southwest ] Asia Pacific
[] Southeast [] Corporate | Europe Middle East
] Northwest [] Canadian [] Latin America

If a CH2M HILL subcontractor was involved in the incident, provide their company name and phone
number:

Describe the Incident (Provide a brief description of the incident):

Niness incidents onl

If CH2M HILL employee injured
Employee Name: Employee Number:

If CH2M HILL Subcontractor employee injured

Employee Name: Company:




O

Injury Type

[ ] Allergic Reaction
[ ] Amputation

[ ] Asphyxia

[ ] Bruise/Contusion/Abrasion
[] Burn (Chemical)
[ ] Burn/Scald (Heat)
[] Cancer

[ ] Carpal Tunnel

[] Concussion

[[] Cut/Laceration
[] Dermatitis

[] Dislocation

Abdomen
Ankle(s)
Arms (Multiple)
Back

Blood

Body System
Buttocks
Chest/Ribs
Ear(s)
Elbow(s)
Eye(s)

Face

OO00O0000O000O0000
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Nature of Injury

[] Absorption

[] Bite/Sting/Scratch

O Cardio-Vascular/Respiratory
System Failure

[] Caught In or Between

] Fall (From Elevation)

[ Fall (Same Level)

[] Ingestion

[] Electric Shock

[ ] Foreign Body in eye
[] Fracture

[ ] Freezing/Frost Bite
[] Headache

[ ] Hearing Loss

[ ] Heat Exhaustion
[] Hernia

[] Infection

[ ] Irritation to eye

[ ] Ligament Damage

Part of Body Injured

[] Hand(s)

[ ] Head

[] Hip(s)

[ ] Kidney
Knee(s)
Leg(s)
Liver
Lower (arms)
Lower (legs)
Lung

Mind

5
.
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[] Inhalation

[] Lifting

] Mental Stress

[C] Motor Vehicle Accident

[0 Multiple (Specify)

[] Other (Specify)

[J Multiple (Specify)

[] Muscle Spasms
] Other (Specify)

[] Poisoning (Systemic)
] Puncture

[C] Radiation Effects

[7] Strain/Sprain

[[] Tendonitits

] Wrist Pain

[] Neck

[ ] Nervous System
[] Nose

[ ] Other (Specify)

[] Reproductive System
[] Shoulder(s)

[] Throat

[ ] Toe(s)

[ ] Upper Arm(s)

[ ] Upper Leg(s)

[ ] Wrist(s)

[ Overexertion

[[] Repeated Motion/Pressure
] Rubbed/Abraded

[] Shock

[] Struck Against

[] Struck By

[C] Work Place Violence

Initial Diagnosis/Treatment Date:

[] Admission to hospital/medical facility

[] Application of bandages

[] Cold/Heat Compression/Multiple Treatment
[] Cold/Heat Compression/One Treatment

[[] First Degree Burn Treatment

[[] Heat Therapy/Multiple treatment

[ Multiple (Specify)

[J Heat Therapy/One Treatment
[J Non-Prescriptive medicine
[] None

[] Observation

[ Other (Specify)

O Prescription- Multiple dose
INCIDENT REPORT FORM (HARDCOPY)

Type of Treatment

[ Prescription- Single dose
[J Removal of foreign bodies
] Skin Removal
[] Soaking therapy- Multiple Treatment
[] Soaking Therapy- One Treatment
] Stitches/Sutures
[J Tetanus
] Treatment for infection
[J Treatment of 2nd /3rd degree burns
[ Use of Antiseptics — multiple treatment
[J Use of Antiseptics - single treatment
[[] Whirlpool bath therapy/multiple treatment
[[] Whirlpool therapy/single treatment
[] X-rays negative
[J X-rays positive/treatment of fracture
REV. 2



Number of days doctor required employee 4o be off work:
Number of days doctor restricted employee’s work activity:
Equipment Malfunction : Yes O No[] Activity was a Routine Task: Yes [0 No[]

Describe how you may have prevented this injury:

Physician Information Hospital Information
Name: Name:

Address: Address:

City: City:

Zip Code: Zip Code:

Phone: Phone:

Damage incidents onl

Property Damage (Complete for Prope

Property Damaged: Property Owner:

Damage Description:

Estimated Amount: $

sé_(Complete for Spill/Release incidents only)

Substance (attach MSDS): Estimated Quantity:
Facility Name, Address, Phone No.:

Did the spill /release move off the property where work was performed?:

Spill/Release From: Spill/Release To:

-

nvironmental/Permit Issue_(Complete for Environmental/Permit Issue incidents only)

Describe Environmental or Permit Issue:

Permit Type:

Permitted Level or Criteria (e.g., discharge limit):

Permit Name and Number (e.g., NPDES No. ST1234):

Substance and Estimated Quantity:
Duration of Permit Exceedence:

Verbal Notif

ication (Complete for all incident types)(Provide names, dates and times)

CH2M HILL Personnel Notified:

Client Notified:

itnesses (Complete for all incident types

Wiltness Information (First Witness) Witness Information (Second Witness)
Name: Name:

Employee Number (CH2M HILL): Employee Number (CH2M HILL:
Address: Address:

City: City:

Zip Code: Zip Code:

Phone: Phone:

Additional Comments:




NEARLOSS INVESTIGATION FORM

Employer Information

Company Name:

Project Name: Project Number:

Project Location:

CHIL Project? Yes [[] No[]

Task Location:
Job Assignment: Business Group:
Preparer’s Name: Preparer’s Employee Number:

Near Loss Incident Specific Information

Date of Incident: Time of Incident: am./p.m

Location of incident:

[OCompany premises [OField OIn Transit {Jother:

Address where the incident occurred:

Equipment Malfunction: Yes [[] No[] Activity was a Routine Task: Yes[ ] No[]

Describe any property damage:

Specific activity the employee was engaged in when the incident occurred:

All equipment, materials, or chemicals the employee was using when the incident occurred:

Describe the specific incident and how it occurred:

Describe how this incident may have been prevented:

Contributing Factors (Describe in detail why incident occurred):

Date employer notified of incident: To whom reported:




NEAR 1.0SS INVESTIGATION FORM

Witness Information (First Witness)
Name:

Employee Number (for CH2M HILL employees):
Address:

City:

Zip Code:

Phone:

Witness Information (Second Witness)
Name:

Employee Number (for CH2M HILL employees):
Address:

City:

Zip Code:

Phone :

Additional information or
comments:
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Attachment 7

Applicable Material Safety Data Sheets
(available onsite)



Attachment 8

Subcontractor H&S Plans/Procedures
(available onsite)



